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ALL INDIA INSTITUTE OF MEDICAL SCIENCES

NEW DELHI

NOTICE INVITING e-Tender Dated 28.12.2015

Online Bids are invited on behalf of Director-AIIMS from eligible contractors/firms for the

following works:

The bid document is available online from 01.01.2016. For submission & other tender details,

please refer detailed NIT on HSCC e-tender portal http://www.tenderwizard.com/HSCC.

AIIMS /HSCC reserves the right to accept or reject any application without assigning any reason or

incurring any liability whatsoever.

Prospective bidders are advised to regularly scan through HSCC e-tender portal

http://www.tenderwizard.com/HSCC as corrigendum/amendments etc., if any, will be notified on

this portal only and separate advertisement will not be made for this.

Chief General Manager, HSCC (I) Ltd.

For & on behalf of Director (AIIMS), New Delhi

Tender No. Name & description  of work Comple

tion

period

of work

(in

months)

Estimat

ed cost

(in Rs.)

Bid

Security

(in Rs.)

Last date to
fill/upload the
tender
through e-
tendering

HSCC/SES/MGMS/S

urgical/AIIMS/2015

Supply, Installation, Testing &

Commissioning of Medical Gas

Manifold System at Surgical

Block , AIIMS, New Delhi

6

calendar

months

621.90

Lakhs

12,43,800/- 22.01.2016 up

to 14.30 hrs. &

opening at

15.00 hrs.

HSCC/SES/CSSD/Su

rgical/AIIMS/2015

Supply, Installation, Testing &

Commissioning of CSSD at

Surgical Block , AIIMS, New

Delhi

5

calendar

months

491.40

Lakhs

9,82,800/- 22.01.2016 up

to 14.30 hrs. &

opening at

15.00 hrs.

HSCC/SES/IOT/Surgi

cal/AIIMS/2015

Supply, Installation, Testing &

Commissioning of Integration and

Data Management System for OT

at Surgical Block, AIIMS, New

Delhi

5

calendar

months

925.20

Lakhs

18,50,400/- 22.01.2016 up

to 14.30 hrs. &

opening at

15.00 hrs.

HSCC/SES/PTTS/Sur

gical/AIIMS/2015

Supply, Installation, Testing &

Commissioning of Pneumatic Tube

Transport System at Surgical

Block , AIIMS, New Delhi

4

calendar

months

180.00

Lakhs

3,60,000/- 22.01.2016 up

to 14.30 hrs. &

opening at

15.00 hrs.

HSCC/SES/MOT/Sur

gical/AIIMS/2015

Supply, Installation, Testing &

Commissioning of Modular

Operation Theatres & Minor

Operation Theatres at Surgical

Block , AIIMS, New Delhi

6

calendar

months

964.80

Lakhs

19,29,600/- 22.01.2016 up

to 14.30 hrs. &

opening at

15.00 hrs.
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ALL INDIA INSTITUTE OF MEDICAL SCIENCES,

NEW DELHI

HSCC/SES/CSSD/Surgical/AIIMS/2015 Dated 28.12.2015

Detailed tender information

Online Bids are invited on behalf of Director-AIIMS from eligible contractors/firms for the

following works:

The bidder would be required to register at HSCC e-tender portal http://www.tenderwizard.com/HSCC.

The bid document is available online from 01.01.2016. For submission of the bids, the bidder is required

to have Digital Signature Certificate (DSC) from one of the authorized Certifying Authorities. The

bidders are required to submit (a) Original non refundable Demand Draft of Rs.3,000/- (Rs. Three

Thousand only) as cost of tender document , in favour of “ HSCC India Limited “ payable at

Noida/Delhi (b) Original bid security in Performa for bid security bank guarantee, as per

Annexure –C of Vol.- III (SCC) /Original DD in favour of HSCC (I) Ltd. to the office of Chief

General Manager , HSCC (India) Ltd., Plot no. E-6(A), Sector-1, Noida (U.P.) Pin201301, before date

and time fixed for opening of bid either by registered post or by hand failing which the bid will be

declared non-responsive.

Complete set of Tender Documents comprising Volume- I, II, III, IV, V has been made available at e-

tender portal http://www.tenderwizard.com/HSCC.

Interested applicant contractors/firms may like to attend the pre bid meeting which will be held at 15:00

hrs at Corporate Office of HSCC (India) Ltd on 08.01.2016.

AIIMS/HSCC reserves the right to accept or reject any application without assigning any reason or

incurring any liability whatsoever.

Prospective bidders are advised to regularly scan through HSCC e-tender portal

http://www.tenderwizard.com/HSCC as corrigendum/amendments etc., if any, will be notified on this

portal only and separate advertisement will not be made for this.

Chief General Manager , HSCC (I) Ltd.
For & on behalf of Director (AIIMS), New Delhi

Name & description  of work Completion

period of

work

(in months)

Estimated

cost

(in Rs.)

Bid

Security

(in Rs.)

Last date
to
fill/upload
the tender
through e-
tendering

Opening
date and
time through
e-Tendering

Supply, Installation, Testing &

Commissioning of CSSD

Equipments at Surgical Block,

All India Institute of Medical

Sciences (AIIMS), New Delhi.

5

( Five )

491.40

Lakhs

9,82,800/- Up to 14.30
Hrs on
22.01.2016

At 15:00 Hrs
on
22.01.2016
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DISCLAIMER

This document has been prepared by HSCC, on behalf of Director, All India
Institute of Medical Sciences (AIIMS), New Delhi.The information is provided to
prospective Bidders, who are interested to Bid for Supply, Installation, Testing &
Commissioning of CSSD Equipments at Surgical Block, All India Institute of
Medical Sciences, New Delhi. This document is neither an agreement, nor an offer
or invitation to perform work of any kind to any party. The purpose of this document
is to provide interested parties with information to assist the preparation of their Bid.
While HSCC have taken due care in the preparation of the information contained
herein, and believe it to be complete and accurate, neither any of their authorities
or agencies nor any of their respective officers, employees, agents or advisors give
any warranty or make any representations, expressed or implied as to the
completeness or accuracy of the information contained in this document or any
information which may be provided in association with it. Further AIIMS/HSCC do
not claim that the information is exhaustive. Respondents to this document are
required to make their own inquiry/ survey and will be required to confirm, in
writing, that they have done so and they did not rely solely on the information given
herein. AIIMS reserves the right not to proceed with the Project or to change the
configuration of the Project, to alter the timetable reflected in this document or to
change the process or procedure to be applied. It also reserves the right to decline
to discuss the Project further with any respondent. No reimbursement of cost of any
type or on any account will be made to persons or entities submitting their Bid.
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INSTRUCTION TO APPLICANTS

PROJECT NAME                : Supply, Installation, Testing & Commissioning of
CSSD Equipments for Surgical Block at All India
Institute of Medical Sciences, New Delhi.

EMPLOYER/ : Director, All India Institute of Medical Sciences, New
Delhi

1. Scope of Bid :

1.1 All India Institute of Medical Sciences, New Delhi through HSCC (I) Ltd. (the
Consultant) invites online e-tenders for the above works detailed as under:

1.2 Brief Details :

ESTIMATED COST : Rs 491.40 Lakhs.

COMPLETION PERIOD : 5 (Five ) months from the Consultant Order to
commence to work.

1.3 Tendering is open to all the agencies / firms having sound background and
specialization in carrying out similar works.

2.0 PRE-QUALIFICATION CRITERIA:

2.1 Pre-Qualification will be based on meeting all the minimum criteria for pre-
qualification and other qualification criteria regarding the Applicant’s work
experience, personnel and equipment capabilities and financial position as
demonstrated by the Applicant’s responses in the forms attached to the Letter of
Application.

2.2 The Applicant should meet the following minimum criteria for Pre-Qualification :

(i) Average annual financial turnover during the last three consecutive financial
years [ 2012-2013, 2013-2014, 2014-2015] should be at least 30% of the
estimated cost.

(ii) Experience of having successfully completed similar work during last 7
years ending last day of month previous to the one in which tenders are
invited should be either of the following :

Three similar* completed works costing not less than the amount equal to
40% of the estimated cost.

or

Two similar* completed works costing not less than the amount equal to
50% of the estimated cost.

or
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One similar* completed work costing not less than the amount equal to 80%
of the estimated cost.

The value of executed works shall be brought to current costing level by
enhancing the actual value of work at simple rate of 7% per annum,
calculated from the date of completion to the last date of receipt of
application for tender.

One completed work of any nature (either part of 2.2,(ii) or separate one
costing not less than the amount equal to 40% to the estimated cost with
some Central/State Government organisation/Central Autonomous
body/Central Public Sector Undertaking.

*Similar nature of works means supply, installation, testing &
commissioning of CSSD Equipments.

A Certificate from client for completion of work(s) must be submitted
along with application. Own works/ Certification of agencies shall not
be considered for prequalification.

(iii) A solvency certificate from Applicant’s bank (Nationalized/ Scheduled) that
Applicant is solvent for the sum of 40% of the estimated cost.

(iv) The Company should have positive Net Worth and should not have incurred
loss in more than Two years in last Five years ending 31st March 2015 duly
certified by the Chartered Account.

3.0 PERSONNEL, EQUIPMENT AND FINANCIAL CAPABILITIES

3.1 Personnel Capabilities: The firm should have suitable qualified and experienced
personnel for the successful completion of the works. List of employees and bio-
data of key officials shall be submitted stating clearly how these would be involved
in this work. (Fill enclosed ANNEXURE – I).

3.2 Equipment Capabilities: The Applicant should submit the list of equipments for
successful completion of project. (Fill enclosed ANNEXURE -II).

3.3 Financial Capabilities: The Audited Balance Sheets for the last five financial years
(2010-2011, 2011-2012, 2012-2013, 2013-2014 & 2014-2015) should be submitted
and must demonstrate the soundness of the Applicant’s financial position showing
positive net worth and net profit see ANNEXURE-III). Where necessary, the
Consultant (HSCC) on behalf of Employer will make inquiries with the Applicant’s
bankers (Applicant to fill enclosed ANNEXURE-III).

4.0 EXPERIENCE OF EXECUTING OF PROJECTS OF SIMILAR NATURE &
COMPLEXITY
The applicant shall submit information about their past experience in executing
projects of similar nature and complexity with information about magnitude of the
Projects, Type of Projects, Completion Certificate from Client, Time Overrun if any,
Cost over run if any , ( Fill enclosed ANNEXURE-IV).

5.0 OTHER INFORMATION TO BE SUBMITTED ALONGWITH TENDER
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5.1 Registration/ Licence: The firm should have Works Contract Tax/VAT Registration
with the appropriate Authorities. In case the firm is not registered at the time of
submission of bid, a declaration should be submitted by the firm that they will get
themselves registered with the concerned authorities in case they are awarded the
work.

5.2 The firm should submit in original an affidavit duly notarized that they have not
abandoned & blacklisted of any work of Union Government/ State Governments/
PSU’s etc. during the last 5 years.

5.3. The applicant should provide information regarding litigation/ Arbitration cases for
the last five years as per ANNEXTURE- V.

5.4 The applicant shall submit the supporting documents regarding the information
given in the ANNEXURE-I to ANNEXURE-VI.

5.5 Power of attorney of the signatory of the bid to commit the bidder.

5.6 The contractor will indemnify HSCC/ AIIMS /Principle employer/client, as the case

may be, against all penal action that may be levied/effected by any concerned

authority for default in any labour regulation/PF/ESI and other statutory

requirements of the relevant Acts/Laws related to the work of the contractor and will

bear the legal charges, if any, and will pay the legal charges/dues directly to the

concerned authority.

6.0 Even though the Applicants meet the above criteria, they are subject to be
disqualified, if they have:

- made misleading or false representation in the form, statement and
attachments submitted; /or.

- record of poor performance such as abandoning the work, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures, etc. /or

- The performance of any agency already worked/ working with HSCC is not
found satisfactory./or

- found to have been black listed in any of the works.

7.0 The applicants are advised to visit the site to get first hand information as regards
its approach, accessibility, working conditions, site conditions, availability of labour
and material etc. and other matters affecting cost and work. All costs incurred in
connection with submission of the tender shall be borne by the applicant
irrespective of the outcome.

8.0 If any information furnished by the applicant is found incorrect at a later stage,
applicant shall be liable to be debarred from tendering in HSCC. The department
reserves the right to verify the particulars furnished by the applicant independently.

9.0 Even though the agency meets all the criteria, the Employer / Consultant reserves
the right to accept or reject any applicant/disqualify any agency without assigning
any reason whatsoever.
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10.0 UPDATING QUALIFICATION INFORMATION

10.1 Applicants shall be required to update the financial information used for Pre-
Qualification as and when asked for, to confirm their continued compliance with the
pre-qualification criteria and verification of information provided.

11.0 SUBMISSION OF APPLICATION:

11.1 Application for Pre-Qualification must be submitted on line before designated date

& time as per Annexure-VII on HSCC e-tender portal

http://www.tenderwizard.com/HSCC.

12.0 GENERAL

12.1 Only agencies / firms who meet the pre-qualification criteria shall be considered for
further evaluation.

12.2 If a firm submit more than one bid all bids of the party will be rejected.

12.3 The Employer / Consultant reserves the right to :

(a) Reject or accept any application without assigning any reason or incurring any
liability thereof

(b) Cancel the tendering process and reject all applications/tenders

(c) Split the works into different packages if required

(d) Amend the scope and value of any contract under this project, in such event the
bids will only be called from those pre-qualified applicants who meet the
requirements of the contract as amended.

12.4 Joint venture companies shall not be allowed to participate in the bid.

12.5 No correspondence either from successful / pre-qualified applicant or unsuccessful
applicant will be entertained in this regard.

12.6 Check list format attached at Annexure VII must be filled and enclosed online along
with the supporting documents in your application.

Chief General Manager
On Behalf of Director (AIIMS)
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LETTER OF APPLICATION

[NOTE : On the letterhead paper of the applicant including full postal address,

telephone no., fax no., telex no. and cable address]

Date: ______________

HSCC(I) Ltd.

Plot No. 6(A), Block(E), Sector-I

NOIDA, U.P.-201301

Sirs,

1. Being duly authorised to represent and act on behalf of …………………………..

(hereinafter referred to as “the Applicant”) and having reviewed and fully

understood all the pre-qualification information provided, the undersigned hereby

apply to be pre-qualified by yourselves as a bidder for the

-----------------------------------------------------------------------------------------------------------

-------------------------------------------------------------------------------------------------------

Supply, Installation, Testing & Commissioning of CSSD Equipments and its

maintenance during the Defect Liability period for Surgical Block at All India

Institute of Medical Sciences, New Delhi.

Pre-Qualification Number Client Name

HSCC/SES/Surgical/CSSD/AIIMS/2015 AIIMS, New Delhi

2. Attached to this letter are copies or original documents defining:

(a) the applicants legal status

(b) the principal place of business

(c) the place of incorporation (for applicants who are corporations) or the place of

registration and the nationality of the owners (for applicants who are

partnerships or individually owned firms)

(d) application form no. 1 to 6

3. Your agency and its authorized representatives are hereby authorized to conduct any

inquiries or investigations to verify the statements, documents and information

submitted in connection with this application, and to seek clarification from our

bankers and clients regarding any financial and technical aspects. This letter of

application will also serve as authorization or any individual or authorized

representative or any institution referred to in the supporting information, to provide

such information deemed necessary and requested by yourselves to verify

statements and information provided in this application, or with regard to the

resources, experience, and competence of the Applicant.
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4. Your agency and its authorized representatives may contact the following persons

for further information:

General, Personnel, Technical and Financial Enquiries

Contact 1 : Telephone 1 :

Contact 2 : Telephone 2 :

5. This application is made in the full understanding that :

(a) Bids submitted by applicants will be subject to verification of all information

submitted at the time of bidding

(b) Your agency reserves the right to :

- amend the scope and value of the contract / bid under this project ; in

such event, bids will only be called from pre-qualified bidders who meet

the revised requirements ; and

- reject or accept any application, cancel the pre-qualification process, and

reject all applications without assigning reasons or incurring any liability

thereof ; and

(c) Your agency shall not be liable for any such actions and shall be under no

obligation to inform the Applicant

6. The undersigned declare that statements made and the information provided in the

duly completed application are , true and correct in every detail.

Sealed & Signed

Name

For and on behalf of
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APPLICATION FORM NO. 1

GENERAL INFORMATION

All individual firms applying for pre- qualification are requested to complete the information
in this form. Information to be provided for all owners or APPLICANTS who are
partnerships or individually-owned firms.

1. Name of firm

2 Head office address

3
Telephone |  Contact

4
Fax |  E-mail No.

5 Place of incorporation/ | Year of incorporation/ registration
Registration |
|
|

Authorized Signatory of bidder
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APPLICATION FORM NO. 2

STRUCTURE AND ORGANIZATION

1. Name & address of the applicant

2. Telephone No. / Telex No. / Fax No.

3. Legal status of the applicant (attach copies of original document defining the legal
status)

(a) An individual

(b) A proprietor firm

(c) A firm in partnership

(d) A Limited Company or Corporation.

4. Particulars of registration with various Government bodies (attach attested
photocopy)

Organisation /Place of registration Registration No.

5. Name and Titles of Directors & Officers with designation to be concerned with this
work.

6. Designation of individuals authorised to act for the organisation

7. Was the applicant ever required to suspend the work for a period of more than six
months continuously after you commenced the work? If so, give the name of the
project and reasons of suspension of work.

8. Has the applicant ever abandoned the awarded work before its completion? If so,
give name of the project and reasons for abandonment.

9. Has the applicant ever been debarred / black listed for tendering in any
organisation at any time? If so, give details.

10. Has the applicant ever been convicted by a court of law? If so, give details.

11. Any other information considered necessary but not included above.

Authorized Signatory of bidder
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APPLICATION FORM NO. 3
ANNEXURE - I

PERSONNEL CAPABILITIES

Sl. No. Designation Total

Number

Number

available for

this work

Name Qualification Professional

experience

Remarks

Authorized Signatory of bidder
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APPLICATION FORM NO. 4
ANNEXURE - II

EQUIPMENT CAPABILITIES

Sl.
No.

Name of
Equipment

Nos. Capacity or Type Age Condition Remarks

Authorized Signatory of bidder
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APPLICATION FORM NO. 5
ANNEXURE - III

FINANCIAL CAPABILITIES
(Rs. In lacs)

Financial Year Annual Turn Over in Indian Rupees ( or equivalent to Indian
Rupees ) as per Audited Balance Sheet

2012-2013 Rs.

2013-2014 Rs.

2014-2015 Rs.

Average Annual Turnover over the
past three years

Rs.

NOTE : The above data is to be supported by audited balance sheets
1. Attach copies of audited balance sheets for all five years (2010-2011, 2011-2012, 2012-

2013, 2013-2014 & 2014-2015.
2. Attach recent solvency certificate from bankers.
3. Indicate financial arrangements for carrying out the proposed work.

Authorized Signatory of bidder

Financial Information in Rs.
Equivalent

For year
2010-2011

For year
2011-2012

For year
2012-2013

For year
2013-2014

For year
2014-2015

1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current  Liabilities

5. Profit before  Tax

6. Profit after Tax

7. Net Worth



HSCC/SES/CSSD/Surgical/AIIMS/2015 Page No. -16

APPLICATION FORM NO. 6
ANNEXURE - IV

EXPERIENCE OF COMPLETION OF PROJECTS OF SIMILAR NATURE & COMPLEXITY

(During last seven years ending last day of month previous to the one in which applications are
invited)

Sl.

No.

Name of

work /

project and

location

Owner or

sponsoring

organization

Cost

of

work

in

Lakhs

Date of

commen

cement

as per

contract

Stipulated

date of

completion

Actual date

of

completion

Name and

address/

telephone

number of

officer to

whom

reference may

be made

Remarks

NOTE : Please attach supporting documents (completion certificates along with
order copies)  for the above information

Authorized Signatory of bidder
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APPLICATION FORM NO. 7
ANNEXURE - V

Litigation Details
Court Cases/arbitration

Name of Bidder

Year Name
of the
work

Name of
the Client,
with
Address

Title  of the
court
Case/Arbitration

Detail of the
Court/
Arbitrator

Status
Pending
/
Decided

Disputed
Amount
(Current
Value, the
equivalent
) in case
of Court
Cases/arb
itration

Actual
Awarded
Amount (Rs)
in decided
Court
Cases/arbitrati
on

Authorized Signatory of bidder
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Annexure - VI

Technical Compliance: This information to be filled in as per the following format by all

the bidders for each equipment bid by them and duly signed and to be submitted along with

the techno-commercial bid:

Item Ref.

(1)

Tender Specifications

(2)

Compliance of

parameter/

specification

(3)

Non-Compliance of

parameter/

specification

(4)

Remarks for

Sr. No.(4)

(5)

The information given above is factual & based on product specification details as per the

latest catalogues/ product data sheets and technical literature enclosed.

Signature of the bidder & seal:
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Annexure – VII

CHECK - LIST

CHECK LIST OF DOCUMENTS TO BE SUBMITTED WITH THE BID

TECHNICAL PACKAGE - Part I

S.No Name of Document Reference Volume
of Tender

Mode of
Submissio

n

Page
No.

1. Original Non-refundable Demand Draft of Rs. 3,000/- (Tender Fee) Vol.- I In Original &
Copy Online

2. Original Bid Security - in Performa for bid security bank guarantee, as per Annexure –C of

Vol.- III (SCC)/Original DD in favour of HSCC (I) Ltd

Vol.- II In Original
& Copy
Online

TECHNICAL PACKAGE - Part II

S.No Name of Document Reference Volume
of Tender

Mode of
Submission

Pag
e
No.

1. Checklist for the enclosed documents as per the format attached (Annexure VII) Vol.- I Online

2. Letter of Application as per the format attached Vol.- I Online

3. General Information Details as per the format attached (Form No.- 1) Vol.- I Online

4. Structure & Organization Details as per the format attached (Form No.- 2) Vol.- I Online

5. Personal Capabilities as per the format attached (Annexure – I) and as per clause 3.1 Vol.- I Online

6 Equipment Capabilities as per the format attached (Annexure – II) and as per clause 3.2 Vol.- I Online

7. Financial Capabilities as per the format attached (Annexure -III) and as per clause 3.3 Vol.- I Online

8. Minimum Solvency Certificate as per Clause no. 2.2 (iii) Vol.- I Online

9. Experience of executing of Projects of Similar Nature & Complexity (Annexure –IV) and
as per clause2.2 (ii) & 4.0.

Vol.- I Online

10. Affidavit – duly notarized as per Clause no. 5.2 Vol.- I Online

11. Litigation History/ Arbitration History (Annexure - V) Vol.- I Online

12. Power of Attorney of the signatory of the bid as per clause 5.5 Vol.- I Online

13. Copies of Works Contract Tax/VAT Registration or undertaking in this regard as per
Clause no. 5.1

Vol.- I Online

14. Indemnification to AIIMS/ HSCC - as per Clause no. 5.6 Vol.- I Online

15 Item wise Technical Compliance Statement wrt. Technical Specification as per Vol-I

(Annex-VI)

Vol. -I Online

16. Detailed Programme in terms of PERT/ CPM - as per clause 2.0 Vol.-III (SCC) Vol.- II Online

17 Manufacturer’s Authorization Form (List of Forms), Vol-III (SCC) Vol.-II Online

18. Bid documents, as listed  in Notice Inviting Bids excluding the Bill of Quantities (Volume –
V) but including All amendment(s)/addendum(s)/ Corrigendum(s) /Clarification(s) issued, if
any duly authenticated by digital signature

Vol.- I , II,III, & IV Online

FINANCIAL PACKAGE COMPRISING OF:

S.No Name of Document Reference Volume
of Tender

Mode of
Submission

Page
No.

1. Financial bid (Bill of Quantities – Volume- V) Vol.- V Online
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Note:- All documents as above to be submitted on line. In addition (a) Original non refundable Demand
Draft of Rs.3,000/- (Rs. Three Thousand only) as cost of bid document , in favour of “ HSCC India
Limited “ payable at Noida/Delhi (b) Original bid security in Performa for bid security bank
guarantee, as per Annexure –C of Vol.- III (SCC) or Original DD in favour of HSCC (I) Ltd. to the
office of Chief General Manager , HSCC (India) Ltd., Plot no. E-6(A), Sector-1, Noida (U.P.) Pin-
201301, before date and time fixed for opening of bid either by registered post or by hand failing
which the bid will be declared non-responsive.

END OF VOLUME -

I



ALL INDIA INSTITUTE OF MEDICAL SCIENCES
NEW DELHI

E-Tender

for

Supply, Installation, Testing & Commissioning of CSSD Equipments
for Surgical Block at All India Institute of Medical Sciences (AIIMS),

New Delhi.

VOLUME – II

GENERAL CONDITIONS OF CONTRACT

DECEMBER 2015

( Consultants & Engineers for Mega Hospitals & Laboratories )
E - 6 (A), Sector - I, NOIDA ( U.P. ) - 201 301 ( INDIA )

PHONE   : 0120-2542436, 2542437 FAX : 0120-2542447
E- mail : www.hsccltd.co.in
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GENERAL CONDITIONS OF CONTRACT

Definitions and Interpretation

1.1 Definitions

In the Contract (as hereinafter defined) the following words and expressions shall

have the meanings hereby assigned to them except where the context otherwise

requires:

(a) i. "Employer/Principal Employer" means the persons named as such

in Volume - II of these Conditions and the legal successors in title

to such person, but not (except with the consent of the Contractor)

any assignee of such person.

ii. "Consultant" means the HSCC (India) Ltd. known as

Chairman-Cum- Managing Director, HSCC(India) Ltd, and his

successors in office and assignees acting for and on behalf of the

employer.

iii. "Engineer" means the person appointed by HSCC to act as

Engineer for the purposes of the contract and named as such in

Part II of these Conditions.

iv. "Engineer's Representative" means a person appointed from time

to time by the Engineer under Sub-Clause 2.2.

v. "Contractor" means an individual or firms (proprietary or

partnership) whether incorporated or not, that has entered into

contract (with the employer) and shall include his / its heirs, legal

representatives, successors and assigns, successors in interest of

individuals or persons. Composing such firms or successors of

such firms or the permitted assigns of such individual or firms.

Changes in the constitution  of the firm, if any shall be

immediately notified to the employer, in writing and approval

obtained for continued performance of the contract.

vi. "Subcontractor" means any person named in the Contract as a

Subcontractor for a part of the Works or any person to whom a

part of the Works has been subcontracted by the contractor  with

the consent of the Engineer and the legal successors in title to

such person, but not any assignee of any such person.

(b) i. "Contract" means these conditions (Volume I and II), the

Specification, the Drawings, the Bill of Quantities, the Tender, the

Letter of Acceptance, the Contract Agreement (if completed) and

such further documents as may be expressly incorporated in the
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Letter of Acceptance or Contract Agreement (if completed).

ii. "Specification" means the specification of the Works included in

the Contract and any modification thereof or addition thereto

made under Clause 51.1 & 51.2 or submitted by the Contractor

and approved by the Engineer.

iii. "Drawings" means all drawings, calculations and technical

information of a like nature provided by the Engineer to the

Contractor under the Contract and all drawings, calculations,

samples, patterns, models, operation and maintenance manuals

and other technical information of a like nature submitted by the

Contractor and approved by the Engineer.

iv. "Bill of Quantities" means the priced and completed bill of

quantities forming part of the Tender.

v. "Tender" means the Contractor's priced offer to the Employer for

the execution and completion of the Works and the remedying of

any defects therein in accordance with the provisions of the

Contract, as accepted by the Letter of Acceptance.  The word

Tender is synonymous with  "Bid" and the  words "Tender

Documents" with "Bidding Documents".

vi. "Letter of Acceptance" means the formal acceptance by the HSCC

of the Tender.

vii. "Contract Agreement" means the contract agreement (if any)

referred to in Sub-Clause 9.1.

viii. "Appendix to Tender" means the appendix comprised in the form

of Tender annexed to these Conditions.

(c) i. "Commencement Date" means the date upon which the Contractor

receives the notice to commence the works as issued by the

Engineer pursuant to Clause 41.1.

ii. "Time for Completion" means the time for completing the

execution of and passing the Tests on Completion of the Works or

any Section or part thereof as stated in the Contract (or as

extended under Clause 44.1, 44.2 & 44.3) calculated from the

Commencement Date.

(d) i. "Tests on Completion" means the tests specified in the Contract or

otherwise agreed by the Engineer and the Contractor which are to

be made by the Contractor before the Works or any Section or part

thereof are taken over by the employer.
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ii. "Taking-Over Certificate" means a certificate issued pursuant to

Clause 48.1 to 48.4.

(e) i. "Contract Price" means the sum stated in the Letter of Acceptance
as payable to the Contractor for the execution and completion of
the Works and the remedying of any defects therein in accordance
with the provisions of the Contract.

ii. "Retention Money" means the aggregate of all monies retained by
the Employer pursuant to Sub-Clause 60.1 (h) or 60.5.

(f) i. "Works" means the Permanent Works and the Temporary Works
or either of them to be executed in accordance with the contract .

ii. "Permanent Works" means the permanent works to be executed
(including Plant) in accordance with the Contract.

iii. "Temporary Works" means all temporary works of every kind
(other than Contractor's Equipment) required in or about the
execution and completion  of the Works and the remedying of any
defects therein.

iv. "Plant" means machinery, apparatus and the like intended to form
or forming part of the Permanent Works.

v. "Contractor's Equipment" means all appliances and things of
whatsoever nature (other than Temporary Works) required for the
execution and completion of the Works and the remedying of any
defects therein, but does not include Plant, materials or other
things intended to form or forming part of the Permanent Works.

vi. "Section" means a part of the Works specifically identified in the
Contract as a Section.

vii. "Site" means the places provided by the Employer where the
Works are to be executed and any other places as may be
specifically designated in the Contract as forming part of the Site.

(g) i. "Cost" means all expenditure properly incurred or to be incurred,
whether on or off the Site, including over head and other charges
properly allowable there but does not include any allowance for
profit.

ii. "Day" means calendar day.

iii. "Foreign Currency" means a currency of a country other than that
in which the Works are to be located.

iv. "Writing" means any hand-written, type-written, or printed
communication, including telex, cable and facsimile transmission.
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1.2 Heading and Marginal Notes

The headings and marginal notes in these Conditions shall not be deemed part
thereof or be taken into consideration in the interpretation or construction thereof
or of the Contract.

1.3 Interpretation

Words importing persons or parties shall include firms and corporations and any
organisation having legal capacity.

1.4 Singular and Plural

Words importing the singular only also include the plural and vice versa where
the context requires.

1.5 Notices, Consents, Approvals, Certificates and Determinations.

Wherever in the Contract provision is made for the giving or issue of any notice,
consent, approval, certificate or determination by any person, unless otherwise
specified such notice, consent, approval, certificate or determination shall be in
writing and the words "notify", "certify" or "determine" shall be construed
accordingly.

ENGINEER AND ENGINEER'S REPRESENTATIVE

2.1 Engineer's Duties and Authority

(a) The Engineer shall carry out the duties specified in the Contract.

(b) The Engineer may exercise the authority specified in or necessarily to  be
implied from the Contract, provided, however, that if the Engineer is
required, under the terms of his appointment by the Employer, to obtain
the specific approval of the Employer before exercising any such authority
particulars of such requirement shall be set out in part II of these
Conditions. Provided further that any requisite approval shall be deemed
to have been given by the Employer for any such authority exercised by
the Engineer.
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2.2 Engineer's Representative

(a) The Engineer's Representative shall be appointed by and be responsible to
the Engineer and shall carry out such duties and exercise such authority as
may be delegated to him by the Engineer under Sub-Clause 2.2 (b).

Engineer's Authority to Delegate

(b) The Engineer may from time to time delegate to the Engineer's
Representative any of the duties and authorities vested in the Engineer
and he may at any time revoke such delegation. Any such delegation or
revocation shall be in writing and shall not take effect until a copy thereof
has been delivered to the Contractor.

2.3 Communication Given by Engineer's Representative

Any communication given by the Engineer's Representative to the Contractor in
accordance with such delegation shall have the same effect as though it had been
given by the Engineer. Provided that :

(a) any failure of the Engineer's Representative to disapprove any work,
materials or Plant shall not prejudice the authority of the Engineer to
disapprove such work, materials or Plant and to give instructions for the
rectification thereof;

(b) if the Contractor questions any communications of the Engineer's
Representative he may refer the matter to the Engineer who shall confirm,
reverse or vary the contents of such communication.

2.4 Appointment of Assistants

The Engineer or the Engineer's Representative may appoint any number of
persons to assist the Engineer's Representative in the carrying out of his duties
under Sub-Clause 2.2. He shall notify to the Contractor the names, duties and
scope of authority of such persons. Such assistants shall have no authority to issue
any instructions to the Contractor save in so far as such instructions may be
necessary to enable them to carry out their duties and to secure their acceptance of
materials, Plant or workmanship as being in accordance with the Contract, and
any instructions given by any of them for those purposes shall be deemed to have
been by the Engineer's Representative.

2.5 Instructions in Writing

Instructions  given  by  the Engineer shall be in writing, provided that if for any
reason the Engineer considers it necessary to give any such instruction orally, the
Contractor shall comply with such instruction. Confirmation in writing of such
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oral instruction given by the Engineer, whether before or after carrying out of the
instruction shall be deemed to be an instruction, within the meaning of this
Sub-Clause. Provided further that if the Contractor, within 7 days, confirms in
writing to the Engineer any oral instruction of the Engineer and such confirmation
is not contradicted in writing within 7 days by the Engineer, it shall be deemed to
be an instruction of the Engineer.

The provisions of this Sub-Clause shall equally apply to instructions given by the
Engineer's Representative and any assistants of the Engineer or the Engineer's
Representative appointed pursuant to Sub-Clause 2.4.

2.6 Engineer to Act Impartiality

Wherever, under the Contract, the Engineer is  required to exercise his discretion
by :

(a) giving his decision, opinion or consent, or
(b) expressing his satisfaction or approval, or
(c) determining value, or
(d) otherwise taking action which may affect the rights and obligations of the

Employer or the Contractor he shall exercise such discretion impartially
within the terms of the Contract and having regard to all the
circumstances. Any such decision, opinion, consent, expression of
satisfaction, or approval, determination of value or action may be opened
up, reviewed or revised as provided in Clause 67.1 to 67.4.

ASSIGNMENT AND SUBCONTRACTING

3.1 Assignment of Contract

The Contractor shall not, without the prior consent of the Consultant (which
consent, shall be at the sole discretion of the Consultant), assign the Contract or
any part thereof, or any benefit or interest therein or thereunder, otherwise than
by:

(a) a charge in favour of the Contractor's bankers of any monies due or to
become due under the Contract, or

(b) assignment to the Contractor's insurers (in cases where the insurers have
discharged the Contractor's loss or liability) of the Contractor's right to
obtain relief against any other party liable. The provision of labour as
piece work basis shall not deemed to be subcontracting under this clause.
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4.1 Sub-Contracting

The Contractor shall not subcontract the whole of the Works. Except where
otherwise provided by the Contract, the Contractor shall not subcontract any part
of the Works without the prior consent of the Engineer. Any such consent shall
not relieve the Contractor from any liability or obligation under the Contract and
he shall be responsible for the acts, defaults and neglects of a Subcontractor, his
agents, servants or workmen as fully as if they were the acts, defaults or neglects
of the Contractor, his agents, servants or workmen.

Provided that the Contractor shall not be required to obtain such consent for:

(a) the provision of labour, or
(b) the purchase of materials which are in accordance with the standards

specified in the Contract, or

4.2 Assignment of Sub-Contractors Obligations

In the event of a Subcontractor having undertaken towards the Contractor in
respect of the work executed, or the goods, materials, Plant or services supplied
by such Subcontractor, any continuing obligation extending for a period
exceeding that of the Defects Liability Period under the Contract, the Contractor
shall at any time, after the expiration of such Period, assign to the Employer, at
the Employer's request and cost, the benefit of such obligation for the unexpired
duration thereof.

CONTRACT DOCUMENTS

5.1 Language/s and Law

(a) The language in which the Contract documents shall be drawn up, is
English.

(b) The country the law of which shall apply to the Contract and according to
which the Contract shall be construed is India.

5.2 Priority of Contract Documents

The several documents forming the Contract are to be taken as mutually
explanatory of one another, but in case of ambiguities or discrepancies the same
shall be explained and adjusted by the Engineer who shall thereupon issue to the
Contractor instructions thereon and in such event, unless otherwise provided in
the Contract, the priority of the documents forming the Contract shall be as
follows:
(1) Description of Schedule of Quantities
(2) Particular Technical specification and specific condition of contract, if

any
(3) Relevant International / Indian Standard specifications
(4) Drawings
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(5) General Conditions of Contract

If there are varying or conflicting provisions made in any one document forming
part of the contract, the accepting authority shall be the Engineer, who shall also
be deciding authority with regard to the intention of the document and his
decision shall be final and binding on the contractor.

Any error in description, quality or rate in schedule of quantities or any omission
there from shall not vitiate the contract or release the contractor from the
execution of the whole or any part of the works comprised therein according to
drawings and specifications or from any of his obligations under the contract.

6.1 Custody and Supply of Drawings and Documents

The Drawings shall remain in the sole custody of the Engineer, but two copies
thereof shall be provided to the Contractor free of charge. The Contractor shall
make at his own cost any further copies required by him. Unless it is strictly
necessary for the purposes of the Contract, the Drawings, Specification and other
documents provided by the Employer or the Engineer shall not, without the
consent of the Engineer, be used or communicated to a third party by the
Contractor. Upon issue of the Defects Liability Certificate (Clause 62.1), the
Contractor shall return to the  Engineer all Drawings, Specifications and other
documents provided under the Contract.

The Contractor shall supply to the Engineer four copies of all Drawings,
Specifications and other documents submitted by the Contractor and approved by
the Engineer in accordance with Clause 7.1 to 7.3, together with a reproducible
copy of any material which cannot be reproduced to an equal standard by
photocopying. In addition the Contractor shall supply such further copies of such
Drawings, Specification and other documents as the Engineer may request in
writing for the use of the Employer, who shall pay the cost thereof.

6.2 One Copy of Drawings to be kept on Site

One copy of the Drawings, provided to or supplied by the Contractor as aforesaid,
shall be kept by the Contractor on the Site and the same shall at all reasonable
times be available for inspection and use by the Engineer and by any other person
authorised by the Engineer in writing.

6.3 Disruption of Progress

The Contractor shall give notice to the Engineer, whenever planning or execution
of the Works is likely to be delayed or disrupted unless any further drawing or
instruction is issued by the Engineer within 30 days or such other reasonable time
as may be decided by the Engineer. The notice shall include details of the drawing
or instruction required and of why and by when it is required and of any delay or
disruption likely to be suffered if it is late.
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6.4 Delay and Cost of Delay of Drawings

If, by reason of any failure or inability of the Engineer to issue, within a time
reasonable in all the circumstances, any  drawing or instruction for which notice
has  been given by the Contractor in accordance  with Sub-Clause 6.3, the
Contractor suffers delay then the Engineer shall, after due consultation with the
Employer and the Contractor, determine any extension of time to which the
Contractor is entitled under Clause 44.1 to 44.3 .

6.5 Failure by Contractor to Submit Drawings

If the failure or inability of the Engineer to issue any drawings or instructions is
caused in whole or in part by the failure of the Contractor to submit Drawings,
Specification or other documents which he is required to submit under the
Contract, the Engineer shall take such failure by the Contractor into account when
making his determination pursuant to Sub-Clause 6.4.

7.1 Supplementary Drawings and Instructions

The Engineer shall have authority to issue to the Contractor, from time to time,
such supplementary Drawings and instructions as shall be necessary for the
purpose of the proper and adequate execution and completion of the Works and
the remedying of any defects therein. The Contractor shall carry out and be bound
by the same.

7.2 Permanent Works Designed by Contractor

Where the Contract expressly provides that part of the Permanent Works shall be
designed by the Contractor, he shall submit to the Engineer, for approval:

(a) such drawings, specifications, calculations and other information as shall
be necessary to satisfy the Engineer as to the suitability and adequacy of
that design, and

(b) operation and maintenance manuals together with drawings of the
relevant part of the Permanent Works as completed, in sufficient detail to
enable the Employer to operate, maintain, dismantle, reassemble and
adjust the Permanent Works incorporating that design. The Works shall
not be considered to be completed for the purposes of taking over in
accordance with Clause 48.1 to 48.5 until such operation and maintenance
manuals, together with drawings on completion, have been submitted to
and approved by the Engineer.

7.3 Responsibility Unaffected by Approval

Approval by the Engineer, in accordance with Sub-Clause 7.2, shall not relieve
the Contractor of any of his responsibilities under the Contract.
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GENERAL OBLIGATIONS

8.1 Contractor's General Responsibilities

The Contractor shall, with due care and diligence, design (to the extent provided
for by the Contract), execute and complete the Works and remedy any defects
therein in accordance with the provisions of the Contract. The Contractor shall
provide all superintendence, labour, materials, Plant, Contractor's Equipment and
all other things, whether of a temporary or permanent nature, required in and for
such design, execution, completion and remedying of any defects, so far as the
necessity for providing the same is specified in or is reasonably to be inferred
from the Contract.  The contractor shall promptly notify the Employer and the
Engineer of any error, omission, fault or any other defect in the design of or
specifications for the works which he discovers when reviewing the contract
documents or in the process of execution of the works.

8.2 Site Operations and Methods of Construction

The Contractor shall take full responsibility for the adequacy, stability and safety
of all Site operations and methods of construction. Provided that the Contractor
shall not be responsible (except as stated hereunder or as may be otherwise
agreed) for the design or specification of Permanent Works, or for the design or
specification of any Temporary Works not prepared by the Contractor. Where the
Contract expressly provides that part of the Permanent Works  shall be designed
by the Contractor, he shall be fully responsible for that part of such Works,
notwithstanding any approval by the Engineer.

9.1 Contract Agreement

The Contractor shall, if called upon so to do, enter into and execute the Contract
Agreement, to be prepared and completed at the cost of the Contractor, in the
form annexed to these Conditions with such modification as may be necessary.

10.1 Performance Security

The Contractor shall provide security for his proper performance of the Contract
to the Employer within 15 days after the receipt of the Letter of Acceptance.  The
performance security shall be in the form of bank guarantee. The amount of the
bank guarantee shall be 10 percent of the Contract Price. It shall be issued by a
Nationalised bank of India. When providing such security to the Employer, the
Contractor shall notify the Engineer of so doing.

Without limitation to the provisions of the preceding paragraph, whenever the
Engineer determines an addition to the Contract Price as a result of a change in
cost and/or legislation or as a result of a variation amounting to more than 25
percent  of the Contract Price, the Contractor, at the Engineer's written request,
shall promptly increase the value of the performance security by an equal
percentage.
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Failure of the successful bidder to lodge the required bank guarantee shall
constitute sufficient grounds for the annulment of the award and forfeiture of the
bid security, in which event the Engineer may make the award to the next lowest
evaluated bidder or, if there are no other bidders, call for new bids.

10.2 Period of Validity of Performance Security

The performance security shall be valid until the Contractor has executed and
completed the Works and remedied any defects therein in accordance with the
Contract. No claim shall be made against such security after the issue of the
Defects Liability Certificate in accordance with Sub-Clause 62.1 and such
security shall be returned to the Contractor within 14 days of the issue of the said
Defects Liability Certificate.

10.3 Costs of Securities

The cost of complying with the requirements of this clause shall be borne by the
Contractor.

11.1 Inspection of Site

The Consultant shall have made available to the Contractor, before the
submission by the Contractor of the Tender, such data as have been obtained by
or on behalf of the Employer from investigations undertaken relevant to the
Works but the Contractor shall be responsible for his own interpretation thereof.

The Contractor shall be deemed to have inspected and examined the Site and its
surroundings and information available in connection therewith and to have
satisfied himself (so far as is practicable, having regard to considerations of cost
and time) before submitting his Tender, as to:

(a) the form and nature thereof, including the sub-surface conditions,

(b) the hydrological and climatic conditions,

(c) the extent and nature of work and materials necessary for the execution
and completion of the Works and the remedying of any defects therein,
and

(d) the means of access to the Site and the accommodation he may require.

And in general, shall be deemed to have obtained all necessary
information, subject as above mentioned, as to risks, contingencies and all
other circumstances which may influence or affect his Tender.
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Data made available by the Employer in accordance with sub-clause 11.1 above
shall be deemed to include data listed elsewhere in the contract as open for
inspection at the office of the HSCC(I) Ltd., Plot no. 6A, Block - E, Sector -1,
Noida (U.P.)-201 301.

12.1 Sufficiency of Tender

The Contractor shall be deemed to have based his Tender on the data made
available by the Consultant and on his own inspection and examination, all as
aforementioned.

The Contractor shall be deemed to have satisfied himself as to the correctness and
sufficiency of the Tender and of the rates and prices stated in the Bill of
Quantities, all of which shall, except insofar as it is otherwise provided in the
Contract, cover all his obligations under the Contract (including those in respect
of the supply of goods, materials, Plant or services or of contingencies for which
there is a Provisional Sum) and all matters and things necessary for the proper
execution and completion of the Works and the remedying of any defects therein.

12.2 Adverse Physical Obstructions or Conditions

If, however, during the execution of the Works the Contractor encounters
physical obstructions or physical conditions, other than climatic conditions on the
Site, which obstructions or conditions were, in his reasonable opinion, not
foreseeable by an experienced contractor, the Contractor shall forthwith give
notice thereof to the Engineer. On receipt of such notice, the Engineer shall, if in
his opinion such obstructions or conditions could not have been reasonably
foreseen by an experienced contractor, after due consultation with the Contractor,
determine:

(a) any extension of time to which the Contractor is entitled under Clause
44.1 to 44.3 and

(b) the amount of any costs which may have been incurred by the Contractor
by reason of such obstructions or conditions having been encountered,
which shall be added to the Contract Price.

And shall notify the Contractor accordingly. Such determinations shall
take account of any instruction which the Engineer may issue to the
Contractor in connection therewith, and any proper and reasonable
measures acceptable to the Engineer which the Contractor may take in the
absence of specific instructions from the Engineer.

13.1 Work to be in Accordance with Contract

Unless it is legally or physically impossible, the Contractor shall execute and
complete the Works and remedy any defects therein in strict accordance with the
Contract to the satisfaction of the Engineer. The Contractor shall comply with and
adhere strictly to the Engineer's instructions on any matter, whether mentioned in
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the Contract or not, touching or concerning the Works. The Contractor shall take
instructions only from the Engineer or subject to the provisions of Clause 2.1 to
2.6, from the Engineer's Representative.

14.1 Programme to be Submitted

The Contractor shall, within 15 days after the date of the Letter of Acceptance,
submit to the Engineer for his consent a programme, in such form and detail as
the Engineer shall reasonably prescribe, for the execution of the Works. The
Contractor shall, whenever required by the Engineer, also provide in writing for
his information a general description of the arrangements and methods which the
Contractor proposes to adopt for the execution of the Works.

14.2 Revised Programme

If at any time it should appear to the Engineer that the actual progress of the
Works does not conform to the programme to which consent has been given
under Sub-Clause 14.1 the Contractor shall produce, at the request of the
Engineer, a revised programme showing the modifications to such programme
necessary to ensure completion of the Works within the Time for Completion.

14.3 Cash Flow Estimate to be Submitted

The Contractor shall, within 15 days after the date of the Letter of Acceptance,
provide to the Engineer for his information a detailed cash flow estimate, in
quarterly periods, of all payments to which the Contractor will be entitled under
the Contract and the Contractor shall subsequently supply revised cash flow
estimates at quarterly intervals, if required to do so by the Engineer.

14.4 Contractor not Relieved of Duties or Responsibilities

The submission to and consent by the Engineer to such programs or the provision
of such general descriptions or cash flow estimates shall not relieve the
Contractor of any of his duties or responsibilities under the Contract.

15.1 Contractor's Superintendence

The Contractor shall provide all necessary superintendence during the execution
of the Works and as long thereafter as the Engineer may consider necessary for
the proper fulfilling of the Contractor's obligations under the Contract. The
Contractor, or a competent and authorised representative approved of by the
Engineer, which approval may at any time be withdrawn, shall give his whole
time to the superintendence of the Works. Such authorised representative shall
receive, on behalf of the Contractor, instructions from the Engineer or, subject to
the provisions of Clause 2.1 to 2.6, the Engineer's Representative.

If approval of the representative is withdrawn by the Engineer, the Contractor
shall, as soon as is practicable, having regard to the requirement of replacing him
as hereinafter mentioned, after receiving notice of such withdrawal, remove the
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representative from the Works and shall not thereafter employ him again on the
Works in any capacity and shall replace him by another representative approved
by the Engineer.

If the Contractor's authorised representative is not in the opinion of the Engineer
fluent in English, the contractor shall have available at site at all times an
interpreter competent to ensure the proper transmission of instructions and
information.

16.1 Contractor's Employees

The Contractor shall provide on the Site in connection with the execution and
completion of the Works and the remedying of any defects therein :

(a) only such technical assistants as are skilled and experienced in their
respective callings and such foremen and leading hands as are competent
to give proper superintendence of the Works, and

(b) such skilled, semi-skilled and un-skilled labour as is necessary for the
proper and timely fulfilling of the Contractor's obligations under the
Contract.

16.2 Engineer at Liberty to Object

The Engineer shall be at liberty to object to and require the Contractor to  remove
forthwith from the Works any person provided by the Contractor who, in the
opinion of the Engineer, misconducts himself, or is incompetent or negligent in
the proper performance of his duties, or whose presence on Site is otherwise
considered by the Engineer to be undesirable, and such person shall not be again
allowed upon the Works without the consent of the Engineer. Any person so
removed from the Works shall be replaced as soon as possible.

A reasonable proportion of the Contractor's superintending staff shall have a
working knowledge of English or the contractor shall have available at site at all
times a sufficient number of competent interpreters to ensure a proper
transmission of instructions and information.

The contractor is encouraged to the extent practicable and reasonable to employ
staff and labourers from sources within India.

17.1 Setting-out

The Contractor shall be responsible for :

(a) the accurate setting-out of the Works in relation to original points, lines
and levels of reference given by the Engineer in writing,
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(b) the correctness, subject as above mentioned, of the position, levels
dimensions and alignment of all parts of the Works, and

(c) the provision of all necessary instruments, appliances and labour in
connection with the foregoing responsibilities.

If, at any time during the execution of the  Works, any error appears in the
position, levels, dimensions or alignment of any part of the Works, the
Contractor, on being required to do so by the Engineer, shall, at his own cost,
rectify such error to the satisfaction of the Engineer, unless such error is based on
incorrect data supplied in writing by  the Engineer, in which case the Engineer
shall determine an addition to the Contract Price in accordance with Clause 52.1
to 52.4 and shall notify the Contractor accordingly.

The checking of any setting-out or of any line or level by the Engineer shall not in
any way relieve the Contractor of his responsibility for the accuracy thereof and
the Contractor shall carefully protect and preserve all bench-marks, sight-rails,
pegs and other things used in setting-out the Works.

The Contractor shall give to the Engineer not less than 72(seventy two) hours
notice of his intention to set out or give levels for any part of the Works so that
timely arrangement may be made for checking or issuing instructions. He shall
indicate therein by which date the information, if any is required by him.

18.1 Boreholes and Exploratory Excavation

If, at any time during the execution of the works the Engineer requires the
contractor to make bore-holes or to carry out exploratory excavations in excess of
the requirements specified elsewhere in the contract, such requirement shall be
the subject of an instruction  in accordance with clause 51.1 & 51.2, unless an
item or a provisional sum in respect of such work is included in the Bill of
Quantities.

19.1 Safety, Security and Protection of the Environment

The Contractor shall, throughout the execution and completion of the Works and
the remedying of any defects therein:

(a) have full regard for the safety of all persons entitled to be upon the Site
and keep the Site (so far as the same is under his control) and the Works
(so far as the same are not completed or occupied by the Employer) in an
orderly state appropriate to the avoidance of danger to such persons, and

(b) provide and maintain at his own cost all lights, guards, fencing, warning
signs and watching, when and where necessary or required by the
Engineer or by any duly constituted authority, for the protection of the
Works or for the safety and convenience of the public or others, and

(c) take all reasonable steps to protect the environment on and off the Site



HSCC, Noida GCC - Page # 16

and to avoid damage or nuisance to persons or to property of the public or
others resulting from pollution, noise or other causes arising as a
consequence of his methods or operation.

(d) Screen all lights provided by the Contractor so as not to interfere with any
signal light on the railways or with any traffic or signal lights of any local
authority.

20.1 Care of Works

The Contractor shall take full responsibility for the care of the Works and
materials and Plant for incorporation therein from the Commencement Date until
the date of issue of the Taking-Over Certificate for the whole of the Works, when
the responsibility for the said care shall subject to clause 20.1(b) pass to the
Employer, Provided that:

(a) if the Engineer issues a Taking-Over Certificate for any Section or part of
the Permanent Works the Contractor shall cease to be liable for the care
of that Section or part from the date of issue of the Taking-Over
Certificate, when the responsibility for the care of that Section or part
shall pass to the Employer, and

(b) the Contractor shall take full responsibility for the care of any outstanding
Works and materials and Plant for incorporation therein which he
undertakes to or is otherwise required to finish during the Defects
Liability Period until such outstanding Works have been completed
pursuant to Clause 49.1 to 49.4.

20.2 Responsibility to Rectify Loss of Damage

If any loss or damage happens to the Works, or any part thereof, or materials or
Plant for incorporation therein, during the period for which the Contractor is
responsible for the care  thereof, from any cause whatsoever, other than the risks
defined in Sub-Clause 20.4, the Contractor shall, at his own cost, rectify such loss
or damage so that the Permanent Works conform in every respect with the
provisions of the Contract  to the satisfaction of the Engineer. The Contractor
shall also be liable for any loss or damage to the Works occasioned by him in the
course of any operations carried out by him for the purpose of complying with his
obligations under Clause 49.1 to 49.4 and 50.1.

20.3 Loss or Damage Due to Employer's Risk

In the event of any such loss or damage happening from any of the risks defined
in Sub-Clause 20.4, or in combination with other risks, the Contractor shall, if
and to the extent required by the Engineer, rectify the loss or  damage and the
Engineer shall determine an addition to the Contract Price in accordance with
Clause 52.1 to 52.4 and shall notify the Contractor accordingly. In the case of
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combination of risks causing loss or damage any such determination shall take
into account the proportional responsibility of the Contractor and the Employer.

20.4 Employer's Risks

The Employer's risks are :

(a) (i) war, hostilities (whether war be declared or not), invasion, act of
foreign enemies,

(ii) rebellion, revolution, insurrection, or military or usurped power,
or civil war,

(iii) ionising radiations, or contamination by radio-activity from any
nuclear fuel, or from any nuclear waste from the combustion of
nuclear fuel, radio-active toxic explosive, or other hazardous
properties of any explosive nuclear assembly or nuclear
component thereof,

(iv) pressure waves caused by aircraft or other aerial devices travelling
at sonic or supersonic speed,

(b) loss or damage due to the use or occupation by the Employer of any
Section or part of the Permanent Works, except as may be provided for in
the Contract,

(c) loss or damage to the extent that it is due to the design of the Works, other
than any part of the design provided by the Contractor or for which the
Contractor is responsible,
and

(d) any operation of the forces of nature (insofar as it occurs on the site)
which an experienced contractor:

(i) could not have reasonably foreseen, or

(ii) could reasonably have foreseen, but against which he could not
reasonably have taken at least one of the following measures:

(A) prevent loss or damage to physical property from occurring by taking
appropriate measures, or

(B) insure against.

21.1 Insurance of Works and Contractor's Equipment

The Contractor shall, without limiting his or the Employer's obligations and
responsibilities under Clause 20.1 to 20.4, insure:
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(a) the Works, together with materials and Plant for incorporation therein, to
the full replacement cost and it being understood that such insurance shall
provide for compensation to be payable to rectify the loss or damage
incurred.

(b) an additional sum of 15 percent of such replacement cost, or as may be
specified in Part II of these Conditions, to cover any additional costs of
and incidental to the rectification of loss or damage including professional
fees and the cost of demolishing and removing any part of the Works and
of removing debris of whatsoever nature, and it being understood that
such insurance shall provide for compensation to be payable to rectify the
loss or damage incurred.

(c) the Contractor's Equipment and other things brought onto the Site by the
Contractor, for a sum sufficient to provide for their replacement at the
Site.

The insurance under clause 21.1 shall be issued by an insurance company which
has been determined by the contractor to be acceptable to the Consultant.

21.2 Scope of Cover

The insurance in paragraphs (a) and (b) of Sub-Clause 21.1 shall be in the joint
names of the Contractor and the Employer and shall cover:

(a) the Employer and the Contractor against all loss or damage from
whatsoever cause arising (including natural calamities, earthquake,
subsidence, landslide, rock slide, flood, storm, cyclone, fire, theft,
burglary, strike, riot, sabotage, terrorism), other than as provided in Sub-
Clause 21.4, from the commencement date until the date of issue of the
relevant Taking-Over Certificate in respect of the Works or any Section or
part thereof as the case may be, and

(b) the Contractor for his liability:
(i) during the Defects Liability Period for loss or damage arising

from a cause occurring prior to the commencement of the Defects
Liability Period, and

(ii) for loss or damage occasioned by the Contractor in the course of
any operations carried out by him for the purpose of complying
with his obligations under Clauses 49.1 to 49.4 and 50.1.

It shall be the responsibility of contractor to notify the Insurance Company of any
change in the nature and extent of the works and to ensure the adequacy of the
Insurance cover at all times during the period of contract.

21.3 Responsibility for Amounts not Recovered
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Any amounts not insured or not recovered from the insurers shall be borne by the
Employer or the Contractor in accordance with their responsibilities under Clause
20.1 to 20.4.

21.4 Exclusions

There shall be no obligation for the insurance in Sub-Clause 21.1 to include loss
or damage caused by the risks listed under sub clause 20.4 para a (i) to (iv).

If the Contractor receives instructions from the Employer to insure against War
Risk, such insurance if normally available shall be effected, at the cost of the
Employer, with an Insurance Company acceptable to the Consultant and shall be
in the joint names of the contractor and the Employer.

22.1 Damage to Persons and Property

The Contractor shall, except if and so far as the Contract provides otherwise,
indemnify the Employer against all losses and claims in respect of:

(a) death of or injury to any person, or

(b) loss or damage to any property (other than the Works) :

Which may arise  out of or in consequence of the execution and
completion of the Works and the remedying of any defects therein, and
against all claims, proceedings, damages, costs, charges and expenses
whatsoever in respect thereof or in relation thereto, subject to the
exceptions defined in Sub-Clause-22.2.

22.2 Exceptions

The "exceptions" referred to in Sub-Clause 22.1 are:

(a) the permanent use or occupation of land by the Works, or any part
thereof,

(b) the right of the Employer to execute the Works, or any part thereof, on,
over, under, in or through any land,

(c) damage to property which is the unavoidable result of the execution and
completion of the Works, or the remedying of any defects therein, in
accordance with the Contract.

(d) death of or injury to persons or loss of or damage to property resulting
from any action or neglect of the Employer, his agents, servants or other
contractors, not being employed by the Contractor, or in respect of any
claims, proceedings, damages, costs, charges and expenses in respect
thereof or in relation thereto or, where the injury or damage was
contributed to by the Contractor, his servants or agents, such part of the
said injury of damage as may be just and equitable having regard to the
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extent of the responsibility of the Employer, his servants or agents or
other contractors for the injury or damage.

22.3 Indemnity by Employer

The Employer shall indemnify the Contractor against all claims, proceedings,
damages, costs, charges and expenses in respect of the matters referred to in the
exceptions defined in Sub-Clause 22.2.

23.1 Third Party Insurance (Including Employer's Property)

The Contractor shall, without limiting his or the Employer's obligations and
responsibilities under Clause 22.1 to 22.3, insure, in the joint names of the
Contractor and the Employer, against liabilities for death of or injury to any
person(other than as provided in Clause 24.1 to 24.2 or loss of or damage to any
property (other than the Works) arising out of the performance of the Contract
other than the exceptions defined in paragraphs (a), (b) and (c) of Sub-Clause
22.2.

23.2 Minimum Amount of Insurance

Such insurance shall be for at least the amount stated in Appendix to Tender.

23.3 Cross Liabilities

The insurance policy shall include a cross liability clause such that the insurance
shall apply to the Contractor and to the Employer as separate insured.

24.1 Accident or Injury to Workmen

The Employer shall not be liable for or in respect of any damages or
compensation payable to any workman other than for death or injury resulting
from any act or default of the Employer, his agents or servants. The Contractor
shall indemnify and keep indemnified the Employer against all such damages and
compensation, other than those for which the  Employer is liable as aforesaid, and
against all claims, proceedings, damages, costs, charges, and expenses whatsoever
in respect thereof or in relation thereto.

24.2 Insurance Against Accident to Workmen

The Contractor shall insure against such liability and shall continue such
insurance during the whole of the time that any persons are employed by him on
the Works.  Provided that, in respect of any  persons employed by any
Subcontractor, the Contractor's obligations to insure as aforesaid under this
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Sub-Clause shall be satisfied if the Subcontractor shall have insured against the
liability in respect of such persons in such manner that the Employer is
indemnified under the policy, but the Contractor shall require such Subcontractor
to produce to the Consultant, when required, such policy of insurance and the
receipt for the payment for current premium.

25.1 Evidence and Terms of Insurance

The Contractor shall provide evidence to the Consultant as soon as practicable
after the respective insurance have been taken out but in any case prior to the start
of work at the Site that insurance required under the Contract have been effected
and shall, within 84 days of the Commencement Date, provide the insurance
policies to the Employer. When providing such evidence and such policies to the
Employer, the Contractor shall notify the Engineer of so doing. Such insurance
policies shall be consistent with the general terms agreed prior to the issue of he
Letter of Acceptance. The Contractor shall effect all insurance for which he is
responsible with insurers and in terms approved by the Consultant.

25.2 Adequacy of Insurance

The Contractor shall notify the insurers of changes in the nature, extent or
programme for the execution of the Works and ensure the adequacy of the
insurance at all times in accordance with the terms of the Contract and shall,
when required, produce to the Consultant the insurance policies in force and the
receipts for payment of the current premiums.

25.3 Remedy on Contractor's Failure to Insure

If the Contractor fails to effect and keep in force any of the insurance required
under the Contract, or fails to provide the policies to Consultant within the period
required by Sub-Clause 25.1, then and in any such case the Employer may effect
and keep in force any such insurance and pay any premium as may be necessary
for that purpose and from time to time deduct the amount so paid from any
monies due or to become due to the Contractor, or recover the same as a debt due
from the Contractor.

25.4 Compliance with Policy Conditions

In the event that the Contractor or the Employer fails to comply with conditions
imposed by the insurance policies effected pursuant to the Contract, each shall
indemnify the other against all losses and claims arising from such failure.



HSCC, Noida GCC - Page # 22

The Contractor shall be entitled to place all insurance relating to the Contract
(including, but not limited to, the insurance referred to in Clauses 21.1 to 21.4,
23.1 to 23.3 and 24.1 to 24.2) with insurers from India.

26.1 Compliance with Statutes Regulations

The Contractor shall conform in all respects, including by the giving of all notices
and the paying of all fees, with the provision of :

(a) any National or State Statute, Ordinance, or other Law, or any regulation,
or bye-law of any local or other duly constituted authority in relation to
the execution and completion of the Works and the remedying of any
defects therein, and

(b) the rules and regulations of all public bodies and companies whose
property or rights are affected or may be affected in any way by the
Works, and the Contractor shall keep the Employer indemnified against
all penalties and liability of every kind for breach of any such provision.

Provided always that the Employer shall be responsible for obtaining any
planning, zoning or other similar permission required for the Works to
proceed and shall indemnify the Contractor in accordance with
Sub-Clause 22.3.

27.1 Fossils

All fossils, coins, articles of value or antiquity and structures and other remains or
things of geological or archaeological interest discovered on the Site shall, as
between the Employer and the Contractor, be deemed to be the absolute property
of the Employer. The Contractor shall take reasonable precautions to prevent his
workmen or any other persons from removing or damaging any such article or
thing and shall, immediately upon discovery thereof and before removal, acquaint
the Engineer of such discovery and carry out the Engineer's instructions for
dealing with the same. If, by reason of such instructions, the Contractor suffers
delay and/or incurs costs then the Engineer shall, after due consultation with the
Contractor, determine:

(a) any extension of time to which the Contractor is entitled under Clause
44.1 to 44.3, and

(b) the amount of such costs, which shall be added to the Contract Price, and
shall notify the Contractor accordingly.

28.1 Patent Rights

The Contractor shall save harmless and indemnify the Employer from and against
all claims and proceeding for or on account of infringement of any patent right,
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design trademark or name or other protected rights in respect of any Contractor's
Equipment, materials or Plant used for or in connection with or for incorporation
in the Works and from and against all damages, costs, charges and expenses
whatsoever in respect thereof or in relation thereto, except where such
infringement results from compliance with the design or Specification provided
by the Engineer.

28.2 Royalties

Except where otherwise stated, the Contractor shall pay all tonnage and other
royalties, rent and other payments or compensation, if any, for getting stone, sand,
gravel, clay or other materials required for the Works.

29.1 Interference with Traffic and Adjoining Properties

All operation necessary for the execution and completion of the Works and the
remedying of any defects therein shall, so far as compliance with the requirements
of the Contract permits, be carried on so as not to interfere unnecessarily or
improperly with:

(a) the convenience of the public, or
(b) the access to, use and occupation of public or private road, railway and

any other right of way and footpaths to or of properties whether in the
possession of the Employer or of any other person.

The Contractor shall save harmless and indemnify the Employer in
respect of all claims, proceedings, arising out of, or in relation to any such
matters insofar as the Contractor is responsible therefor.

If any plant (floating or otherwise) belonging to or hired by the Contractor or any
sub-contractor or any person employed by the Contractor or by any sub-contractor
or any materials or things therein or there from sink from any cause whatsoever, it
shall immediately be reported by the Contractor to the competent authorities and
the Engineer's Representative, and Contractor shall forthwith, at his cost raise and
remove any such plant, materials or things or otherwise deal with the same as the
Engineer may direct.

The fact that such sunken plant, materials or things are insured or have been
declared a total loss or do not represent any further value shall not absolve the
Contractor from his obligations under this Clause to raise and remove the same.
Until such sunken plant or materials or things have been raised and removed, the
Contractor shall set such buoys and display at night such lights and do all such
things for the safety as may be required by the competent authorities or by the
Engineer's Representative.

In the event of the Contractor not carrying out the obligations imposed on him by
this Clause, the Employer may cause to set buoy and display at night light on such
plant and raise and remove the same without prejudice to the right of the
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Employer to hold the Contractor liable and all expenses and consequences
thereon and incidental thereto shall be borne by the Contractor and shall be
recoverable from him as a debt by the Employer or may be deducted by the
Employer from any moneys due or which may become due to the Contractor.

30.1 Avoidance of Damage to Roads

The Contractor shall use every reasonable means to prevent any of the roads or
bridges communicating with or on the routes to the Site from being damaged or
injured by any traffic of the Contractor or any of his Subcontractors and, in
particular, shall select routes, choose and use vehicles and restrict and distribute
loads so that any such extraordinary traffic as will inevitably arise from the
moving of materials, Plant, Contractor's Equipment or Temporary Works from
and to the Site shall be limited, as far as reasonably possible, and so that no
unnecessary damage or injury may be occasioned to such roads and bridges.

30.2 Transport of Contractor's Equipment or Temporary Works

Save insofar as the Contract otherwise provides, the Contractor shall be
responsible for and shall pay the cost of strengthening any bridges or altering or
improving any road communicating with or on the routes to the Site to facilitate
the movement of Contractor's Equipment or Temporary Works and the Contractor
shall indemnify and keep indemnified the Employer against all claims for damage
to any such road or bridge caused by such movement, including such claims as
may be made directly against the Employer, and shall negotiate and pay all claims
arising out of such damage.

If it is found necessary for the Contractor to move one or more loads of heavy
constructional plant and equipment, materials or preconstructed units or parts of
units of work over roads, highways, bridges on which such oversized and
overweight items are not normally allowed to be moved, the Contractor shall
obtain prior permission from the concerned authorities. Payments for complying
with the requirements, if any, for protection of or strengthening of the roads,
highways or bridges shall be made by the Contractor and such expenses shall be
deemed to be included in his contract price.

30.3 Transport of Materials or Plant

If, notwithstanding Sub-Clause 30.1, any damage occurs to any bridge or road
communicating with or on the routes to the Site arising from the transport of
materials or Plant, the Contractor shall notify the Engineer, as soon as he becomes
aware of such damage or as soon as he receives any claim from the authority
entitled to make such claim. Where under any law or regulation the hauler of such
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materials or Plant is required to indemnify the road authority against damage the
Employer shall not be liable for any costs, charges or expenses in respect thereof
or in relation thereto. In other cases the Employer shall negotiate the settlement of
and pay all sums due in respect of such claim and shall indemnify the Contractor
in respect thereof and in respect of all claims, proceedings, damages, costs
charges and expenses in relation thereto. Provided that if and so far as any such
claim or part thereof is, in the opinion of the Engineer, due to any failure on the
part of the Contractor to observe and perform his obligations under Sub-Clause
30.1, then the amount,  determined by the Engineer, due to any failure on the part
of the Contractor to observe and perform his obligations under Sub-Clause 30.1,
then the amount, determined by the Engineer, after due consultation with the
Employer and the Contractor, to be due to such failure shall be recoverable from
the Contractor  by the Employer and may be deducted by the  Employer from any
monies due or to become due to the Contractor and the Engineer shall notify the
Contractor accordingly. Provided also that the Employer shall notify the
Contractor whenever a settlement is to be negotiated and, where any amount may
be due from the Contractor, the Employer shall consult with the Contractor before
such settlement is agreed.

30.4 Waterborne Traffic

Where the nature of the Works is such as to require the use by the Contractor of
waterborne transport the foregoing provisions of this Clause shall be construed as
through "road included a lock, dock, sea wall or other structure related to a
waterway and "vehicle" included craft, and shall have effect accordingly.

31.1 Opportunities for other Contractors

The Contractor shall, in accordance with the requirements of the Engineer, afford
all reasonable opportunities for carrying out their work to:

(a) any other contractors employed by the employer and their workmen,

(b) the workmen of Employer, and

(c) the workmen of any duly constituted authorities who may be employed in
the execution on or near the Site of any work not included in the Contract
or of any contract which the employer may enter into in connection with
or ancillary to the Works.

31.2 Facilities for other Contractors

If, however, pursuant to Sub-Clause 31.1 the Contractor shall, on the written
request of the Engineer:

(a) make available to any such other contractor, or to the Employer or any
such authority, any roads or ways for the maintenance of which the
Contractor is responsible, or
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(b) permit the use, by any such, of Temporary Works or Contractor's
Equipment on the Site,

(c) provide any other service of whatsoever nature for any such, the Engineer
shall determine an addition to the Contract Price in accordance with
Clause 52.1 to 52.4 and shall notify the Contractor accordingly.

32.1 Contractor to keep Site Clear

During the execution of the Works the Contractor shall keep the Site reasonably
free from all unnecessary obstruction and shall store or depose of any Contractor's
Equipment and surplus materials and clear away and remove from the Site any
wreckage, rubbish or Temporary Works no longer required.

33.1 Clearance of Site on Completion

Before the issue of any Taking-Over Certificate the Contractor shall clear away
and remove from that part of the Site to which such Taking-Over Certificate
relates all Contractor's Equipment, surplus material rubbish and Temporary
Works of every kind, and leave such part of the Site and Works clean and in a
workmanlike condition to the satisfaction of the Engineer.  Provided that the
Contractor shall be entitled to retain on Site, until the end of the Defects Liability
Period, such materials, Contractor's Equipment and Temporary Works as are
required by him for the purpose of fulfilling his obligations during the Defects
Liability Period.

34.1 Labour

The contractor shall make his own local or other arrangement for the engagement
of all labour local or other.

The Contractor and his sub contractors shall abide by the local laws and
regulations governing labour applicable from time to time.

Engagement of Labour

The Contractor shall make his own arrangements for the engagement of all
labour, local or otherwise, and, save insofar as the Contract otherwise provides,
for the transport, housing, feeding and payment thereof.

Supply of Water
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The contractor shall, so far as is reasonably practicable, having regard to local
conditions, provide on the Site, to the satisfaction of the Engineer's
Representative, an adequate supply of drinking and clear water for the use of the
Contractor's and the Engineer's staff and work people, Sub-Contractors and site
visitors.

Alcoholic Liquor or Drugs

The Contractor shall not import, sell, give, barter or otherwise dispose of any
alcoholic liquor, or drugs, or permit or suffer any such importation, sale, gift,
barter or disposal by his sub-contractors, agents or employees.

Arms and Ammunition

The Contractor shall not give, barter or otherwise dispose off to any person or
persons, any arms or ammunition of any kind or permit or suffer the same as
aforesaid.

Festivals and Religious Customs

The Contractor shall in all dealings with labour in his employment have due
regard to all recognised festivals, days of rest and religious or other customs.

Epidemics

In the event of any outbreak of illness of an epidemic nature, the Contractor shall
comply with and carry out such regulations, orders and requirements as may be
made by the Government, or the local medical or sanitary authorities for the
purpose of dealing with and overcoming the same.

Disorderly Conduct, etc.

The Contractor shall at all times take all reasonable precautions to prevent any
unlawful, riotous or disorderly conduct by or amongst his employees and for the
preservation of peace and protection of persons and property in the
neighbourhood of the works against the same.

Observance of Legislation etc.

The Contractor shall at all times during the continuance of the Contract comply
fully with all existing Acts, regulations and bylaws including all statutory
amendments and re-enactments and acts that may be passed in future either by the
state or the Central Government or local authority, including, Indian Workmen's
Compensation Act, Contract Labour (Regulation and Abolition) Act 1970 and
Equal remuneration Act 1976. Factories Act, Minimum Wages Act provident
fund regulations employees provident Fund Act and schemes made under same
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Act, Health and Sanitary Arrangements for workmen, Insurance and other
benefits and shall keep the Employer indemnified in case any action is
commenced for contravention by the contractor. If the Employer is caused to pay
or reimburse any amounts for non-observance of the provisions of this clause on
the part of the contractor the Engineer shall have the right to deduct from any
moneys due to the contractor or recover from the contractor personally any sum
required or estimated to be required for making good the loss or damage suffered
by the Employer. All registration and station inspection fees if any in respect of
his work pursuant to the contract shall be to the account of the contractor.

Fair Wages :

The  Contractor shall pay the labours engaged by him on the work not less than a
fair wage, which expression shall mean, whether or time or piecework, the
respective rates of wages as fixed by the public works department as fair wages
for the area payable to the different categories of labourers or those notified under
the Minimum wages act for corresponding employees of the Employer whichever
may be higher.

The Contractor shall not withstanding the provisions of any contract to the
contrary, cause to be paid a fair wage to the labourers indirectly engaged on the
works including any labour engaged by subcontractors in connection with the said
works as if the labourer has been immediately employed by him.

Notices :

The Contractor shall before he commences the work display and correctly
maintain in a clean and legible condition at a conspicuous place on the Site
notices in English and in a local language spoken by the majority of the workers,
stating therein the rate of wages which have been fixed as fair wages and the
hours of work for which such wages are earned and send a copy of such notices to
the Engineer.

Wage Records :

The contractor shall maintain records of wages and other remuneration paid to his
employees in such form as may be convenient and to the requirements of the
Employer/Engineer and the conciliation officer (Central) Ministry of Labour,
Government of India, or such other authorised person appointed by the Central or
State Government and the same shall include the following particulars of each
worker:

i) Name, works number and grade
ii) Rate of daily or monthly wage.
iii) Nature of work on which employed
iv) Total number of days worked during each wage period.
v) Total amount payable for the work during each wage period.
vi) All deductions made from the wage with details in each case of the
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ground for which the deduction is made.
vii) Wage actually paid for each wage period.

The contractor shall provide a wage slip for each worker employed on the works.

The wage record and wage slips shall be preserved for at least 12 months after
the last entry.

Inspection of Wage Records

The Contractor shall allow inspection of the aforesaid wage records and wage slip
to the Engineer and to any of his workers or to his agent at a convenient time and
place after due notice is received, or to the Employer or any other person
authorised by him on his behalf.

The Employer and the Engineer or any other person authorised by them on their
behalf shall have power to make enquiries with a view to ascertaining and
enforcing due  and  proper observance of the Fair Wages Clause. He shall also
have the  power  to investigate into any complaint regarding any default made by
the Contractor or sub-contractor in regard to such provision.

The Employer shall have the right to deduct from the moneys due to the
Contractor any sum required or estimated to be required for making good the loss
suffered by a worker or workers by reason of non payment of the aforesaid fair
wage, except on account of any deductions that may be permissible under any law
for the time being in force.

Representation of Parties

(i) A workman shall be entitled to be represented in any investigation or
enquiry under this Clause by :-

(a) An officer of a registered trade union of which he is a member.

(b) An officer of a federation of trade Union to which the Trade
Union referred to in pervious Sub-clause is affiliated.

(c) Where the Worker is not a member of any registered Trade Union,
by an officer of a registered Trade Union connected with or by any
other workman employed in the industry in which the workers is
employed.

(ii) The contractor or sub-contractor shall be entitled to be represented in any
investigations or enquiry under this clause by an officer of an Association
of Employers of which he is a member.
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(iii) No party shall be represented by a legal practitioner in any investigation
or enquiry under this clause, unless all parties agree.

Safety Provisions

The Contractor shall comply with all the precautions as required for the safety of
the workman by the I.L.O Convention (NO.62) as far as they are applicable to the
Contract. The Contractor shall provide all necessary safety appliances, gears like
goggles, helmets, masks, etc. to the workmen and the staff.

The Contractor shall be responsible for observance by his sub-Contractors of
the foregoing provisions.

Footwear

The Contractor shall at his own expense provide footwear for all labour engaged
on concrete mixing work and all other type of work involving the use of tar,
cement, etc. to the satisfaction of the Engineer or his Representative, and on his
failure to do so the Employer shall be entitled to provide the same and recover the
cost from the Contractor.

The Contractor  shall deliver to the  Engineer's Representative at his office on the
Site a return in detail in such form and at such intervals as the Employer /
Engineer may prescribe showing the supervisory staff and the numbers of the
several classes of labour from time to time employed on the Site.

35.1 Returns of Labour, etc.

The Contractor shall, if required by the Engineer, deliver to the Engineer's
Representative, or at his office, a return in detail in such form and at such
intervals as the Engineer may prescribe showing the supervisory staff and the
number of the several classes of labour from time to time employed by the
Contractor on the site and such information respecting constructional plant as the
Engineer's Representative may require.

The Contractor shall file all labour returns in detail to the respective authorities /
statutory bodies as prescribed under law applicable at the work site and inform
the Employer / Engineer with copies of such returns directly filed.

MATERIALS, PLANTS AND WORKMANSHIP

36.1 Quality of Materials, Plant and Workmanship

All materials Plant and workmanship shall be

(a) of the Respective kinds described in the Contract and in accordance with
the Engineer's instructions, and
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(b) subjected from time to time to such tests as the Engineer may require at
the place of manufacture, fabrication or preparation, or on the Site or at
such other place or places as may be specified in the Contract, or at all or
any of such places.

The Contractor shall provide such assistance, labour, electricity, fuels, stores,
apparatus and instruments as are normally required for examining, measuring and
testing any materials or plant and shall supply samples of materials, before
incorporation in the Works, for testing as may be selected and required by the
Engineer.

The contractor is encouraged to the extent practicable and reasonable, to use plant
and material from sources within India.

36.2 Cost of Samples

All  samples  shall  be  supplied  by the  Contractor at his own cost if the supply
thereof is clearly intended by or provided for in the Contract.

36.3 Cost of Test

The cost of making any test shall be borne by the Contractor if such test is

(a) clearly intended by or provided for in the Contract, or

(b) particularised in the Contract (in cases only of a test under load or of a test
to ascertain whether the design of any finished or partially finished work
is appropriate for the purposes which it was intended to fulfil) in
sufficient detail to enable the Contractor to price or allow for the same in
his Tender.

(c) So intended or provided for, required by the Engineer to be carried out at
any place other than the Site local test house or the place of manufacture,
fabrication or preparation of the materials or Plant tested, than the cost of
all such test shall be borne by the Contractor..

36.4 Engineer's Determination Where Tests not provided for

Where, pursuant to Sub-Clause 36.4, this Sub-Clause applies the Engineer shall,
after due consultation with the Contractor, determine:

(a) any extension of time to which the Contractor is entitled under Clause
44.1 to 44.3, and shall notify the Contractor accordingly.

37.1 Inspection of Operations

The Engineer, and any person authorised by him, shall at all reasonable times
have access to the Site and to all workshops and places where  materials or Plant



HSCC, Noida GCC - Page # 32

are being manufactured, fabricated or prepared for the Works and the Contractor
shall afford every facility for and every assistance in obtaining the right to such
access.

37.2 Inspection and Testing

The Engineer shall be entitled, during manufacture, fabrication or preparation to
inspect and test the materials and Plant to be supplied under the Contract. If
materials or Plant are being manufactured, fabricated or prepared in workshops or
places other than those of the Contractor, the Contractor shall obtain permission
for the Engineer to carry out such inspection and testing in those workshops or
places. Such inspection or testing shall not release the  Contractor from any
obligation under the Contract.

37.3 Dates for Inspection and Testing

The Contractor shall agree with the Engineer on the time and place for inspection
or testing of any materials or Plant as provided in the Contract. The Engineer
shall give the Contractor not less than 24 hours notice of his intention to carry out
the inspection or to attend the tests. If the  Engineer, or his duly authorised
representative, does not attend on the date agreed, the Contractor may, unless
otherwise instructed by the Engineer, proceed with the tests, which shall be
deemed to have been made in the presence of the Engineer. The Contractor shall
forthwith forward to the Engineer duly certified copies of the test readings. If the
Engineer has not attended the tests, he shall accept the said readings as accurate
or instruct the tests to be repeated at the Employer's cost to enable him to decide.

37.4 Rejection

If at the time and place agreed in accordance with Sub-Clause 37.3, the materials
or Plant are not ready for inspection or testing or if, as result of the inspection or
testing referred to in this Clause, the Engineer determines that the materials or
Plant are defective or otherwise not in accordance with the Contract, he may
reject the materials or Plant and shall notify the Contractor thereof immediately.
The notice shall state the Engineer's objections with reasons. The Contractor shall
then promptly make good the defect or ensure that rejected materials or Plant
comply with the Contract. If the engineer so request, the test of rejected materials
or Plant shall be made or repeated under the same terms and conditions. All costs
incurred by the Employer by the repetition of the tests shall, after due consultation
with the Employer and the Contractor, be determined by the Engineer and shall be
recoverable from the Contractor by the Employee and may be deducted from any
monies due or to become due to the Contractor and the Engineer shall notify the
Contractor accordingly, with a copy to the Employer.

37.5 Independent Inspection
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The Engineer may delegate inspection and testing of materials or Plant to an
independent inspector. Any such delegation shall be effected in accordance with
Sub- Clause 2.4 and for this purpose such independent inspector shall be
considered as an assistant of the  Engineer. Notice of such appointment (not being
less than 14 days) shall be given by the Engineer to the Contractor.

38.1 Examination of Work before Covering up

No part of the Work shall be covered up or put out of view without the approval
of the Engineer and the Contractor shall afford full opportunity for the Engineer
to examine and measure any such part of the Works which is about to be covered
up or put out of view and to examine foundations before any part of the work is
placed thereon. The Contractor shall give notice to the Engineer  whenever any
such part of the Works or foundations is or are ready or about to be ready for
examination and the engineer shall unless he considers it unnecessary and advises
the Contractor accordingly, attend for the purpose of examining and measuring
such part of the Works or of examining such foundations.

38.2 Uncovering and Making Opening

The Contractor shall uncover any part of the Works or make opening in or
through the same as the Engineer may from time to time instruct and shall
reinstate and make good such part. If any such part has been covered up or put out
of view after compliance with the requirement of Sub-Clause 38.1 and is found to
be executed in accordance with the Contract, the Engineer shall, after due
consultation with the Contractor, determine the amount of reinstating and making
good the same, which shall be added to the Contract Price, and shall notify the
Contractor accordingly. In any other case all costs shall be borne by the
Contractor.

39.1 Removal of Improper Work, Materials or Plant

The Engineer shall have authority to issue instructions from time to time, for:

(a) The removal from the Site, within such time or times as may be specified
in the instruction, of any materials or Plant which, in the opinion of the
Engineer, are not accordance with the Contract,

(b) The substitution of proper and suitable materials or Plant, and

(c) The removal and proper re-execution, notwithstanding any previous test
thereof or interim payment therefor, of any work which, in respect of

(i) materials, Plant or workmanship, or

(ii) design by the Contractor or for which he is responsible, is not, in
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the opinion of the Engineer, in accordance with the Contract.

39.2 Default of Contractor in Compliance

In case of default on the Contractor in carrying out such instruction within the
time specified therein or, if none, within a reasonable time, the  Employer shall be
entitled to employ and pay other persons to carry out the same and all costs
consequent thereon or incidental thereto shall, after due consultation with the
Contractor, be determined by the Engineer and shall be recoverable from the
Contractor by  the Employer, and may be deducted by the Employer from any
monies due or to become due to the Contractor and the Engineer shall notify the
Contractor accordingly.

SUSPENSION

40.1 Suspension of Work

The Contractor shall, on the instructions of the Engineer, suspend the progress of
the Works or any part thereof for such time and in such manner as the Engineer
may consider necessary and shall, during such suspension, properly protect and
secure the Works or such part thereof so far as is necessary in the opinion of the
Engineer. Unless such suspension is
(a) otherwise provided for in the Contract, or

(b) necessary by reason of some default of or breach of contract by the
Contractor or for which he is responsible, or

(c) necessary by reason of extra-ordinary climatic conditions on the Site, or

(d) necessary for the proper execution of the Works or  for the safety of the
Works or any part thereof (save to the extent that such necessity arises
from any act or default by the Engineer or the Employer or from any of
the risks defined in Sub-Clause 20.4), Sub- Clause 40.2 shall apply.

40.2 Engineer's Determination following Suspension

Where, pursuant to Sub-Clause 40.1, this Sub- Clause applies the Engineer shall,
after due consultation with the Contractor determine

(a) any extension of time to which the Contractor is entitled under Clause
44.1 to 44.3, and

(b) the amount, which shall be added to the Contract Price, in respect of the
cost incurred by the Contractor by reason of such suspension.

And shall notify the Contractor accordingly.
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40.3 Suspension lasting more than 84 Days

If the progress of the Works or any part thereof is suspended on the written
instructions of the Engineer and if permission to resume work is not given by the
Engineer within a period of 84 days from the date of suspension then, unless such
suspension is within paragraph (a), (b), (c) or (d) of Sub-Clause 40.1, the
Contractor may give notice to the Engineer requesting  permission, within 28
days from the receipt thereof, to proceed with the  Works or that part thereof in
regard to which progress is suspended. If, within the  said time, such permission
is not granted, the Contractor may, but is not bound to, elect to treat the
suspension, where it affects part only of the Works, as an omission of such part
under Clause 51.1 to 51.2 by giving a further notice to the Engineer to that effect,
or, where it affects the whole of the Works, treat the suspension as an event of
default by the Employer and terminate his employment under the Contract in
accordance with the provisions of Sub- Clause 69.1, whereupon the provisions of
Sub-Clause 69.2 and 69.3 shall apply.

COMMENCEMENT AND DELAYS

41.1 Commencement of Works

The Contractor shall commence the Works as soon as is reasonably possible after
the receipt by him of a notice to this effect from the Engineer, which notice shall
be issued within the time stated in the Appendix to Tender after the date of the
Letter of Acceptance. Thereafter, the Contractor shall proceed with the works
with due expedition and without delay.

42.1 Possession of Site and Access Thereto

Save insofar as the Contract may prescribe:

(a) the extent of portions of the Site of which the Contractor is to be given
possession from time to time, and

(b) the order in which such portions shall be made available to the Contractor
and subject to any requirement in the Contract as to the order in which the
Works shall be executed,

The Employer will, with the Engineer's notice to commence the Works,
give to the Contractor possession of

(c) so much of the Site, and

(d) such access as, in accordance with the Contract, is to be provided by the
Employer,

as may be required to enable the Contractor to commence and proceed
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with the execution of the Works in accordance with the programme
referred to in Clause 14.1 to 14.4, if any, and otherwise in accordance
with such reasonable proposals as the Contractor shall, by notice to the
Engineer make. The Employer will, from time to time as the Works
proceed, give to the Contractor possession of such further portions of the
Site as may be required to enable the Contractor to proceed with the
execution of the Works with due dispatch in accordance with such
programme or proposals, as the case may be.

(e) All water including rain water which may accumulate on the site during
the progress of the works or in trenches or excavations, shall be removed
promptly from the site to the satisfaction of engineer and at the cost of
contractor.

42.2 Failure to Give Possession

If the Contractor suffers delay and/or incurs costs from failure on the part of the
Employer to give possession in accordance with the terms of Sub-Clause 42.1, the
Engineer shall, on the request of the contractor and submission of the details and
documentary proof, determine:

(a) any extension of time to which the Contractor is entitled under Clause
44.1 to 44.3, and

(b) the amount of such costs, which shall be added to the Contract Price, and
shall notify the Contractor accordingly.

42.3 Wayleaves and Facilities

The Contractor shall bear all costs and charges for special or temporary wayleaves
required by him in connection with access to Site. The Contractor shall also
provide at his own cost any additional facilities outside the Site required by him
for the purposes of the Works.

43.1 Time for Completion

The whole of the Works and, if applicable, any Section required to be completed
within a particular time as stated in the Appendix to Tender, shall be completed,
in accordance with the provisions of Clause 48.1 to 48.4, within the time stated in
the Appendix to Tender for completion of the whole of the Works or the Section
(as the case may be), calculated from the Commencement Date, or such extended
time as may be allowed under Clause 44.1 to 44.3.

44.1 Extension of Time for Completion

In the event of

(a) the amount or nature of extra or additional work, or
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(b) any cause of delay referred to in these Conditions by reference to clause
44.1 to 44.3, or

(c) exceptionally adverse climatic conditions, or

(d) any delay, impediment or prevention by the Employer, or

(e) other special circumstances which may occur, other than through a default
of or breach of contract by the Contractor or for which he is responsible,

being such as fairly to entitle the contractor to extension of time for completion of
the works or any section or part thereof, the Engineer shall after due consultation
with the contractor, and subject to clause 44.2 determine the amount of such
extension and shall notify the contractor accordingly.

44.2 Contractor to Provide Notification and Detailed/ Particulars

The Engineer is not bound to make any determination under clause 44.1 unless
the Contractor has

(a) within 28 days after such event has arisen notified the Engineer, and
(b) within 28 days, or such other reasonable time as may be agreed by the

Engineer, after such notification submitted to the Engineer detailed
particulars of any extension of time to which he may consider himself
entitled in order that such submission may be investigated at the time.

44.3 Interim Determination of Extension

Provided also that where an event has continuing effect such that it is not
practicable for the Contractor to submit detailed particulars within the period of
28 days referred to in Sub-Clause 44.2 (a), he shall nevertheless be entitled to an
extension of time provided that he has submitted to the Engineer interim
particulars at intervals of not more than 28 days and final particulars within 28
days of the end of the effects resulting from the event. On receipt of such interim
particulars, the Engineer shall, without undue delay, make an interim
determination of extension of time and on receipt of the final particulars the
Engineer shall review the circumstances and shall determine an overall extension
of time in regard to the event in consultation with  the Contractor and shall notify
the Contractor of the determination. No final review shall result in a decrease of
any extension of time already determined by the Engineer.

45.1 Restriction Working Hours

Subject to any provision to the contrary contained in the Contract, none of the
Works shall save as hereinafter provided, be carried on during the  night or on
locally recognised days of rest without the consent of the Engineer, except when
work is unavoidable or absolutely necessary for the saving of life or property or
for the safety of the Works, in which case the Contractor shall immediately advise
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the Engineer. Provided that the provisions of this Clause shall not be applicable in
the case of any work which it is customary to carry out by multiple shift.

46.1 Rate of Progress

If for any reason, which does not entitle the Contractor to an extension of time,
the rate of progress of the Works or any Section is at any time, in the opinion of
the Engineer, too slow to enable the contractor to complete the execution of and
passing the tests on completion of the Works or such section by the time for
completion, the Engineer shall so notify the Contractor who shall thereupon take
such steps as are necessary, subject to the consent of the Engineer, to expedite
progress so as complete the execution of and passing the tests on completion of
the Works or such section by the time for completion. The Contractor shall not be
entitled to any additional payment for taking such steps. If, as a result of any
notice given by the Engineer under this Clause, the Contractor considers that it is
necessary to do any work at  night or on locally recognised days of rest, he shall
be entitled to seek the consent of the Engineer so to do. Provided that if any steps,
taken by the Contractor in meeting his obligations under  this Clause, involve the
employer in additional supervision costs, such costs shall, after due consultation
with the Contractor, be determined by the Engineer and shall be recoverable from
the Contractor by the Employer, and may be deducted by the Employer from any
monies due or to become to the Contractor and the Engineer shall notify the
Contractor accordingly.

47.1 Liquidated Damages for Delay

If the Contractor fails to complete the execution of and passing the test on
completion of the works or any section by the time for completion, in accordance
with Clause 48.1 to 48.4, within the relevant time prescribed by Clause 43.1, then
the Contractor shall pay to the Employer the relevant sum stated in the Appendix
to Tender (Appendix - B) as liquidated damages for such default and not as a
penalty (which sum shall be the only monies due from the Contractor for such
default) for every day or part of a day which shall elapse between the relevant
Time for Completion and the date stated in a Taking-Over Certificate of the
whole of the Works or the relevant Section, subject to the applicable limit stated
in the Appendix to Tender (Annexure - B). The Employer may, without prejudice
to any other method of recovery, deduct the amount of such damages from any
monies due or to become due to the Contractor. The payment or deduction of
such damages shall not relieve the Contractor from his obligation to complete the
Works, or from any  other of his obligations and liabilities under the contract.

47.2 Reduction of Liquidated Damages

If, before the Time for Completion of the whole of the Works or, if applicable,
any Section, a Taking-Over Certificate has been issued for any part of the Works
or of a Section, the liquidated damages for delay in completion of the reminder of
the Works or of that Section shall, for any period of delay after date stated in such
Taking-Over Certificate, and in the absence of alternative provisions in the
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Contract, be reduced in the proportion which the value of the part so certified
bears to the value of the whole of the Works or Section, as applicable. The
Provisions of this Sub-Clause shall only apply to the rate of liquidated damages
and shall not affect the limit thereof.

48.1 Taking-Over Certificate

When the whole of the Works have been substantially completed and have
satisfactorily passed any Tests on Completion prescribed by the Contract, the
Contractor may give a notice to that effect to the Engineer, accompanied by a
written undertaking to finish with due expedition any outstanding work during the
Defects Liability Period. Such notice and undertaking shall be deemed to be a
request by the Contractor for the Engineer to issue a Taking-Over Certificate in
respect of the Works. The Engineer shall, within 21 days of the date of delivery of
such notice, either issue to the Contractor, a Taking-Over Certificate, stating the
date on which, in his opinion, the Works were substantially completed in
accordance with the Contract, or give instructions in writing to the Contractor
specifying all the work which in the Engineer's opinion, is required to be done by
the Contractor before  the issue of such Certificate. The Engineer shall also notify
the Contractor of any defects in the Works affecting substantial completion that
may appear after such instructions and before completion of the Works specified
therein. The Contractor shall be entitled to receive such Taking-Over Certificate
within 21 days of completion, to the satisfaction of the Engineer, of the Works so
specified and remedying any defects so notified.

48.2 Taking-Over of Sections or Parts

Similarly, in accordance with the procedure set out in Sub-Clause 48.1, the
Contractor may request and the Engineer shall issue a Taking-Over Certificate in
respect of :

(a) any Section in respect of which a separate Time for Completion is
provided in the Appendix to Tender, or

(b) any substantial part of the Permanent Works which has been both
completed to the satisfaction of the Engineer and, otherwise than as
provided for in the Contract, occupied or used by the Employer, or

(c) any part of the Permanent Works which the Employer has elected to
occupy or use prior to completion (where such prior occupation or use is
not provided for in the Contract or has not been agreed by the Contractor
as a temporary measure).

48.3 Substantial Completion of Parts

If any part of the Permanent Works has been substantially completed and has
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satisfactorily passed any Tests on Completion prescribed by the Contract, the
engineer may issue a Taking-Over Certificate in respect of that part of the
Permanent Works before completion of the whole of the Works and , upon the
issue of such Certificate, the Contractor shall be deemed to have undertaken to
complete with due expedition any outstanding work in that part  of the permanent
Works during the Defects Liability Period.

48.4 Surfaces Requiring Reinstatement

Provided that a Taking-Over Certificate given in respect of any  Section or part of
the Permanent Works before completion of the whole of the Works shall not be
deemed to certify completion of any ground or surfaces requiring reinstatement,
unless such Taking- Over certificate shall expressly so state.

If the Contractor is prevented from carrying out the Tests on Completion by a
cause for which the employer or the Engineer or other contractors employed by
the Employer are responsible, the employer shall subject to clause 7.2 (b) be
deemed to have taken over the Works on the date when the Tests on Completion
would have been completed but for such prevention. The Engineer shall issue a
Taking-Over Certificate accordingly. Provided always that the Works shall not be
deemed to have be taken over if they are not substantially in accordance with the
Contract.

If the Works are taken over under this Sub-Clause the Contractor shall
nevertheless carry out the Tests on Completion during the Defects Liability
Period. The Engineer shall require the Tests to be carried out by giving 14 days
notice.

DEFECTS LIABILITY

49.1 Defects Liability Period

In these Conditions the expression "Defects Liability Period" shall mean the
defects liability period named in the Appendix to Tender, calculated from:

(a) the date of completion of the Works certified by the Engineer in
accordance with Clause 48.1 to 48.4 or clause 63.1; or

(b) in the event of more than one certificate having been issued by the
Engineer under Clause 48.1 to 48.4, the respective dates so certified.

49.2 Completion of Outstanding Work and Remedying Defects

To the intent that the Works shall, at or as soon as practicable after the expiration
of the Defects Liability Period, be delivered to the Employer in the condition
required by the Contract, fair wear and tear excepted, to the satisfaction of the
Engineer, the Contractor shall:
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(a) complete the work, if any, outstanding on the date stated in Taking-Over
Certificate as soon as practicable after such date and

(b) execute all such work of amendment, reconstruction , and remedying
defects, shrinkages or other faults as the Engineer may, during the Defects
Liability Period or within 14 days  after its expiration, as a result of an
inspection made by or on behalf or the Engineer prior to its expiration,
instruct the Contractor to execute.

49.3 Cost of Remedying Defects

All work referred to in Sub-Clause 49.2 (b) shall be executed by the Contractor at
his own cost if the necessity thereof is, in the opinion of the engineer, due to:

(a) the use of materials, Plant or workmanship not in accordance with the
Contract, or

(b) where the Contractor is responsible for the design of part of the
Permanent Works, any fault in such design, or

(c) the neglect or failure on the part of the Contractor to comply with any
obligation, expressed or implied, on the Contractor's part under the
Contract.

If, in the opinion of the Engineer, such necessity is due to any other cause, he
shall determine an addition to the Contract Price in accordance with Clause 52.1
to 52.4 and shall notify the Contractor accordingly, with a copy to the Consultant.

49.4 Contractor's Failure to Carry out Instructions

In case of default on the part of the Contractor in carrying out such instruction
within a reasonable time, the consultant shall be entitled to employ and pay other
persons to carry out the same and if such work, in the opinion of the Engineer, the
Contractor was liable to do at his own cost under the Contract, then all costs
consequent thereon or incidental thereto shall, after due consultation with  the
Contractor, be determined by the Engineer and shall be  recoverable from the
Contractor by the  Employer, and may be deducted by the Employer from any
monies due or to become due to the Contractor and the Engineer shall notify the
Contractor accordingly.

The Provisions of this Clause shall apply to all replacements or renewals of Plant
carried out by the Contractor to remedy defects and damages as if the
replacements and renewals had been taken over on the date they were completed.

The Defects Liability Period for the Works shall be extended by a period equal to
the period during which the Works cannot be used by reason of a defect or
damage. If only part of the Works is affected the Defects Liability Period shall be
extended only for that part.  In neither case shall the Defects Liability Period
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extend beyond 2 years from the date of taking over.

When the progress in respect of Plant has been suspended under clause 40.1 to
40.3, the Contractor's obligations under this Clause shall not apply to any defects
occurring more than one year after the Time for Completion established on the
date of the Letter of Acceptance.

50.1 Contractor to Search

If any defects, shrinkage or other fault in the Works appears at any time prior to
the end of the Defects Liability Period, the Engineer may instruct the Contractor,
to search under the directions of the Engineer for the cause thereof. Unless such
defect, shrinkage or other fault is one for which the Contractor is liable under the
Contract, the Engineer shall, after due consultation with the Contractor, determine
the amount in respect of the costs  of such search incurred by the Contractor,
which shall be added to the Contract Price and shall notify the Contractor
accordingly. If such defect, shrinkage or other fault is one for which the
Contractor is liable, the cost of the work carried out in searching as aforesaid shall
be borne by the Contractor and he shall in such case remedy such defect,
shrinkage or other fault at his own cost in accordance with the provisions of
Clause 49.1 to 49.4.

ALTERATIONS, ADDITIONS AND OMISSIONS

51.1 Variations

The Engineer shall make any variation of the form, or quantity of the Works or
any part thereof that may, in his opinion, be necessary and for that purpose, or if
for any other reason it shall, in his opinion, be appropriate, he shall have the
authority to instruct the Contractor to do and the Contractor shall do any of the
following:

(a) increase or decrease the quantity of any work included in the Contract,

(b) change the character or quality or kind of any such work.

(c) change the levels, lines, position and dimensions of any part of the
Works,

(d) execute additional work of any kind necessary for the completion of the
Works

(e) change any specified sequence or  timing of construction of any part of
the Works.

No such variation shall in any way vitiate or invalidate the  Contract, but the
effect, if any, of all such variations shall be valued in accordance with Clause
52.1 to 52.4. Provided that where the issue of an instruction to vary the Works is
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necessitated by some default of or breach of contract by the contractor or for
which he is responsible, any additional cost  attributable to such  default shall be
borne by the contractor.

51.2 Instructions for Variations

The Contractor shall not make any such  variation without an instruction of the
Engineer. Provided that no instruction shall be required for increase or decrease in
the quantity of any work where such increase or decrease is not the result of an
instruction given under this Clause, but is the result of the quantities exceeding or
being less than those stated in the Bill of Quantities as per approved drawings
issued for construction.

52.1 Valuation of Variations

All variations referred to in Clause 51.1 to 51.2 and any additions to the Contract
Price which are required to be determined in accordance with Clause 52.1 to  52.4
(for the purposes of this Clause referred to as "varied works"), shall be valued at
the rates and prices set out in the Contract if, in the opinion of the Engineer, the
same shall be applicable. If the contract does not contain any rates or prices
applicable to the varied work, the rates and prices in the Contract shall be used as
the basis for valuation so far as may be reasonable, failing which, after due
consultation by the Engineer with the Contractor, suitable rates or prices shall be
agreed upon between the Engineer and the Contractor. In the event of
disagreement the Engineer shall fix such rates or prices as are, in his opinion,
appropriate based on CPWD norms and shall notify the Contractor accordingly.
Until such time as rates or prices are agreed or fixed, the Engineer shall determine
provisional rates or prices to enable on-account payments to be included in
certificates issued in accordance with Clause 60.1 to 60.14.

52.2 Power of Engineer to Fix Rates

Provided that if the nature or amount of any varied work relative to the nature or
amount of the whole of the Works or  to any part thereof, is such that, in the
opinion of the Engineer, the rate or price contained in the Contract for any item of

the Works is, by reason of such varied work, rendered inappropriate or inapplicable,
then after due consultation by the Engineer with the Contractor, a suitable rate or
price shall be agreed upon between the Engineer and the Contractor. In the event of
disagreement the Engineer shall fix such other rate or price as is, in his opinion,
appropriate and shall notify the Contractor accordingly. Until such time as rates or
prices are agreed or fixed, the Engineer shall determine provisional rates or prices to
enable on-account payments to be included in certificates issued in accordance with
Clause 60.1 to 60.14.

The quoted rates for all the items shall be firm, fixed and binding on the contractor
irrespective of any variation of quantities stated in the contract upto + 25% variation
of the contract value as a whole. In case the contract value varies beyond + 25%, the
item rates of only those items whose individual quantities vary beyond + 20% of the
quantities mentioned in the contract shall be considered for change in rates. The rates
of such items shall be worked out on the basis of market rate analysis and only
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applicable to the quantities beyond + 20%. In the event of disagreement between the
Engineer and the Contractor on these rates, the Engineer shall fix such rates and
prices as are in his opinion appropriate and shall notify the Contractor accordingly.
Provided also that no varied work instructed to be done by the Engineer  pursuant to
Clause 51.1 to 51.2 shall be valued under Sub-Clause 52.1, or under this Sub-Clause
unless, within 14 days of the date of such instruction and, other than in the case of
omitted work, before the commencement of the varied work, notice shall have been
given either:

(a) by the Contractor to the Engineer of his intention to claim extra payment or a
varied rate or price, or

(b) by the Engineer to the Contractor of his intention to vary a rate or  price.

52.3 Variations Exceeding 25 percent

If, on the issue of the Taking-Over Certificate for the whole of the Works, it is
found that as a result of:

(a) all varied work valued under Sub-Clause 52.1 and 52.2, and

(b) all adjustments upon measurement of the estimated quantities set out in
the Bill of Quantities, excluding Provisional Sums, dayworks and
adjustments of price made under Clause 70.1 to 70.3,

but not from any other cause, there have been additions to or deductions
from the Contract Price which taken together are in excess of 25 percent
of the "Effective Contract Price" (which for the purposes of this
Sub-Clause shall mean the Contract Price, excluding Provisional Sums
and allowance for day works, if any) then and in such event (subject to
any action already taken under any other Sub-Clause of this Clause), after
due consultation by the Engineer with the Employer and the Contractor,
there shall be added to or deducted from the Contract Price such further
sum as may be agreed between the Contractor  and the Engineer or,
failing agreement, determined by the Engineer as being fair and
reasonable having regard to the Contractor's Site and general overhead
costs of the Contract. The Engineer shall notify the  Contractor of any
determination made under this Sub-Clause. Such sum shall be based only
on the amount by which such additions or deductions shall be in excess of
25 per cent of the Effective Contract Price.

52.4 Daywork

The Engineer may, if in his opinion it is necessary or desirable, issue an
instruction that any varied work shall be executed on a daywork basis. The
Contractor shall then be paid for such varied work under the terms set out in the
daywork schedule included in the Contract and at the rates and prices affixed
thereto by him in the Tender.
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The Contractor shall furnish to the Engineer such receipts or other vouchers as
may be necessary to prove the amounts paid and, before ordering materials, shall
submit to the Engineer quotations for the same for his approval.

In respect of such of the Works executed on a daywork basis, the Contractor shall,
during the continuance of such work, deliver each day to the Engineer an exact
list in duplicate of the names, occupation and time of all workmen employed on
such work and a statement, also in duplicate, showing the description and
quantity of all materials and Contractor's Equipment used thereon or therefor
other than Contractor's Equipment which is included in the percentage addition in
accordance with such daywork schedule. One copy of each list and statement will,
if correct, or when agreed, be signed by the Engineer and returned to the
Contractor.

At the end of each month the Contractor shall deliver to the Engineer a priced
statement of the labour, materials and Contractor's Equipment, except as
aforesaid, used and the Contractor shall not be entitled to any payment unless
such lists and statements have been fully and punctually rendered. Provided
always that if the Engineer considers that for any  reason the sending of such lists
or statements by the Contractor, in accordance with the foregoing provision, was
impracticable he shall nevertheless be entitled to authorise payment for such
work, either as daywork, or being satisfied as to the time employed and the
labour, materials and Contractor's Equipment used on such work, or at such value
therefore as shall, in his opinion, be fair and reasonable.

PROCEDURE FOR CLAIMS

53.1 Notice of Claims

Notwithstanding any other provision of the Contract, if the Contractor intends to
claim any additional payment pursuant to any clause of these Conditions or
otherwise, he shall give notice of his intention to the Engineer, within 28 days
after the event giving rise to the claim has first arisen.

53.2 Contemporary Records

Upon the happening of the event referred to in Sub-Clause 53.1, the Contractor
shall keep such contemporary records as may reasonable be necessary to support
any claim he may subsequently wish to make. Without necessarily admitting the
Employer's lability, the Engineer shall, on receipt of a notice under Sub-Clause
53.1, inspect such contemporary records and may instruct the Contractor to keep
any further contemporary records as are reasonable and may be material to the
claim of which notice has been given.  The Contractor shall permit the Engineer
to inspect all records kept pursuant to this Sub-Clause and shall supply him with
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copies thereof as and when the Engineer so instructs.

53.3 Substantiation of Claims

Within 28 days, or such other reasonable time as may be agreed by the Engineer,
of giving notice under Sub-Clause 53.1, the Contractor shall send to the Engineer
an account giving detailed particulars of the amount claimed and the grounds
upon which the claim is based. Where the event giving rise to the claim has a
continuing effect, such account shall be considered to be an interim account and
the Contractor shall, at such intervals as the Engineer may reasonable require,
send further interim accounts giving the accumulated amount of the claim and any
further grounds upon which it is based. In cases where interim accounts are sent
to the Engineer, the Contractor shall send a final account within 28 days of the
end of the effect resulting from the event. The Contractor shall, if required by the
Engineer so to do, copy to the Employer all accounts sent to the Engineer
pursuant to this Sub- Clause.

53.4 Failure to Comply

If the Contractor fails to comply with any of the provisions of this Clause in
respect of any claim which he seeks to make, his entitlement to payment in
respect thereof shall not exceed such amount as the Engineer or any arbitrator or
arbitrators appointed pursuant to Sub-Clause 67.3 assessing the claim considers to
be verified by contemporary records (whether or not such records were brought to
the Engineer's notice as required under Sub-Clause 53.2 and 53.3).

53.5 Payment of Claims

The Contractor shall be entitled to have included in any interim payment certified
by the Engineer pursuant to Clause 60.1 to 60.14  such amount in respect of any
claim as the Engineer, after due consultation with the Contractor, may consider
due to the Contractor provide that the Contractor has supplied sufficient
particulars to enable the Engineer to determine the amount due. If such particulars
are insufficient particulars to substantiate the whole of the claim, the Contractor
shall be entitled to payment in respect of such part of the claim as such particulars
may substantiate to the satisfaction of the Engineer. The Engineer shall notify the
Contractor for any determination made under this Sub-Clause.

CONTRACTOR'S EQUIPMENT, TEMPORARY WORKS AND

MATERIALS

54.1 Contractor's Equipment, Temporary Works and Materials, Exclusive use

for the Works

All Contractor's Equipment Temporary Works and materials by the Contractor
shall when brought on to the site, be deemed to be exclusively intended for the
execution of the works and the contractor shall not remove the same or any part
thereof, except for the purpose of moving it from one part of the Site to another,
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without the consent of the Engineer provided that consent shall not be required
for vehicles engaged in transporting any staff labour, contractor's equipment,
temporary works, plant or materials to or from the site.

54.2 Employer Not Liable for Damage

The Employer shall not at any time be liable, save as mentioned in Clauses 20.1
to 20.4 and 65.1 to 65.8, for the loss of or damage to any of the said Contractor's
Equipment, Temporary Works or materials.

54.3 Customs Clearance

The Employer will use his best endeavours in assisting the Contractor, where
required, in obtaining clearance through the Customs of Contractor's Equipment,
materials and other things required for the Works. But the ultimate responsibility
for getting any required customs clearance shall be of the contractor.

54.4 Re-export of Contractor's Equipment

In respect of any Contractor's Equipment which the Contractor has imported for
the purposes of the Works, the Employer will use his best endeavours to assist the
Contractor, where required, in procuring any necessary Government consent to
the re-export of such Contractor's Equipment by the Contractor upon the removal
thereof pursuant to the terms of the Contract.

54.5 Conditions of Hire Contractor's Equipment

With a view to securing, in the event of termination under Clause 63.1 to 63.4,
the continued availability, for the purpose of executing the Works, of any hired
Contractor's Equipment, the Contractor shall not bring on to the Site any hired
Contractor's Equipment unless there is an agreement for the hire thereof (which
agreement shall be deemed not to include an agreement for hire purchase) which
contains a provision that the owner thereof will, on request in writing made by the
Employer within 7 days after the date on which any termination has become
effective, and on the Employer undertaking to pay all hire charges in respect
thereof from such date, hire such Contractor's Equipment to the Employer on the
same terms in all respects as the same was hired to the Contractor save that the
Employer shall be entitled to permit the use thereof by any other contractor
employed by him for the purpose of execution and completion the Works and
remedying any defects therein, under the terms of the said Clause 63.1 to 63.4 .

54.6 Costs for the Purpose of Clause - 63.1 to 63.4

In the event of the employer entering into any agreement for the hire of
contractor's equipment pursuant to Sub-Clause 54.5, all sums properly paid by the
employer under the provisions of any such agreement and all costs incurred by
him (Including stamps duties) in entering into such agreement shall be deemed,
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for the purpose of clause 63.1 to 63.4, to be part of the cost of executing and
completing the works and the remedying of any defects therein.

54.7 Corporation of Clause in Sub-contracts

The contractor shall, where entering into any subcontract for execution  of any
part of the works, incorporate in such subcontract(by reference or other wise) the
provisions of this Clause in relation to Contractor's Equipment, Temporary Works
or Materials brought on to the Site by the Subcontractor.

54.8 Approval of Material not Implied

The operation of this clause shall not be deemed to imply any approval by the
engineer of the materials or other matters referred to therein nor shall it prevent
the rejection of any materials at any time by the Engineer.

MEASUREMENT

55.1 Quantities

The quantities set out in the Bill of Quantities are the estimated quantities for the
Works, and they are not to be taken as the actual and correct quantities of the
Works to be executed by the Contractor in fulfilment of his obligations under the
Contract.

56.1 Works to be Measured

The Engineer shall, except as otherwise stated, ascertain and determine by
measurement the value of the works in accordance with the Contract and the
Contractor shall be paid that value in accordance with clause 60.1 to 60.14. The
Engineer shall, when he requires any part of the Works to be measured, give
reasonable notice to the Contractor's agent, who shall:

(a) forthwith attend or send a qualified representative to assist the Engineer in
making such measurement, and

(b) supply all particulars required by the Engineer

Should the Contractor not attend, or neglect or omit to send such
representative, then the measurement made by the Engineer or approved
by him shall be taken to be the correct measurement of such part of the
Works. For the purpose of measuring such Permanent Works as are to be
measured by records and drawings, the Engineer shall prepare records and
drawings as the work proceeds and the Contractor, as and when called
upon to do so in writing, shall, within 14 days, attend to examine and
agree such records and drawings with the Engineer and shall sign the
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same when so agreed. If the Contractor does not attend to examine such
records and drawings and the Contractor does not agree such records and
drawings, they shall be taken to be Correct. If, after examination of such
records and drawings, the Contractor does not agree the same or does not
sign the same as agreed, they shall nevertheless be taken to be correct,
unless the Contractor, within 14 days of such examination, lodges with
the Engineer notice of the respects in which such records and drawings
are claimed by him to be incorrect. On receipt of such notice, the
Engineer shall review the records and drawings and either confirm or vary
them.

57.1 Method of Measurement

The Works shall be measured net in units as indicated in the Bill of Quantities
against each item, notwithstanding any general or local custom, except where
otherwise provided for in the Contract.

57.2 Breakdown of Lumpsum Items

For the purposes of statements submitted in accordance with Sub-Clause 60.1,
the Contractor shall submit to the Engineer, within 28 days after the receipt of the
Letter of Acceptance, a breakdown for each of the lump sum items contained in
the Tender.  Such breakdowns shall subject to the approval of the Engineer.

PROVISIONAL SUMS

58.1 Definition of "Provisional Sum"

"Provisional Sums" means a sum  included in the Contract and so designated in
the Bill of Quantities for the execution of any part of the Works or for the supply
of goods, materials, Plant or services, or for contingencies, which sum  may be
used, in whole or in part, or not at all, on the instruction of the Engineer. The
Contractor shall be entitled to only such amounts in respect of the work, supply or
contingencies to which such Provisional Sums relate as the Engineer shall
determine in accordance with the Clause. The Engineer shall notify the Contractor
of any determination made under this Sub-clause.

58.2 Use of Provisional Sums

In respect of  every Provisional Sum the Engineer shall have authority to issue
instructions for the execution of works or for the supply of goods, materials, Plant
or services by :

(a) the Contractor, in which case the Contractor shall be entitled to an amount
equal to the value thereof determined in accordance with Clause 52.1 to
52.4.



HSCC, Noida GCC - Page # 50

(b) a nominated Subcontractor, as hereinafter defined, in which case the sum
to be paid to the Contractor therefor shall be determined and paid in
accordance with Sub-Clause 59.4

58.3 Production of Vouchers

The Contractor shall produce to the Engineer all quotations, invoices, vouchers
and accounts or receipts in connection with expenditure in respect of Provisional
Sums, except where work is valued in accordance with rates or prices set out in
the Tender.

NOMINATED SUBCONTRACTORS

59.1 Definition of "Nominated Subcontractors"

All specialists, merchants, tradesmen and others executing any work or supplying
any goods, materials, Plant or services for which Provisional Sums are included
in the Contract, who may have been or be nominated or selected or approved by
the  Engineer, and all persons to whom by virtue of the provisions  of the Contract
the Contractor is required to subcontract shall, in the execution of such work or
the supply of such goods, materials, Plant or services, be deemed to be
subcontractors to the Contractor and are referred to in the Contract as "nominated
Subcontractors".

59.2 Nominated Subcontractors; Objection to Nomination

The Contractor shall not be required by the Employer or the Engineer, or be
deemed to be under any obligation, to employ any nominated Subcontractor
against whom the Contractor may raise reasonable objection, or who declines to
enter into a subcontract with the Contractor containing provision:

(a) that in respect of work, goods, materials, Plant or services the subject of
the subcontract, the nominated Subcontractor will undertake towards the
Contractor such obligations and liabilities as will enable the Contractor to
discharge his own obligations and liabilities towards the Employer under
the terms of the Contract and will save harmless and indemnify the
Contractor from and against the same and from all claims, proceedings,
damages, costs, charges and expenses whatsoever arising out of or in
connection therewith, or arising out of or in connection with any failure to
perform such obligations or to fulfil such liabilities; and

(b) that the nominated Subcontractor will save harmless and indemnify the
Contractor from and against any negligence by the nominated
Subcontractor, his agents, workmen and servants and from and against
any misuse by him or them of any Temporary Works provided by the
Contractor for the Purpose of the Contract and from all claims as
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aforesaid; and

(c) approved by the Engineer.

59.3 Design Requirements to be Expressly Stated

If in connection with any Provisional Sums the services to be provided include
any matter of design or specification of any part of the Permanent Works or of
any Plant to be incorporated therein, such requirement shall be expressly stated in
the Contract and shall be included in any nominated Subcontract.  The nominated
Subcontract shall specify that the nominated Subcontractor providing such
services will save harmless and indemnify the Contractor from and against the
same and from all claims, proceedings, damages, costs, charges and expenses
whatsoever arising out of or in connection with any failure to perform such
obligations or to fulfil such liabilities.

59.4 Payments to Nominated Subcontractors

For all work executed or goods, material, Plant  or services supplied by any
nominated Subcontractor, the contractor shall be entitled to :

(a) the actual price paid or due to be paid by the Contractor, on the
instructions of the Engineer, and in accordance with the Subcontract;

(b) in respect of labour supplied by the Contractor, the sum if any, entered in
the Bill of Quantities or, if instructed by the Engineer pursuant to
paragraph (a) of Sub-clause 58.2, as may be determined in accordance
with Clause 52.1 to 52.4;

(c) in respect of all other charges and profit, a sum being a percentage rate of
the actual price paid or due to be paid calculated, where provisions has
been made in the Bill of Qualities for a rate to be set against the relevant
Provisional Sum, at the rate inserted by the Contractor against that item
or, where no such provision has been made, at the rate inserted by the
Contractor in the Appendix to Tender and repeated where provision for
such is made in a special item provided in the Bill of Quantities for such
purpose.

59.5 Certificates of Payments to Nominated Subcontractors

Before issuing, under Clause 60.1 to 60.14, any certificate, which includes any
payment in respect of  work done or goods, materials, Plants or services supplied
by any nominated Subcontractor, the Engineer shall be entitled to demand from
the Contractor reasonable proof that all payments, less retentions, included in
previous certificates in respect of the work or goods, materials, Plant or services
of such nominated Subcontractor have been paid or discharged by the Contractor.
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If the Contractor fails to supply such proof then, unless the Contractor :

(a) satisfies the Engineer in writing that he has reasonable cause for
withholding or refusing to make such payments and

(b) produces to the Engineer reasonable proof that he has so informed such
nominated Subcontractor in writing,

the Employer shall be entitled to pay to such nominated Subcontractor
direct, upon the certificate of the Engineer, all payments, less retentions,
provided for in the nominated Subcontractor and to deduct by way of
set-off the amount so paid by the Employer from any sums due or to
become due from the Employer to the Contractor.

Provided that, where the Engineer has certified and the Employer has paid
direct as aforesaid, the Engineer shall, in issuing any further certificate in
favour of the Contractor, deduct from the amount so paid, direct as
foresaid, but shall not withhold or delay the issue of the certificate itself
when due to be issued under the terms of the Contract.

CERTIFICATES AND PAYMENTS

60.1 Monthly Statements

The Contractor shall submit a statement in 3 copies to the Engineer by 7th day of
each month for the work executed upto the end of previous month in a tabulated
form approved by the Engineer, showing the amounts to which the Contractor
considers himself to be entitled.  the statement shall include the following items,
as applicable, which shall be taken into account in the sequence listed:

(a) The estimated contract value of the Temporary and Permanent Works
executed up to the end of the month in question, at base unit rates and
prices.

(b) The actual value certified for payment for the Temporary and Permanent
Works executed up to the end of the previous month, at base unit rates
and prices.

(c) The estimated contract value at base unit rates and prices of the
Temporary and Permanent Works for the month in question, obtained by
deducting (b) from (a);

(d) The value of any variations executed up to the end of the month in
question, less the amount certified in the previous Interim Payment
Certificate, pursuant to Clause 52.1 to 52.4;

(e) Amounts approved in respect of Daywork executed up to the end of the
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month in question, less the amount for Daywork certified in the previous
Interim Payment Certificate determined from the Day work Schedule of
the Bill of Quantities.

(f) Amounts reflecting changes in cost and legislation, pursuant to Clause
70.1 to 70.3.

(g) Any credit or debit for the month in question in respect of materials and
Plant for the Permanent Works,  under the conditions set forth in
Sub-Clause 60.3;

(h) Any amount to be withheld under the retention provisions of Sub-Clause
60.5, determined by applying the percentage set forth in Sub-Clause 60.5
to the amounts  due under paragraphs 60.1(c), (e), (f) and (g);

(i) Any amounts to be deducted as repayment of the Advance under the
provisions of sub-Clause 60.7; and

(j) Any other sum, to which the Contractor may be entitled under the
contract.

(k) Deleted

(l) The amount to be deducted towards the advance income tax shall be at the
rate of two percent alongwith prevailing education cess thereon and the
advance works contract tax at the rate of nil percent or as per the statutory
requirements in this regard.

60.2 Monthly Payments

The said statement shall be approved / amended by the Engineer in such a way
that, in his opinion, it reflects the amounts due to the Contractor in accordance
with the Contract, after deduction, other than pursuant to Clause 47.1 to 47.2, of
any sums which may have become due and payable by the Contractor to the
Employer. In cases where there is a difference of opinion as to the value of any
item, the Engineer's view shall prevail. Within the 7th day of the month following
the receipt of the monthly statement referred to in Sub-Clause 60.1, the Engineer
shall determine the amounts due to the Contractor and shall issue to the
Contractor a certificate herein called "Interim Payment Certificate", certifying the
amounts due to the contractor.

Notwithstanding the terms of this Clause or any other Clause of the Contract, no
amount will be certified by the Engineer for payment until the performance
security has been provided by the Contractor and approved by the consultant.

60.3 Materials and Plant for the Permanent Works

With respect to materials and Plant brought by the Contractor to the Site for
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incorporation in the Permanent Works, the Contractor shall (i) receive a credit in
the month in which these materials and Plant are brought to the site and (ii) be
charged a debit in the month in which they are incorporated in the Permanent
Works, both such credit and debit to be determined by the engineer in accordance
with the following provisions:

(a) no credit shall be given unless the following conditions shall have been
met to the Engineer's satisfaction:

i) the materials and Plant are in accordance with specifications for
the Works;

ii) the materials and Plant have been delivered to the Site and are
properly stored and protected against loss, damage or
deterioration;

iii) the Contractor's records of the requirements, order, receipts and
use of materials and Plant are kept in a form approved by the
engineer, and such records are available for inspection by the
Engineer.

iv) the Contractor has submitted a statement of his cost of acquiring
and delivering the materials and Plant to the site, together with
such documents as may be required for the purpose of evidencing
such cost; and

(b) the amount to be credited to the Contractor shall be equivalent of 75
percent of the Contractor's reasonable cost of the materials and Plant
delivered to the Site, as determined by the Engineer after review of the
documents listed in paragraph (a) (iv) above, as determined by the
Engineer;

(c) the amount to be debited to the Contractor for any materials and Plant
incorporated into the Permanent Works shall be equivalent to the credit
previously granted to the contractor for such materials and Plant pursuant
to Sub-Clause(b) above, as determined by the Engineer.

60.4 Place of Payments

Payments  to the Contractor by the consultant shall be made in Indian Rupees into
a bank account or accounts nominated by the Contractor or by account payee
cheque.

60.5 Retention Money

A retention amounting to 10 (Ten) percent of the amounts, determined in
accordance with the procedure set out in Sub-Clause 60.1 (h) shall be made by the
Engineer in the first and following Interim Payment Certificates, until the amount
so retained reaches a limit of retention money (5% of Contract Price) as stated in
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the Appendix to Tender (Annexure - B).

60.6 Payment of Retention Money

(a) Upon the issue of the Taking-Over Certificate with respect to the whole of
the Works, one half of the Retention Money, or upon the issue of a
Taking-Over Certificate with respect to a Section or part of the Permanent
Works only such proportion thereof as the Engineer determines having
regard to the relative value of such Section or part of the Permanent
Works, shall be certified by the Engineer for payment to the Contractor.

(b) upon the expiration of the Defects Liability Period for the Works the other
half of the Retention Money shall be certified by the Engineer for
payment to the Contractor. Provided that, in the event of different Defects
Liability Periods having become applicable to different Sections or parts
of the Permanent Works pursuant to Clause 48.1 to 48.4, the expression
"expiration of the Defects Liability period" shall, for the purposes of this
Sub-Clause, be deemed to mean the expiration of the latest of such
periods. Provided also that if at such time, there shall remain to be
executed by the Contractor any work ordered, pursuant to Clauses 49.1 to
49.4. and 50.1, in respect of the Works, the Engineer shall be entitled to

withhold certification until completion of such work of so much of the
balance of the Retention Money as shall, in the opinion of the Engineer,
represent the cost of the work remaining to be executed.

60.7 Payment of Mobilization advance

Deleted

60.8 Time of Payment

The amount due to the Contractor under any Interim Payment Certificate issued
by the Engineer pursuant to this Clause, or to any other term of the Contract,
shall, subject to Clause 47.1 to 47.2, be paid by the Employer to the Contractor
within 30 days after the Contractor's monthly statement has been submitted to the
Engineer for certification or, in the case of the Final Certificate pursuant to
Sub-Clause 60.13, within 120 days after the agreed Final Statement and written
discharge have been submitted to the Engineer for certification.

60.9 Correction of Certificates

The Engineer may by any Interim Payment Certificate make any correction or
modification in any previous Interim payment Certificate which has been issued
by him, and shall have authority, if any work is not being carried out to his
satisfaction, to omit or reduce the value of such work in any Interim Payment
Certificate.

60.10 Statement of Completion
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Not later than 84 days after the issue of the Taking-Over Certificate in respect of
the whole of the Works, the Contractor shall submit to the Engineer a Statement
of Completion with supporting documents showing in detail, in the form
approved by the Engineer.

(a) the final value of all work done in accordance with the Contract up to the
date stated in such Taking-Over Certificate;

(b) any further sums which the Contractor considers to be due; and

(c) an estimate of amounts which the Contractor considers will become due
to him under the Contract.

Estimated amounts shall be shown separately in such Statement at
Completion. The Engineer shall certify payment in accordance with
Sub-Clause 60.2 as if the statement of completion were a statement
submitted by the contractor under clause 60.1.

60.11 Final Statement

Not later than 56 days after the issue of the Defects Liability Certificate pursuant
to Sub-Clause 62.1, the Contractor shall submit to the Engineer for consideration
a draft final statement with supporting documents showing in detail, in the form
approved by the Engineer.

(a) the value of all work done in accordance with the Contract; and

(b) any further sums which the Contractor considers to be due to him under
the Contract.

If the Engineer disagrees with or cannot verify any part of the draft final
statement, the Contractor shall submit such further information as the
Engineer may reasonably require and shall make such changes in the draft
as may be agreed between them. The Contractor shall then prepare and
submit to the Engineer the final statement as agreed (for the purposes of
these Conditions referred to as the "Final Statement").

If, following discussions between the Engineer and the Contractor and
any changes to the draft final statement which may be agreed between
them, it becomes evident that a dispute exists, the engineer shall issue  an
Interim Payment Certificate for those parts of the draft final statement
which are not in dispute. The dispute shall then be settled in accordance
with Clause 67.1 to 67.4. The Final Statement shall be agreed upon
settlement of the dispute.

60.12 Discharge

Upon submission of the Final Statement, the Contractor shall give to the
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Employer, with a copy to the Engineer, a written discharge confirming that the
total of the Final Statement represents full and final settlement of all monies due
to the Contractor arising out of or in respect of the contract.  Provided that such
discharge shall become effective only after payment due under the Final
Certificate issued pursuant to Sub-Clause 60.13 has been made and the
performance security referred to in Sub- Clause 10.1 has been returned to the
Contractor.

60.13 Final Certificate

Within 28 days after receipt of the Final Statement, and the written discharge, the
Engineer shall issue to the employer (with a copy to the Contractor) a Final
Certificate stating:

(a) the amount which, in the opinion of the Engineer, is finally due under the
Contract, and

(b) after giving credit to the Employer for all amounts previously paid by the
Employer and for all sums to which the Employer is entitled under the
Contract, other than Clause 47.1 to 47.2, the balance, if any, due from the
Employer to the Contractor or from the Contractor to the Employer as the
case may be.

60.14 Cessation of Employer's Liability

The Employer shall not be liable to the Contractor for any matter or thing arising
out of or in connection with the Contract or execution of the Works, unless the
Contractor shall have included a claim in respect thereof in his Final Statement
and (except in respect of matters of things arising after the issue of the
Taking-Over Certificate in respect of the whole of the Works) in the Statement at
Completion referred to in Sub- Clause 60.10.

61.1 Defects Liability Certificate

The Contract shall not be considered as completed until a Defects Liability
Certificate shall have been signed by the Engineer and delivered to the Employer,
with a copy to the Contractor, stating the date on which the Contractor shall have
completed his obligations to execute and complete Works and remedy any defects
therein to the Engineer's satisfaction.  The Defects Liability Certificate shall be
given by the Engineer within 28 days after the expiration of the Defects Liability
Period, or, if different defects liability periods shall become applicable to
different sections or part of the Permanent Works, the expiration of the latest such
period, or as soon thereafter as any works instructed, pursuant to Clause 49.1 to
49.4 and 50.1, have been completed to the satisfaction of the Engineer.  Provided
that the issue of the Defects Liability Certificate shall not be condition precedent
to payment to the Contractor of  the  second portion of the Retention Money in
accordance with the conditions set out in Sub-Clause 60.3.
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62.1 Unfulfilled Obligations

Notwithstanding the issue of the Defects  Liability Certificate the Contractor and
the Employer shall remain liable for the fulfilment of any obligation incurred
under the provisions of the Contract prior to the issue of the Defects Liability
Certificate which remains unperformed at the time such Defects Liability
Certificate is issued and, for the purpose of determining the nature and extent of
any such obligation, the Contract shall be deemed to remain in force between the
parties to the Contract.

REMEDIES

63.1 Default of Contractor

If the Contractor is deemed by law unable to pay his debts as they fall due, or
enters in to voluntary or involuntary bankrupt, liquidation or dissolution (other
than a voluntary liquidation for the purposes of amalgamation or reconstruction),
or become insolvent, or makes an arrangement with, or assignment in favour of,
his creditors or agrees to carry out the Contract under a committee of inspection
of his creditors, or if a receiver, administrator, trustee or liquidator is appointed
over any substantial part of his assets, or if, under any law or regulation relating to
reorganisation, arrangement or readjustment of debts proceedings are,
commenced against the Contractor or resolution passed in connection with
dissolution or liquidation or, if any, step are taken to enforce any security interest
over a substantial part of the assets of the Contractor, or if, any act is done or
event occurs with respect to the Contractor or his assets which under any
applicable law has a substantially similar effect to any of the foregoing acts or
events, or if the Contractor has contravened Sub_-Clause 3.1, or has an execution
levied on his goods, or if the Engineer certifies to the Employer, with a copy to
the Contractor, that, in his opinion the contractor

(a) has repudiated the Contract, or

(b) without reasonable excuse has failed

(i) to commence the work in accordance with Sub-Clause 41.1, or

(ii) to proceed with the Works, or any section thereof, within 28 days
after receiving notice to pursuant to Sub-Clause 46.1, or

(c) has failed to comply with a notice issued pursuant to Sub-Clause 37.4, or
an instruction issued pursuant to Sub-Clause 39.1 within 28 days after
receiving it, or

(d) despite previous warning  from the Engineer, in writing, is otherwise
persistently or flagrantly neglecting to comply with any of the obligation
under the Contract, or

(e) has contravened Sub-clause 4.1 :
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then for the avoidance of doubt the contractor shall be in default of its
obligations under this contract and furthermore the Employer may, after
giving fourteen days' notice to the Contractor, enter upon the Site and
expel the Contractor there from without thereby voiding the Contract, or
releasing the Contractor from any of his obligations or liabilities under the
Contract, or affecting the rights and powers conferred on the employer or
the Engineer by the Contract, and may himself complete the Works or
may employ any other contractor to complete the Works. The Engineer
shall certify such completion so as to give effect to clauses 49.1(a) and
63.3. The Employer or such other contractor may use for such completion
so much of the Contractor's Equipment, Plant, Temporary Works and
materials which have been deemed to be reserved exclusively for the
execution of the Works, under provisions of the Contract, as he or they
may think proper, and the Employer may, at any time, sell any of the said
Contractor's Equipment, Temporary Works and unused Plant and
materials and apply the proceeds of sale in or towards the satisfaction of
any sums due or which may become due to him from the Contractor under
the Contract.

63.2 Valuation at Date of Expulsion

The Engineer, as soon as may be practicable after any such entry and  expulsion
by the  Employer, shall fix and determine ex parte, or by or after reference to the
parties or after such investigation or enquiries as he may think fit to make or
institute, and shall certify :

(a) what amount (if any) had, at the time of such entry and expulsion,  been
reasonably earned by or would reasonably accrue to the Contractor in
respect of work then actually done by him under the Contract, and

(b) the value of any of the said unused or partially used materials, any
Contractor's Equipment and any Temporary Works.

63.3 Payments after Expulsion

If the Employer shall enter upon the site and expel the Contractor therefrom
under Clause 63.1, he shall not be liable to pay to the Contractor any further
amount (including damages) in respect of the Contract until the expiration of the
Defects Liability Period and thereafter until the costs of execution completion and
remedying of any defects, damages for delay in completion (if any) and all other
expenses incurred by the Engineer have been ascertained and the amount thereof
certified by the Engineer.  The Contractor shall then be entitled to receive only
such sum (if any) as the Engineer may certify would have been payable to him
upon due completion by him after deducting the said amount. If such amount
exceeds the sum which would have been payable to the Contractor on due
completion by him, then the Contractor shall, upon demand, pay to the Employer
the amount of such excess and it shall be deemed a debt due by the Contractor to
the Employer and shall be recoverable accordingly.
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63.4 Assignment of Benefit of Agreement

Unless prohibited by law, the Contractor shall, if so instructed by the Engineer
within 14 days of such  entry and expulsion referred to in Sub-Clause 63.1, assign
to the Employer the benefit of any agreement for the supply of any goods or
materials or services and/or for the execution of any work for the purpose of the
Contract, which the Contractor may have entered into.

64.1 Urgent Remedial Works

If, by reason of any accident, or failure, or other event occurring to or in
connection with the Works, or any part thereof, either during the execution of the
Works, or during the Defects Liability Period, any remedial or other work is, in
the opinion of the Engineer, urgently necessary for the safety or progress of the
Works and the Contractor is unable or unwilling at once to do such work, the
Employer shall be entitled to employ and pay other person to carry out such work
as the Engineer may consider necessary. If the work or repair so done by the
Employer is work which, in the opinion of the Engineer, the Contractor was liable
to do at his own cost under the contract, then all costs consequent thereon or
incidental thereto shall after due consultation with the Contractor, be determined
by the Engineer and shall be recoverable from the Contractor by the Engineer, and
may be deducted by the employer from any monies due or to become due to the
Contractor and the Engineer shall notify the Contractor accordingly. Provided that
the Engineer shall, as soon after the occurrence of any such emergency as may be
reasonably practicable notify the Contractor thereof.

SPECIAL RISKS

65.1 No Liability for Special Risks

The Contractor shall be under no liability whatsoever in consequence of any of
the special risks referred to in Sub-Clause 65.2 whether by way of indemnity or
otherwise, for or in respect of :

(a) destruction of or damage to the "Works", save to work condemned under
the provisions of Clause 39.1 to 39.2 prior to the occurrence of any of the
said special risks, or

(b) destruction of or damage to property, whether of the employer or third
parties, or

(c) injury or loss of life.

65.2 Special Risks

The special risks are :
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(a) the risks defined under paragraphs (a) sub-para (i), (ii), (iii) and (iv) of
Sub-Clause 20.4.

65.3 Damage to Works by Specials Risks

If the Works or any materials or Plant on or near or in transit to the Site, or any of

the  Contractor's Equipment, sustain destruction or damage by reason of any of

the said special risks, the Contractor shall be entitled to payment in accordance

with the Contract for any Permanent Works duly executed and for any materials

or Plant so destroyed or damaged and, so far as may be required by the Engineer

or as may be necessary for the completion of the Works, to payment for;

(a) rectifying any such destruction or damage to the Works, and

(b) replacing or rectifying such materials or contractor's Equipment and the

Engineer shall determine an addition to the Contract Price in accordance

with Clause 52.1 to 52.4 (which shall be the case of the cost of

replacement of Contractor's Equipment include the fair market value

thereof as determined by the Engineer) and shall notify the Contractor

accordingly, with a copy to the Employer.

65.4 Projectile, Missile

Destruction, damage, injury or loss of life caused by the explosion or impact,

whenever and wherever occurring, or any mine, bomb, shell, grenade, or other

projectile, missile, munition, or explosive of war, shall be deemed to be a

consequence of the said special risks.

65.5 Increased Costs arising from Special Risks

Save to the extent that the Contractor is entitled to payment under any other
provision of the Contract, the Employer shall repay to the Contractor any costs of
the execution of the Works (other than such as may be attributable to the cost of
reconstructing work condemned under the provisions of Clause 39.1 to 39.2 prior
to the occurrence of any special risk) which are howsoever attributable to or
consequent on or the result of or in any way whatsoever connected with the said
special risks, subject however to the provisions in this Clause hereinafter
contained in regard to outbreak of war, but the Contractor shall, as soon as any
such cost comes to his knowledge, forthwith notify the Engineer thereof. The
Engineer shall, after due consultation with the  Contractor, determine the amount
of the contractor's costs in respect thereof which shall be added to the Contract
Price and shall notify the Contractor accordingly.

65.6 Outbreak of War
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If, during the currency of the Contract, there is an outbreak of war, whether war is
declared or not, in any part of the world which, whether financially or otherwise,
materially affects the execution of the Works, the Contractor shall, unless and
until the Contract is terminated under the provisions of this Clause, continue to
use his best endeavours to complete the execution of the Works.  Provided that
the employer shall be entitled, at any time after such outbreak of war, to terminate
the Contract by giving notice to the Contractor and, upon such notice being given,
the Contract shall, except as to the rights of the parties under this Clause and to
the operation of Clause 67.1 to 67.4, terminate, but without prejudice to the rights
of either party in respect of any antecedent breach thereof

65.7 Removal of Contractor's Equipment on Termination

If the Contract is terminated under the provision of Sub-Clause 65.6, the
Contractor shall with all reasonable dispatch, remove from the Site all
Contractor's Equipment and shall give similar facilities to his Subcontractors to
do so.

65.8 Payment if Contract Terminated

If the Contract is terminated as aforesaid, the Contractor shall be paid by the
Employer insofar as such amounts or items have not already been covered by
payments account made to the Contractor, for all work executed prior to the date
of termination at the rates and prices provided in the contract and in addition:

a) The amounts payable in respect of any preliminary items referred to in the
Bill of Quantities, so far as the Work or service comprised therein has
been partially carried out or performed.

b) The cost of materials, plant or goods reasonably ordered for the Works
which have been delivered to the Contractor or of which the Contractor is
legally liable to accept delivery, such materials, Plant or goods becoming
the property of the Employer upon such payments being made by him.

c) A sum being the amount of any expenditure reasonably incurred by the
Contractor in the expectation of completing the whole of the Works
insofar as such expenditure has not bean covered by any other payments
referred to in this Sub-Clause.

d) Any additional sum payable under the provisions of Sub-Clauses 65.3 and
65.5.

e) Such proportion of the cost as may be reasonable, taking into account
payments made or to be made, for work executed, or removal of
contractor's equipment under Sub- Clause 65.7 and, if required by the
Contractor, return thereof to the Contract's main plant yard in his  country
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of registration or to other destination, at no grater cost.

f) The reasonable cost of repatriation of all the Contractor's staff and
workmen employed on or in connection with the Works at the time of
such termination.

Provided that against any payment due from the Employer under this
Sub-Clause, the Employer shall be entitled to be credited with any
outstanding balances due from the Contractor for advances in respect of
Contractor's Equipment, materials and Plant and any other sums which, at
the date of termination, were recoverable by the employer from the
Contractor under the terms of the Contract. Any sums payable under this
Sub- Clause shall, after due consultation with the Employer and the
Contractor, be determined by the Engineer who shall notify the Contractor
accordingly.

RELEASE FROM PERFORMANCE

66.1 Payment in Event of Release from Performance

If any circumstance outside the  control of both parties arises after the issue of the
Letter of Acceptance which renders it impossible or unlawful for either party to
fulfil his contractual obligations, or under the law governing the Contract the
parties are released from further performance, then the sum payable by the
employer to the Contractor in respect of the work executed shall be the same as
that which would have been payable under Clause 65.8 if the Contract had been
terminated under the provisions of Clause 65.6.

SETTLEMENT OF DISPUTES

67.1 Engineer's Decision

If a dispute of any kind whatsoever arise between the Employer and the
Contractor in connection with , or arising out of, the Contract or the execution of
the Works, whether during the execution of the Works or after their completion
and whether before or after repudiation or other termination of the  Contract,
including any dispute as to any opinion, instruction, determination, certificate or
valuation of the  engineer, the  matter in dispute shall, in the first place, be
referred in writing to the Engineer, with a copy to the other party. Such reference
shall state that it is made pursuant to this Clause. Not later than  the eighty-fourth
day after the  day on which he received such reference the Engineer shall give
notice of his decision to the Employer and the Contractor. Such decision shall
state that it is made pursuant to this Clause.

Unless the Contract has already been repudiated or terminated, the Contractor
shall, in every case, continue to proceed with the Work with all due diligence and
the Contractor and the Employer shall give effect forthwith to every such decision
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of the Engineer unless and until the same shall be revised, as hereinafter provided
in an amicable settlement or an arbitral award.

If either the Employer or the Contractor be dissatisfied with any decision of the
Engineer, or if the Engineer fails to give notice of his decision on or before the
eighty fourth day after the day on which he received the reference, then either the
Employer or the Contractor may, on or before the seventieth day after the day on
which he received notice of such decision, or on or before the seventieth day after
the day on which the said period of 84 days expired, as the case may be give
notice to the other party, with a copy for information to the Engineer of his
intention to commence arbitration as  hereinafter provided, as to the matter in
dispute. Such notice shall establish the entitlement of the party giving the same to
commence arbitration, as hereinafter provided, as to such dispute and, subject to
Sub-Clause 67.4, no arbitration in respect thereof may be commenced unless such
notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the
Employer and the Contractor and no notice of intention to commence arbitration
as to such dispute has been  given by either the Employer or the Contractor on or
before the seventieth day after the day on which the parties received notice as to
such decision from the Engineer, the said decision shall become final and binding
upon the Employer and the Contractor.

67.2 Conciliation

Where notice of intention to commence arbitration as to dispute has been given in
accordance with Sub Clause 67.1, arbitration of such dispute shall not be
commenced unless, the parties have explored the possibility of conciliation as per
the provisions of Part-III of the Arbitration and Conciliation Act, 1996. When
such conciliation has failed, the parties shall adopt the following procedure for
arbitration :-

67.3 Arbitration

67.3.1 Any dispute and differences relating to the meaning of the specifications, designs,
drawings and instructions herein before mentioned and as to the quality of
workmanship or materials used in the work or as to any other question, claim,
right, matter or thing whatsoever in any way arising out of or relating to the
contract, designs, drawings, specifications, estimates, instructions, or these
conditions or otherwise concerning the works or the execution or failure to
execute the same whether arising during the progress of the work or after the
completion or abandonment thereof in respect of which :-

a) the decision, if any, of the Engineer has not become final and binding
pursuant to Sub Clause 67.1 and
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b) Conciliation has not been reached as per the provisions of Clause 67.2

Shall be referred to the Sole Arbitration of a person appointed by the Chairman
and Managing Director (CMD) of HSCC (I) Ltd. from the panel of Arbitrators

approved by Ministry of Health & Family Welfare, Govt of India, New Delhi.
Such Arbitrator shall be appointed within 30 days of the receipt of letter of
invocation of Arbitration duly satisfying the requirements of this clause.

67.3.2 If the Arbitrator so appointed resigns his appointment, is unable or unwilling to
act due to any reason whatsoever, or dies, the Chairman and Managing Director
aforesaid or in his absence the person discharging the duties of CMD
of HSCC (I) Ltd. may appoint a new Arbitrator in accordance with these terms and
conditions of the contract, to act in his place and the new Arbitrator so appointed

may proceed from the stage at which it was left by his predecessor.

67.3.3 It is a term of the contract that the party invoking the Arbitration shall specify the
dispute/differences or questions to be referred to the arbitrator under this clause
together with the amounts claimed in respect of each dispute.

67.3.4 The Arbitrator may proceed with the Arbitration ex-parte, if either party , in spite
of a notice from the Arbitrator, fails to take part in the proceedings.

67.3.5 The work under the contract shall continue, if required, during the Arbitration
proceedings.

67.3.6 The Arbitrator shall make speaking Award and give reasons for his decision in
respect of each dispute/claim alongwith the sums awarded separately on each
individual item of dispute or difference or claims. The Arbitrator shall make
separate award on each reference made to him.

67.3.7 The award of the Arbitrator shall be final, conclusive and binding on both the
parties.

67.3.8 Subject to the aforesaid, the provisions of the Arbitration & Conciliation Act,
1996 or any statutory modifications or re-enactment thereof and the Rules made
thereunder and for the time being in force shall apply to the Arbitration
proceedings and Arbitrator shall publish his Award accordingly.

67.4 Failure to Comply With Engineer's Decision

Where neither the Employer nor the contractor has given notice of intention to
commence arbitration of a dispute within the period stated in Sub-Clause 67.1
and the related decision has become final and binding either party may, if the
other party fails to comply with such decision, and without prejudice to any other
rights it may have, refer the failure to arbitration in accordance with sub-Clause
67.3 as if the conditions specified in clauses 67.3(a) and (b) had been satisfied
with respect to such dispute. The provisions of Sub-Clause 67.1 shall not apply to
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any such reference.

NOTICES

68.1 Notice to Contractor

All certificates, notices or instructions to be given to the Contractor by the
Employer or the Engineer under the terms of the Contract shall be sent by post,
cable, telex or facsimile transmission to or left at the Contractor's principal place
of business or such other address as the Contractor shall nominate for the
purpose.

68.2 Notice to Employer and Engineer

Any notice to be given to the Employer or to  the Engineer under the terms of the
Contract  shall be sent by post,   cable  telex or facsimile transmission to or left at
the respective addresses nominated for the purpose in part II of these Conditions.

68.3 Change of Address

Either party may change a nominated address to another address in the Country
where the Works are being executed by prior notice to the other party, with a copy
to the Engineer, and the Engineer may do so by prior notice to both parties.

DEFAULT OF EMPLOYER

69.1 Default of Employer

In the event of the Employer:

a) becoming bankrupt or being a company, going into liquidation, other than
for the purpose of a scheme of reconstruction or amalgamation, or

b) giving notice to the Contractor that for unforeseen reasons, due to
economic dislocation, it is impossible for him to continue to meet his
contractual obligations, or

c) if the contractor becomes entitled under Sub-Clause 40.3 to terminate his
employment under the contract in accordance with the provisions of this
Sub-Clause,

the Contractor shall be entitled to terminate his employment under the
contract by giving notice to the Employer, with a copy to the  Engineer.
Such termination shall take effect 14 days after the giving of the notice.

69.2 Removal of Contractor's Equipment
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Upon the expiry of the 14 days notice referred to in Sub-Clause 69.1 the
Contractor shall notwithstanding the provisions of Sub- Clause 54.1, with all
reasonable despatch, remove from the site all contractor's equipment brought by
him thereon.

69.3 Payment on Termination

In the event of such termination the employer shall be under the same obligations
to the contractor in regard to payment as if the contract has been terminated under
the provisions  of clause 65.6, but, in addition to the payments specified in Sub-
Clause 65.8 the Employer shall pay to the Contractor the amount of  any loss or
damage to the Contractor arising out  of or in connection with or by consequence
of such termination.

69.4 Contractor's Entitlement to suspend Works

Without prejudice to the Contractor's entitlement to interest under Sub-Clause
60.8 and to terminate under Sub-Clause 69.1, the Contractor may, if the Employer
fails to pay the Contractor the amount due under any certificate of the Engineer
within 28 days after the expiry of the time stated in Sub- Clause 60.8 within
which payment is to be made, subject to any deduction that the Employer is
entitled to make under the Contract, after giving 28 days' prior notice to the
Employer, with a copy to the Engineer, suspend work or reduce the rate of work.

If the contractor suspends work or reduces the rate of work in accordance with the
provisions of this Sub- Clause and thereby suffers delay or incurs cost the

Engineer shall after due consultation with the Contractor, determine

a) any extension of time to which the contractor is entitled under clause 44.1
to 44.3, and

b) the amount of such costs, which shall be added to the contract price.

And shall notify the Contractor accordingly.

CHANGES IN COST AND LEGISLATION

70.1 Increase or Decrease of Cost

It shall be added to or deducted from the Contract price such sums in respect of
rise or fall in the cost of labour and/ or materials or any other matters affecting the
cost of the execution of the works as may be determined in accordance with  part
II of these conditions.

70.2 Subsequent Legislation
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If, after the date 28 days prior to the latest date for submission  of tenders for the
Contract there occur in the country in which the works are being or are to be
executed changes to any  National or State Statute Ordinance Decree or other Law
or any regulation or bye -law of any  local or other duly constituted authority, or
the introduction of any such State Statute, Ordinance, Decree, Law, regulation or
bye-law which causes additional or reduced cost to the contractor other than
under sub-clause 70.1 in the execution of the Contract, such additional or reduced
cost shall after due consultation with the employer and the Contractor  be
determined by the Engineer and shall be added to or deducted from the contract
price and the engineer shall notify the Contractor accordingly.

70.3 Other Changes in Cost

To the extent that full compensation for any rise or fall in costs to the Contractor
is not covered by the provisions of this or other Clauses in the Contract, the unit
rates and prices included in the Contract shall be deemed to include amounts to
cover the contingency of such other rise or fall of costs.

71.1 Engineer's Authority to Correct Errors

The Engineer shall at the request of either or both parties, or at his own initiative,
subject to the provisions of this subclause and with retrospective effect from the
date of this Contract have authority to make a determination correcting any
manifest error (including for the avoidance of doubt and without prejudice to the
generality of the Engineer's authority in this regard any error of spelling, grammar
or punctuation and any omission, inclusion or misplacement of text) in any
provision of this Contract Provided always that:

(a) The Engineer before making such determination shall by notice to the
Employer and the Contractor provide them with a draft thereof and give
them a reasonable time in which to comment on the draft.

(b) The Engineer shall in making such determination take into consideration
the presumed intentions of the parties, the wording of any provision of the
Conditions of Contract for use in connection with Works or of any other
standard form of contract upon which the provision to be corrected has
been based, and any comments received by the Employer and/or the
Contractor on the draft determination provided to them under subclause
(a) of this clause.

(c) The Engineer shall provide the Employer and the Contractor with a copy
of the determination made by him and

(d) Clause 67.1 to 67.4 shall for the avoidance of doubt apply to any dispute
between the Employer and the Contractor in connection with or arising
out of the Engineer's determination.
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ANNEXURE – B

APPENDIX TO TENDER

Important Clause Clause No. Volume Remarks

Amount of Performance
Security 10.1 II 10 % of the Contract Price

Minimum amount of third
party Insurance 23.2 II Rs. 50,000=00 for

anyone incident,
number of incidents
Unlimited.

Period of commencement
from Engineer's order to
Commence 41.1 II Within one week

Mobilisation advance 60.7 (a)/33(a) III/II Nil
Recovery of Mobilisation advance 60.7 (b) II

Amount of Liquidated 47.1 II 1 %(one percent) of contract
damages price per calender week of

delay.

Limit of liquidated 47.1 II 10% (Ten percent) of
damages Contract price

Defect Liability Period 49.1 II 12 months

Percentage of retention 33(f) III @ 10% subject to a
maximum of 5% of contract
value

Programme of work and 39.6 III Programme updated
progress reports monthly, progress

reported weekly.

Time of Completion 43.1 II 5 (Five ) Calendar months
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---------------------------------------------------------------------------------------------------------
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----------------------------------------------------------------------------------------------------------
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----------------------------------------------------------------------------------------------------------
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----------------------------------------------------------------------------------------------------------
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39.6 Programme of Work and Progress Report
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ADDITIONAL SPECIFIC CONDITIONS OF CONTRACT

----------------------------------------------------------------------------------------------------------
Clause No. Descriptions
----------------------------------------------------------------------------------------------------------

1.0 General

2.0 Scope of Contract

3.0 Stores and Materials

4.0 Supply of Equipment

5.0 Working Drawings etc.

6.0 Completion Drawings

7.0 Operation and Service Manuals

8.0 Inspection at Contractor’s Premises

9.0 Subcontracting

10.0 Materials Submittals

11.0 Samples and Prototypes

12.0 Testing and Commissioning

13.0 Provisional Taking Over &Final Performance & Capacity Test

14.0 Operation of CSSD Equipments

15.0 Guarantee and Defects Liability Period

16.0 Measurement of Works

17.0 Variation in Quantities

18.0 Performance Guarantee
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----------------------------------------------------------------------------------------------------------
Clause No. Descriptions
----------------------------------------------------------------------------------------------------------

19.0 Painting

20.0 Safe Custody and Storage

21.0 Terms of Payment

22.0 Training of Personnel

ANNEXURE A Form of Agreement
ANNEXURE B Proforma for Performance Bank Guarantee
ANNEXURE C Proforma for Advance Bank Guarantee
ANNEXURE D Proforma for Bid Security Bank Guarantee



HSCC/SES/CSSD/Surgical/AIIMS/2015 Page No. SCC-8

INSTRUCTIONS TO BIDDERS

A. GENERAL

1.1 Description of Works

PART-A : Supply, Installation, Testing & Commissioning of CSSD

Equipments for Surgical Block at All India Institute of Medical Sciences

(AIIMS), New Delhi and its maintenance during the defect liability period.

PART-B: Comprehensive Operation & Maintenance (As per BOQ) (
Optional ).

The site of work is within existing campus of All India Institute of
Medical Sciences, New Delhi.

The Scope of work comprising of Supply, Installation, Testing &
Commissioning of CSSD Equipments for Surgical Block at All India
Institute of Medical Sciences (AIIMS), New Delhi. The scope of work
shall also includes Civil, Electrical works, HVAC work, finishing works,
All PHE works & fire fighting works etc. and their maintenance during
defect liability period including & preparation of all detailed shop
drawings, obtaining approval from all local authorities, electrical
inspector, water, sewer, drainage, electricity connection from local
bodies, if any.

Contractor should visit the site ,any Civil, Plumbing, Electrical work
required for satisfactorily functioning of the CSSD system shall be
carried out by the Contractor and no extra payment on this account will
be made.

1.1 All the terms and conditions, undertakings of PQ documents under
which the agency has been pre qualified for this work will have to be
strictly followed and will be treated as part of these tender documents
in addition to other terms and conditions of the tender documents.

1.2 The Employer

All India Institute of Medical Sciences (AIIMS), New Delhi shal l be
the employer / owner for the subject work. All documents relating to
any statutory authority for obtaining necessary clearance etc is to be
signed/endorsed by principal employer/owner.

1.3 The Consultant

HSCC (India) Ltd.), E-6A, Sector-I, Noida-201301 (UP)
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1.4 In these documents wherever the word Tender/ Tenderer/ Tendering
has been used. The same may be considered synonymous with Bid/
Bidder/ Bidding.

1.5 Time for Completion

The successful Bidder shall complete the Works within 5 (Five)
Calendar months from Consultant’s order to commence the Work.

2.0 Information to be submitted

2.1 Bids submitted shall include the following information:

(a) Copies of original documents defining the constitution, legal status,
place of registration and principal place of business of the company or
firm

(b) A work plan clearly bringing out how the Bidder proposes to carry out
the work to achieve the quality and the time schedule

The work plan shall clearly spell out with specific details the following:

i. Detailed programme in the form of a PERT/CPM network clearly
bringing out details of start & completion of all important
activities and also programme showing material & labour
resources related to the above PERT/CPM network.

ii. List of equipment along with details proposed to be used on the
Works.

iii. List and bio data of Engineers and other important staff
members proposed to be employed on the Works.

iv. Any other documents related to works permit if required.

3.0 Cost of Bidding

3.1 The Bidder shall bear all costs associated with the preparation and
submission of his Bids and "The Consultant" will in no case be
responsible or liable for those costs, regardless of the conduct or
outcome of the Bidding process.

4.0 Site Visit

4.1 The Bidder is advised to acquaint himself with the job involved, visit the
Site & examine site conditions, climatic conditions, labour, power,
water, material availability, transport and communication facilities,
environmental regulations, laws and bye-laws of Statutory bodies and
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the Govt. of India and collect all information that will be necessary for
preparing the Bid and entering into a Contract.

The cost of visiting the Site and collecting information for the purpose
of submission of the Bid shall be to the Bidder’s account.

4.2 The Bidder and any of his personnel or agents will be granted
permission by the Employer to enter upon the Site for the purpose of
such inspection, but only upon the express condition that the Bidder,
his personnel or agents will release and indemnify the Employer and
Employer’s Personnel and agents from and against all liability in
respect thereof and will be responsible for personnel injury (Whether
fatal or otherwise), loss of or damage to property and any other loss,
damage, costs and expense however caused, which, but for the
exercise of such permission would not have arisen.

B. BID DOCUMENTS

5.0 Content of Bid Documents

5.1 The Bid Documents comprise the following:

Volume-I       =   Pre Qualification Document

Volume   II    = General Conditions of Contract

Volume  III = Comprising  :
- Instructions to Bidders
- Specific Conditions of Contract
- Additional Specific Conditions of Contract
- Sample Forms of Securities
- Sample Form of Agreement

Volume IV = Technical Specifications

Volume V = Price Bid (Bill of Quantities)

5.2 The Bidder is expected to examine carefully all instructions, conditions,
forms, terms, specifications and drawings in the Bid documents. Failure
to comply with the requirements of the Bid Documents will be at the
Bidder’s own risk. Bids, which are not substantially responsive to the
requirements of the Bid documents, will be rejected. Bidders are
requested to clear their queries before submission of bids and
submit bids without conditions.

6.0 Clarification on Bid Documents

6.1 A prospective Bidder requiring any clarifications on the Bid documents
may notify the Consultant in writing or by telex or cable at the
Consultant’s mailing address indicated in the Bid documents. A
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meeting of the prospective Bidders shall be held at which the
Consultant will respond to any request for clarification which he
receives within two weeks of the first date of the issue of the Tenders.
Written copies of the Consultant’s response (including an explanation
of the query but without identifying the source of the inquiry) will be
sent to all prospective Bidders who have received the Bid documents.

7.0 Amendment of Bid Documents

7.1 At any time prior to the dead line for submission of Bids, the Consultant
may for any reason, whether at his own initiative or in response to a
clarification requested by the prospective Bidder, modify the Bid
documents by amendment.

7.2 The amendment will be sent to all prospective Bidders who have
received the Bid documents, to arrive not later than 3 days prior to the
original or extended deadline for submission of Bids, in writing or by
telex or cable and will be binding upon them. Prospective Bidders
should promptly acknowledge receipt thereof by telex or cable to the
Consultant.

7.3 In order to afford prospective Bidders reasonable time in which to take
an amendment into account in preparing their Bids, the Consultant
may, at his discretion, extend the deadline for the submission of Bids.

C. PREPARATION OF BIDS

8.0 Language of Bid

8.1 The Bid prepared by the Bidders and all correspondence and
documents relating to the Bid exchanged by the Bidder and the
Consultant shall be written in the English Language.

9.0 Documents comprising the Bid

9.1 The Bid to be prepared by the Bidder shall comprise of the following:
the Bid and Appendix thereto, the Bid Security, the Bill of Quantities;
the Schedules of Supplementary information, and any other materials
required to be completed and submitted in accordance with the
instructions to Bidders embodied in these Bid documents.  The Forms,
Bill of Quantities and Schedules provided in these Bid documents shall
be used without exception.

9.2 All documents issued for the purpose of Bidding as described in Clause
5.1 and amendments issued in accordance with Clause 7, shall be
deemed incorporated in the Bid. Bid Documents prepared and
submitted in accordance with Clause 14 and 15 shall be returned by
Bidders to the Consultant along with the submission of the Bid.
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10.0 Bid Prices

10.1 The Bidder shall fill the rates against each item of Bill Of Quantities
both in words and figures in the blank spaces provided in the
respective columns. Item for which no rate or price is entered by the
bidder will not be paid for by the Consultant when executed and shall
be deemed covered by the others rates and prices in the bill of
quantities. Correction, if any, shall be made by crossing out, initialling,
dating, stamping and rewriting.

10.2 All duties, taxes including work contract tax, building &
construction/labour cess , service tax etc. and other levies payable by
the Contractor under the Contract including Contractors profit and
overheads etc. or for any other cost shall be included in the rates and
prices and the total amount of bid submitted by the bidder. The
evaluation and the comparision of bids by the Engineer shall be made
accordingly.

10.3 The rates and prices quoted by the Bidder shall be fixed for items
complete in all respect for the duration of the Contract and not subject
to adjustment on any account except as otherwise provided in the
conditions of Contract.

10.4 The Bidder shall fill his most competitive rates in the first instance as
no negotiations shall be made after opening of the Tenders except if
required with the lowest Bidder.

11.0 Bid Validity

11.1 The Bid shall remain valid and open for acceptance for a period of 180
days from the last date fixed for receiving the same.

11.2 In exceptional circumstances prior to expiry of the original Bid validity
period, the Consultant may request the Bidder for a specified extension
in the period of validity.  The request and the responses thereto shall
be made in writing or by cable or telex. A Bidder may refuse the
request without forfeiting his Bid Security. A Bidder agreeing to the
request will neither be required nor permitted to modify his Bid, but will
be required to extend the validity of his Bid Security correspondingly.

12.0 Bid Security

12.1 The Bidder shall furnish, as part of his Bid, a Bid Security of the
amount of Rs.9,82,800/- (Rupees Nine Lakh Eighty Two Thousand
Eight Hundred Only) for Supply, Installation. Testing &
Commissioning of CSSD Equipments for Surgical Block at AIIMs, New
Delhi. No deviation shall be permitted from this.
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12.2 The Bid Security shall be in the form of a Demand Draft/Pay
Order/Bank Guarantee in favour of HSCC (India) Ltd. Payable at New
Delhi/NOIDA from any Nationalised/Scheduled bank.

12.3 Any Bid not accompanied by an acceptable Bid Security will be
straightaway rejected.

12.4 The Bid Securities of unsuccessful Bidders will be returned as promptly
as possible but not later than 30 days after the expiration of the period
of Bid validity prescribed by the Consultant.

12.5 The Bid Security of the successful Bidder will be returned upon the
Bidder executing the Contract and furnishing the required Performance
Security.

12.6 The Bid Security may be forfeited

a) If a Bidder withdraws his Bid during the period of Bid validity.

b) In the case of successful Bidder, if he does not :

i) enter into the Contract, or
ii) furnish the necessary Performance Security
iii) agree to arithmetic corrections made as per terms of Bid

documents.

13.0 No interest will be payable by the Consultant on the Bid Security
amount cited above.

14.0 Format and Signing of Bid

14.1 The Tender shall be filled & signed only by the firm/ corporation in
whose name the Tenders have been issued. The Bid shall be typed or
written in indelible ink and duly signed by a person or persons duly
authorised to being the Bidder to the Contract.  Proof of authorization
shall be furnished in the form of written Power of Attorney, which shall
accompany the Bid.

14.2 All pages of Bid shall be initialled and stamped by the person signing
the Bid where entries or amendments have been made.

14.3 The complete Bid shall be without alterations interlining and erasures
except those to accord with instruction issued by the Consultant or as
necessary to correct errors made by the Bidder in which case such
correction shall be initialled by person signing the Bid.

D. SUBMISSION OF BID
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15.0 Sealing, Marking & Submission

15.1 The bid shall be submitted online along with documents and mode of
submission mentioned in Check-List at Annexure-VII, at Volume-I of
tender document.

(a) Technical Package Part- I : Shall Comprise the following:-

(i) Original non refundable Demand Draft of Rs.3,000/-
(Tender Fee)

(ii) Bid Security/ EMD in separate sealed envelope

(b) Technical Package Part- II :: Shall Comprise the documents
listed at checklist Annexure-VII of Vol-I  and the following:-

(a) Letter of Application

(b) Digital Signature Certificate (DSC) from one of the
authorized Certifying Authorities.

(b) Original Bid documents (all pages)  (Volume I, II, III, & IV
) duly authenticated by digital signature.

(c) Documents regarding constitution of Bidder as indicated
in Clause 2.1 of these Instructions to Bidders.

(d) Certificate of Registration.

(e) All the information as stipulated in clause 2.0 under
information to be submitted.

(f) S/I/T/C Schedule and Schedule for man power to be
deployed at Site.

(g) Turn Key work Schedule, PERT Chart and Schedule for
manpower to be deployed at Site.

(c) Financial Package : Shall be submitted online only. Shall contain
only the Bill of Quantities and rates/prices (Volume-V) duly filled
and signed digitally without any conditions whatsoever. Bids
containing any conditions in Financial Package are liable to be
summarily rejected.

The Contractor must fill up price against each item of BOQ
(Volume V ) both in words and figures in the blank spaces
provided in the respective columns.

Please note that the price should not be indicated in any of the
documents submitted except Financial bid (Price bid). Non-compliance
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shall entail rejection of the Bid. Any addition, modification, alteration etc
if observed in any of the bid documents containing volume -I to IV at
any stage the bid shall be summarily rejected.

16.0 Deadline for Submission of Bids

16.1 Bids must be received on line as per checklist Annexure-VII , on or
before of the designated date & time.

16.2 The Engineer may, at his discretion, extend the deadline for
submission of Bids through the issuance of an amendment in
accordance with Clause 7 in which case all rights and obligations of the
Employer and the Bidders previously subject to the deadlines shall
thereafter be subject to the new deadline as extended.

17.0 Late Bids

17.1 Any Bid received by the Consultant after the prescribed deadline for
submission will liable to be rejected and will be returned unopened to
the Bidder.

18.0 Modification and Withdrawal of Bid

18.1 The Bidder may modify or withdraw his Bid after Bid submission,
provided that modification or notice of withdrawal is received in writing
by the Consultant prior to the prescribed deadline for submission of
Bids.

18.2 The Bidder’s modification or notice of withdrawal shall be prepared,
sealed, marked and despatched in accordance with the provisions for
the submission of Bids.  Notice of withdrawal may also be sent by telex
or cable but shall be followed by a signed confirmation copy,
postmarked not later than the deadline for submission of Bids.

18.3 No Bid may be modified subsequent to the dead line for submission of
Bids.

18.4 No Bid may be withdrawn in the interval between the deadline for
submission of Bids and the expiration of the period of validity of the Bid
specified.  Withdrawal of a Bid during this interval may result in the
forfeiture of the Bid Security.

E. BID OPENING AND EVALUATION

19.0 Bid Opening
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19.1 Bids  shall  then be opened at HSCC (I) Ltd.,  at Plot - 6 (A), Block - E,
Sector - I, Noida, Uttar Pradesh - 201 301, half an hour after the
prescribed time for Bid submission in presence of the Bidders’
representatives who may wish to be present.

Technical Package Part - I : Shall be opened first. If the Bid Security
& tender document fee is not found as prescribed, the Bid shall be
summarily rejected.

Technical Package Part - II : Shall be opened next. Bids of parties
who do not accept the conditions laid above in the Bid documents are
also liable to be rejected.

19.2. The Engineer will examine the Bids to determine whether they are
complete, whether the requisite bid securities have been furnished,
whether the Bids have been properly signed and stamped and whether
the Bids are generally in order.

19.3 Telegraphic/ Fax offer will be treated as defective, invalid and rejected.
Only detailed complete Bids received prior to the closing time and date
of the Bids will be taken as valid.

19.4 The Bidder’s names, general technical details, the presence of the
requisite Bid Security and such other details as the Engineer, at his
discretion may consider appropriate will be announced at the Bid
opening.

Financial Package : Shall contain the price Bid (volume-V). Whose bid
is found to be generally in order and substantially responsive shall be
opened either at the Bid opening or at a subsequent date to be
intimated in advance to such eligible Bidders.

19.5 Only summary of prices quoted by the Bidders will be read out.

19.6 The Bid of any Bidder who has not complied with any of the
instructions contained herein may not be considered.

20.0 Process to be Confidential

20.1 After the public opening of Bids, information relating to the
examination, clarification, evaluation and comparisons of Bids and
recommendations concerning the Award of Contract shall not be
disclosed to Bidders or other persons not officially concerned with such
process.

20.2 Any effort by the Bidder to influence the Consultant in the process of
examination, clarification, evaluation and comparison of Bids and
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decision concerning Award of Contract may result in the rejection of the
Bidder’s Bid.

21.0 Clarification of Bids

21.1 To assist in the examination, evaluation and comparison of Bids, the
Consultant may ask Bidders individually for clarification of their Bids,
including breakdowns of unit prices.  The request for clarification and
the response shall be in writing or cable or telex, but no change in the
price or substance of the Bid shall be sought, offered or permitted
except as required to confirm the correction or arithmetical errors
discovered by the Consultant during the evaluation of the Bids in
accordance with Clause 24 hereof.

22.0 Determination of Eligibility & Responsiveness

22.1 The Consultant will determine whether the Bid is substantially
responsive to the requirements of the Bid documents.

For the purpose of this Clause, a substantially responsive Bid is one
which conforms to all the terms, conditions and specifications of the Bid
documents without any deviation or reservation.

22.2 A Bid, which in relation to the cost estimates of the Consultant is
unrealistically priced and which cannot be substantiated satisfactorily
by the Bidder may be rejected as non responsive.

22.3 Every effort has been taken to put forth general specifications in these
bid documents. If inadvertently, any of the specification drawn happens
to match with the specifications of any one particular firm’s product
only, in respect of critical parameters, than it will not automatically
mean that this particular firm’s offer is only technically suitable. In
general, the specifications offered by other firms will be assessed in
their own entirety to ascertain whether or not the broad functions in
general expected of the requirement are available with reasonable
tolerance on the desired requirements of the purchaser and
accordingly the offers would be considered based on prudent
assessment and sole discretion of the Consultant.

23.0 Correction of Errors

23.1 Bids, determined to be substantially responsive will be checked by the
Consultant for any arithmetical errors in computation and summation.
Errors will be dealt by the Consultant as follows :
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a) Where there is discrepancy between rates indicated in figures
and in words, rates in words will govern.

b) Incorrectly added totals will be corrected.

c) In case of any clerical error between rates indicated in figures
and words, the rate in words would prevail. In case there is any
inconsistency between the rate and the value extended ( after
multiplication with the tender quantity),The rate quoted shall
multiplication with the tender quantity),the rate quoted shall
prevail.

23.2 If a Bidder does not accept the correction of errors as outlined above,
his Bid will be rejected.

24.0 Evaluation and Comparison of Bids

24.1 Only such of the Bids as have been determined to be substantially
responsive to the requirements of the Bid documents, in accordance
with Clause 22 will be evaluated. Other non-responsive Bids will be
rejected.

24.2 Bidders shall note that no preference of any nature will be given to any
Bidder notwithstanding any custom, usage or instructions to the
contrary.

24.3 Evaluation of the Bids will take into account, in addition to the Bid
amounts, the following factors:

a) Arithmetical errors corrected in accordance with Clause 23.

b) Such other factors as the Consultant considers may have a
potentially significant impact on Contract execution price and
payments.

24.4 Offers, deviations and other factors, which are in excess of the
requirements of the Bid documents or otherwise result in the accrual of
unsolicited benefits to the Consultant, shall not be taken into account in
Bid evaluation.

24.5 Price adjustment provisions applying to the period of execution of the
Contract shall not be taken into account in Bid evaluation except to the
extent specifically stated in the Contract.

F. AWARD OF CONTRACT

25.0 Award Criteria
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25.1 Subject to Clause 26, Consultant will Award the Contract after prior
approval to the Bidder whose Bid has been determined to be eligible
and to be substantially responsive to the Bid documents and who has
offered the lowest evaluated Bid of the Bill of Quantities, provided
further that the Bidder has the capability and resources effectively to
carry out the Contract Works.

26.0 Consultant’s Right to Accept any Bid, to Reject any or all Bids

26.1 Notwithstanding Clause 25, the Consultant reserves the right to accept
or reject any Bid including the lowest and to annul the Bidding process
and reject all Bids, at any time prior to Award of Contract, without
thereby incurring any liability to the affected Bidder or Bidders or any
obligations to inform the affected Bidder or Bidders of the grounds for
the Consultant’s action.

27.0 Notification of Award

27.1 Prior to the expiration of the prescribed period of Bid validity, the
Consultant will notify the successful Bidder by cable or telex or letter
confirmed in writing by registered letter that his Bid has been accepted.

27.2 The notification of Award will constitute the formation of the Contract.

27.3 Upon the furnishing by the successful Bidder of a Performance
Security in accordance with the provisions of Clause 29, the Consultant
will promptly notify the unsuccessful Bidders that their Bids have been
unsuccessful.

28.0 Signing of Agreement

Upon the receipt of the notification of Award by the successful Bidder,
the successful Bidder shall fill the Agreement in accordance with form
of Agreement included in the Bid documents and submit the same to
the Consultant within two weeks of the date of receipt of notification of
Award. The Consultant shall return the draft duly approved within one
day from the date of receipt of the draft and the successful Bidder shall
get the same engrossed, have the correct amount to stamp duly
adjudicated by Superintendent of Stamps and thereafter return the
same duly signed and executed on behalf of the successful Bidder, all
at his own cost within 3 days from the receipt of the approved draft.

29.0 Performance Security

29.1 Within 15 days of receipt of the notification of Award from the
Consultant, the successful Bidder shall furnish to the Consultant a
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Security in the form of a Bank Guarantee from Nationalised/Scheduled
bank for an amount of 10 percent of the Contract sum. The validity of
the Performance Security shall be upto the end of the Defect Liability
Period.

29.2 In cases, where the aggregate of expected Contract payment would at
any time exceed the Consultant’s estimate of actual work performed by
more than the amount of Performance Security specified in Clause
29.1 such Security shall be increased accordingly at the expense of the
successful Bidder.

29.3 Failure of the successful Bidder to lodge the required Bank Guarantee
shall constitute sufficient grounds for the annulment of the Award and
forfeiture of the Bid Security.
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SPECIFIC CONDITIONS OF CONTRACT

The Conditions of Contract shall be GENERAL CONDITIONS OF
CONTRACT in Volume II (hereinafter called the General Conditions) as
modified or added to by the following Specific Conditions of Contract, which
shall be read and construed with the General Conditions as if they were
incorporated therewith.

Insofar as any of the Conditions of Specific Conditions of Contract conflict or
be inconsistent with any of the General Conditions, the conditions of Specific
Conditions of Contract shall prevail.

30.0 Definitions

a) "PRINCIPAL EMPLOYER/ EMPLOYER " means Post Graduate
Institute of Medical Education and Research (PGIMER),
Chandigarh.
"Consultant" means Chief General Manager of HSCC (India)
Ltd. or any officer nominated by the Chairman-cum-Managing
Director, HSCC (India) Ltd. to act as Consultant from time to
time.

c) "Month" and "Year" and all dates shall be calculated according
to the Gregorian Calendar.

31.0 Insurance of Works

All Insurances referred to in General Conditions shall be effected with
an  Indian Insurance Company incorporated and registered in India. All
insurances and labour license to be submitted before commencement
of works.

32.0 Guarantees

Performance Guarantees, Retention money Guarantee and any
insurance policies entered into by the Contractor under the terms of the
Contract, shall stipulate that the proceeds of any claim shall be payable
to Employer.

33.0 Certificates and Payments

a) Deleted

b) The Contractor shall submit to the Consultant after the end of each
month a detailed statement including measurements showing the
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estimated contract value of the Permanent Works executed up to
the end of the month together with particulars of other amounts to
which he is entitled under the Contract.

c)  The statement shall be submitted on a printed proforma (prepared
at the cost of the Contractor) approved by the Consultant along with
soft copy of the same in a CD.

d) The Contractor shall be paid monthly, on the certification of the
Engineer, the amount due to him which shall be the sum of the
following amounts :

i) Subject to and in accordance with these Specific
Conditions, the estimated value of the Permanent Works
executed upto the end of the previous month less
retention money named in the Bid, and

ii) Deleted

e) Deleted

f) Retention Money at the rate of 10% shall be deducted from each
Interim Payment Certificate subject to the maximum of 5% of the
contract price.

g) The Retention Money shall, subject to Clause 60.6 (a) & 60.6 (b) of
General Conditions of Contract, become due and shall be paid to
the Contractor  when the Consignee/Employer shall issue the
Taking Over certificate notwithstanding that at such time there may
be outstanding claims by the Contractor against the Consultant,
provided always that if at such time there shall remain to be
executed by the Contractor any Works ordered during the Defect
Liability Period pursuant to Clause 49.1, 49.2, 49.3, 49.4 and 50.1
of the General Conditions hereof, the Consultant shall be
entitled to withhold payment until the completion of such Works as
much of the Retention Money as the Consultant may in his absolute
discretion think fit.

h) Payment against each monthly R/A bills upon each of the
Consultant’s certificates shall be made by the Consultant within
30 days after such certificate has been issued by the
Consultant.

i) The Consultant may at any time make any corrections or
modifications to any certificate, which shall have been issued by
him and shall have power to withhold any certificate if the Works
or any parts thereof are not being carried out to his satisfaction.
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j) The responsibility for making the payments or meeting other
obligations to the Contractor in respect of all Works as certified
by the engineer shall be that of the Consultant and not of the
employer.

k) After completion of work and prior to final payment, the
contractor shall furnish to the Consultant, a release of claim
against the Consultant arising out of contract, other than claims
specifically identified, evaluated and excepted from the
operation of the release by contractor.

34.0 Settlement of Disputes - Arbitration

Sub Clause 67.1, 67.2, 67.3 and 67.4 of G.C.C. shall be followed.

35.0 Address

a. The address of the Employer is as follows :

All India Institute of Medical Sciences (AIIMS), New Delhi.

b. The address of the Engineer (Consultant) is as follows

The Chief General Manager , HSCC (India) Ltd., Plot - 6
(A), Block - E, Sector - 1, Noida, Uttar Pradesh - 201 301.

c. The address of the Contractor is

___________________________________________________

___________________________________________________

___________________________________________________

36.0 THE FOLLOWING SHALL BE READ IN ADDITION TO CLAUSE 34.1
TO THE GENERAL CONDITIONS

36.1 Variation in price

No Variation shall be payable in price on account of labour,
material (General) , POL and / or any other account. Also no
variation/escalation shall be payable on account of time over run
if any in completion.

36.2 Subsequent Legislation
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If, after the date seven days prior to the latest date for submission of
Bids for the Works, there occurs changes to any National or State
Statute, Ordinance, Decree or other law or any regulation or bye-law of
any local or other duly constituted authority or the introduction of any
such statute ordinance, etc. which causes additional or reduced cost,
the same shall be certified by the engineer and shall be paid by or
credited to the Consultant and the Contract Price adjusted accordingly.
Notwithstanding the foregoing such additional or reduced cost shall not
be separately paid or credited if the same shall already have been
taken into account in the indexing of any inputs to the price
adjustments formula in accordance with the provisions of Sub-Clauses
(1) & (2) of this Clause.

The following items are not to be included in the price adjustment
calculations:

a. Liquidated Damages.

b. Retention money withheld and released.

c. Advance payments in the form of loan and their repayments.

d. Value of any additional or varied work valued at current price.

e. Payment to nominated subcontractors included as "Provisional
sums" or "Prime cost" items in the Contract Price.

37.0 Taxation

The Contractor shall pay all taxes, duties, levies, work contract tax etc.
of the Government provisions of the Income tax act or as per the
advice of the Income Tax Authority. Deduction of Income Tax/work
contract tax/other taxes shall be made from each certificate of payment
as per relevant provisions of the income tax Act or as per the advice of
the Income tax Authority/other Competent Authority.

38.0 Co-ordination Meeting

The Contractor shall be required to attend co-ordination meetings with
the employer, the Consultant and the other Contractors during the
period of Contract as instructed by the Consultant. All costs incidental
to such interaction shall be to the Contractor’s account and no claim
will be entertained by the Consultant on this account.

39.0 Special Applications

39.1 Site Information



HSCC/SES/CSSD/Surgical/AIIMS/2015 Page No. SCC-25

39.1.1 The proposed Site is located at All India Institute of Medical Sciences
(AIIMS),New Delhi.

39.1.2 Proper arrangement of security, safety, transportation, manpower,
lighting arrangement to be maintained during execution of works at
night.

39.1.3 The entire works will be liable to be inspected by Chief Technical
Examiner i.e. CTE. The contractor will provide all necessary help
required for in this connection. The contractor will have to comply with
the observations/suggestions of the CTE in respect of quality,
specifications, workmanship in his scope of work, if any,. No extra
payment will be made on this account however, any recovery arising
out of the CTE’s observation will be borne by the contractor.

39.1.4 Any damage to the site, building, fittings, fixtures etc. during execution
of the works shall be got repaired/replaced by the contractor at his own
cost to the satisfaction of the Employer/Consultant.

39.1.5 Any openings in walls, floor, ceiling slab, chasing/drilling in walls etc., if
required to be made for the execution of works shall be got done by the
contractor at his own cost. However after completion of the works the
same shall be got repaired by the contractor at his own cost to the
satisfaction of the Employer/Consultant.

39.1.6 All the foundations etc. required for installation of equipments and
completing the works shall be provided by the contractor at his own
cost.

39.1.7 Power distribution cables from the distribution panel, water distribution
line wherever required and drain lines wherever required upto and from
each equipment, shall be provided by the contractor at no extra cost.
Only the main incoming power supply upto the power distribution panel
and main water supply line shall be provided to the Contractor.

39.2.1 Contractor’s Working Area

Suitable working area will be provided by the Employer to the
Contractor.  The Contractor may have to carry out some cutting / filling
work for making his working area. The cost of all such Works shall be
deemed to have been included in the rates and prices quoted for the
Works and no extra payment shall be made on this account.

39.2.2 Contractor’s Temporary Structures

The Contractor may, at his own expense and subject to the approval of
the Employer/Consultant and statutory authorities, construct offices,
stores, Workshop in the area allocated to him and remove the same as
per the orders of the Employer/Consultant on completion of Works. The
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Contractor shall furnish such details of his Temporary Works as may
be called for by the Employer/Consultant and the Contractor shall
satisfy the Employer/Consultant as to their safety and efficiency.
Employer/Consultant may direct those Temporary work which he
considers unsafe or inefficient be removed and replaced in a
satisfactory manner. The Contractor shall immediately follow
Employer’s/Consultant’s directions/instructions.

The Contractor shall make his own arrangement at his own expense
for labour camp / accommodation of his labour and staff and their
conveyance to Site as no workers/ staff shall unless with the specific
approval of the Employer/Consultant be allowed to stay within the Site.
Gate passes shall be issued by the Employer/Consultant to authorise
the Contractor’s staff and workers to enter the Site.

39.2.3 Procurement of Various Materials

The Consultant will not supply any construction materials required for
the Works under this Contract. The Contractor must, therefore, make
his own arrangements for timely procurement of various materials
including steel and cement. Prior approval of each and every material
including steel cement, aggregate, bricks etc or any other fittings &
fixtures to be taken from Consultant before its procurement to site.

39.2.4 Water Supply & Power Supply

The Contractor shall make his own arrangement for water supply at
Site for drinking as well as construction purposes from the source
provided by the client. The Contractor shall also make his own
arrangements for power supply at Site for construction purposes and
general use from the source provided by the client. Non-availability of
power supply and/or water from whatever source shall not entail any
additional claims or extension of Contract period in this account. The
contractor will provide water & electricity to the Consultant’s office free
of cost for the required quantity by the Consultant’s site office.

39.2.5 Telecommunications

The Contractor shall apply to the P&T authorities for the necessary
telephone and communication lines at his cost.

39.2.6 Temporary Fencing

The Contractor shall at his own expense, erect and maintain in good
condition temporary fences and gates along the boundary of the areas
assigned to him for the purpose of execution of the Works.
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The Contractor shall, except when authorised by the
Employer/Consultant, confine his men, materials and plant within the
Site of which he is given possession. The Contractor shall not use any
part of the Site for purposes not connected with the Works unless prior
written consent of the Employer/Consultant has been obtained. Access
shall be made to such areas only by way of approved gateways.

39.2.7 Testing of Materials

All materials used in the works shall be subject to inspection and test.
The Contractor shall carry out sampling of such materials and making
of concrete test cubes as per the appropriate Indian Standards and as
directed by the Consultant. The contractor shall deliver the samples of
materials and concrete test cubes to the site office of the Consultant at
site office/Site Testing Lab in a manner as directed by Consultant who
will inspect the same and then order for testing of materials and
concrete cubes.

The Contractor shall arrange for testing of materials normally in site
testing lab but samples may be sent outside testing laboratories if
necessary.. The delivery of the samples shall be undertaken by the
Contractor. The cost and charges for sampling of materials and
concrete cubes and delivering the same to the office of the Consultant
and/or other places including all incidentals in connection with the
same as directed by the Consultant and the testing charges there of
shall be borne by the Contractor and shall be deemed to be included in
the rates and prices quoted in the Bill of Quantities. The results of the
tests carried out shall be binding on the Contractor who shall comply
with any rectification measures that the Consultant may deem fit and
order to be executed by the Contractor as a result of testing.

39.2.8 Approval of Samples prior to use

The Contractor shall submit the samples of all materials (Whether in list
of approved make or not in list of approved make) he proposes to use
in the Works for prior approval of the Consultant. A sample room shall
be maintained at Site in which all approved samples shall be kept for
comparison with materials being used at Site. Any materials not
conforming to the approved samples shall be rejected.

39.3 Drawings to be supplied by Consultant

The Consultant shall supply to the Contractor from time to time during
the progress of the Works such further drawings as will be necessary in
his opinion for the proper and adequate execution and maintenance of
the Works in accordance with the design and or any modification
thereof as decided by the Consultant and the Contractor shall carry out
the work in accordance with the said drawings. Any further drawing/



HSCC/SES/CSSD/Surgical/AIIMS/2015 Page No. SCC-28

detailing required shall be made by the Contractor at his own expense
and all drawings to be supplied in hard and soft copies both.

39.4 "AS MADE" Drawings

The Contractor shall supply two complete sets of "As Made" Drawings
on polyester tracing film 75 micron thick and also on computer floppy /
CD and three prints showing details of all the Works as executed. The
drawings and prints shall be delivered to the Consultant within one
month of completion of the various Sections of the work or at such
other times as directed by the Consultant. The drawings shall be fully
dimensioned with the Consultant’s standard title block or as approved
by the Consultant. The cost of making the "As Made" drawings shall be
deemed to be included in the rates quoted in the Bill of Quantities.

39.5 Monthly Progress Photograph

The Contractor shall supply to the Consultant a CD, negative and three
prints of colour progress photographs of such portions of the work in
progress or completed works every month end or as directed by the
Consultant. The CD, negative and the photographs shall become the
property of the Consultant. The photographs shall be of approximate
size 169 mm x 115 mm each. The photographs shall be mounted in
albums approved by Consultant and shall be suitably inscribed and
captioned. The albums in a chronological order shall be handed over to
the Consultant. No CD prints or the negatives may be supplied to any
persons without the authority of the Consultant. All photographs to be
taken from digital camera and software to be provided for
transformation it to the computer. The photographs may be up to 100
nos per month as required by Consultant

39.6 Programme of Work and Progress Reports

The Contractor shall submit to the Consultant within four weeks of the
Award of the Contract, six copies of detailed Schedule showing in an
approved form the estimated dates of commencement and completion
of different parts of the Works including the expected dates for
completion of the various Sections of the Works. The detailed
Schedule shall be such as it can be updated quarterly or as directed by
the Consultant. Six copies of the revised Schedule shall be supplied to
the Consultant as and when it is revised.

The Contractor shall submit to the Consultant before the second day of
every week, a progress report for the preceding week showing the unto
date progress and progress during the preceding week on all items of
each section of the Works in relation to and in consideration of the
detailed Schedule.
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39.7 Metric Units

Metric units have been used in the specifications and on all the
drawings.

If any materials described in the Contract or ordered by the Consultant
are described by dimensions in the metric units and the Contractor can
not in accordance with the Contract, procure such materials in the
measure specified in sufficient time to avoid delay in the performance
of his other obligations under the Contract, but can obtain such
materials in other measure to dimensions approximating to those
described in the Contract or ordered by the Consultant, then the
Contractor shall henceforth give notice to the Consultant of these facts
stating the dimensions to which such materials are procurable in the
other measure. As soon as practicable after the receipts of any such
notice the Consultant shall give an order to the Contractor which shall
either

(a) Direct the Contractor to supply such materials to the dimensions
stated in his said notice to be procurable instead of the
dimensions described in the Contract or originally ordered by the
Consultant, or

(b) Direct the Contractor to make some other variation whereby the
need to supply such materials to the dimensions described in
the Contract or originally ordered by the Consultant will be
avoided.

39.8 Contractor shall carryout inspection, testing, checks and and
shall maintain records of inspection, testing & checks of
material, works and activities related to construction works in the
ISO 9001 quality system formats, checklists etc. to be given by
consultant during execution period. After getting approval from
the Consultant, The contractor shall print at his own cost all
forms, tables, formats etc.

40.0 Rates/Prices

The quoted rates/prices for the items shall be complete in all respect
including all labour, material, plant and machinery, tools and tackles, all
taxes, duties, levies, octroi, statutory levies applicable from time to time
and others as specified in SCC etc. The Contractor should quote his
rates/prices accordingly for the complete items in all respects.

41.0 Compliance of Statutory Obligations

The Contractor shall comply all the statutory obligations and obtain all
required clearances to implement the project without any financial
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repercussions to HSCC/Client and ensure all follow up actions with the
local authorities in this respect for smooth completion of the project.

42.0 Unpriced Bids

The unpriced copies of the purchase orders of major items/equipments
and of subcontracts placed by the Contractor shall be furnished to the
Consultant.



HSCC/SES/CSSD/Surgical/AIIMS/2015 Page No. SCC-31

ADDITIONAL SPECIFIC CONDITIONS OF CONTRACT

SPECIFIC CONDITIONS OF CONTRACT RELATING to CSSD Equipments.

1.0 General

1.1 The following additional specific conditions and specifications shall be
read in conjunction with instructions to bidders, General and Specific
conditions of Contract. If there are any provisions in these additional
specific conditions and specifications which are at variance with the
provisions in the above mentioned documents, the provisions in these
additional specific conditions and specification shall take precedence.

2.0 Scope of Contract

2.1 The Scope of work involves Supply, Installation, Testing &
Commissioning of CSSD Equipments at Surgical Block at All India
Institute of Medical Sciences (AIIMS), New Delhi as detailed in
specifications, Bill of Quantities & drawings etc.

3.0 Stores and Materials

3.1 The contractor shall provide everything necessary for the proper
execution of the work according to the intent and meaning of the
drawings, Bill of  Quantities and specifications taken together whether
the same may or may not be particularly shown or described therein
provided that the same can be reasonably inferred therefrom. In case
of any discrepancy in the drawings or between the drawings, Bill of
Quantities and specifications, the more stringent shall be followed. The
decision of the Consultant in this regard will be final and binding upon
the contractor.

4.0 Supply of Equipment/materials

Equipment/materials shall be strictly as per the
specifications/standards given in the bid documents and approved by
the Employer.

4.1 The contractor shall submit manufacturers test certificates of all the
equipment supplied.

4.2 The contractor shall submit the original "Excise Paid Certificates", and
exit Gate passes form manufacturer’s factory/works clearly bearing the
batch numbers and date of despatch.

5.0 Working Drawings etc.
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5.1 The Contractor shall within 20 days of signing of the contract prepare
and submit to the Consultant for approval, 2 sets of detailed
working/shop drawings for the  systems/ equipment  indicating the
layout of equipments, fabrication details, foundation details of
equipments, electrical drawings, piping layout drawings indicating
position/location of valves etc. and other drawings as required for the
execution of the works under the contract.

5.2 The shop drawings shall also contain details of construction, size,
arrangement, operating clearances, performance characteristics, and
capacity of all items of equipment, as also details of all related items of
work by other disciplines.

5.3 If the Consultant makes any amendment in the above drawings, the
Contractor shall supply two fresh sets of drawings with the
amendments duly incorporated, along with the drawings on which
corrections were made.  After final approval has been obtained from
the Consultant, the Contractor shall submit a further six sets of shop
drawings for the exclusive use of and retention by the Consultant.

5.4 The shop Drawings shall be submitted for approval sufficiently in
advance of planned delivery and installation of any material, to allow
Consultant ample time for scrutiny.  No claims for extension of time
shall be entertained because of any delay in the work due to failure to
produce shop drawings in time.

5.5 Approval rendered on shop drawings shall not be considered as a
guarantee of measurements or of building conditions.  Where drawings
are approved, said approval does not mean that drawings have been
checked in detail nor does it in any way relieve the Contractor from his
responsibility of furnishing materials or performing work and giving the
performance of the System at Surgical Block at AIIMS, New Delhi as
required by the Contract.

6.0 Completion Drawings

6.1 Following "AS BUILT" drawings shall be submitted by the contractor on
completion of the work.

a. Installation drawings giving complete details of the entire
equipment including foundations.

b. Electrical drawings showing cable sizes, equipment capacities,
control components and control wiring.

c. Schematic control drawings giving detailed sequence of
operation and notes to explain the operation of the control
circuit.
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d. Piping drawings showing all pipe sizes, valves and fittings
indicating its location.

e. Any other drawings to be supplied as per instructions of the
Consultant.

The Drawings shall be cross checked and approved by the Consultant
before acceptance.
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7.0 Operation and Service Manuals

7.1 The contractor shall submit 3 sets of operation and service manuals in
respect of the complete systems/ equipments including salient details of
equipments, controls etc.

Following minimum details shall be furnished:

i) Detailed equipment data as approved by the Consultant.

ii) Manufacturer’s maintenance and operating instruction.

iii) Approved test readings.

The contractor shall also submit four (4) sets of technical literature on all
automatic controls and complete technical literature on all equipment and
materials.  The contractor shall frame under glass, in the systems/
equipment room  all consolidated control  diagrams and all piping diagrams.

8.0 Inspection

8.1 The Contractor should get third party certificates from the third party
certifier like SGS/TUV/Llyods . The third party certifier should certify
that the CSSD System inspected meet tender specification in their
original letter head. The Consultant and his representatives shall at all
reasonable time have free access to the contractor’s premises/works.  The
contractor shall give every facility to the Consultant and his Representative
and necessary help for inspection and examinations and test of the
materials and workmanship. Engineer may instruct for any test this has to be
got done by Contractor at their own cost.

8.2 The Consultant’s Representative shall have full powers to inspect drawings
of any portion of the work or examine the materials and workmanship and
their equipments & accessories at the contractor’s works or at any other
place from where the material or equipment is obtained.  Acceptance of any
material or equipment shall in no way, relieve the contractor of his
responsibility for meeting the requirement of the specifications and giving
the performance of the equipments and complete system/ equipments as
per the contract.

9.0 Sub - Contracting

The contractor may subcontract the works with the written approval of the
Consultant but subcontracting of any works shall not relieve the contractor
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from the responsibility of supplying the equipments/materials and giving the
performance as per the conditions given in the contract and the overall
responsibility of the contractor for compliance with the contract terms does
not alter by subcontracting.

10.0 Material Submittals

The contractor shall submit material submittals for all equipments, materials
and machinery for the written approval of the Consultant before placing
orders. The material submittals shall comprise of at least the following :

a. Manufacturer’s technical catalogues and brochures giving technical
data about performance and other parameters.

b. Manufacturers drawings/ sketches showing construction, dimensional
and installation details.

c. Rating charts and performance curves clarifying rating of equipment
selected or proposed.

11.0 Samples and Prototypes

The contractor shall submit samples of   valves, controls , copper pipes , gas
outlets, alarms and/ or any other parts or equipment as required by the
Consultant for prior approval in writing before placing the order. The
contractor shall also construct prototype or samples of work as laid down in
the contract or as instructed by the Consultant. Such samples and
prototypes after approval shall be retained by the Consultant and shall serve
as the standards to be achieved in final construction.

12.0 Testing and Commissioning

12.1 Tests on the equipment as called for in the Specifications shall be carried
out by the Contractor in accordance with the specifications, the relevant
Standard Specifications and the relevant Indian and International Standards.

12.2 The initial tests shall include but not be limited to the following :

a. To operate and check the proper functioning of all electrically
operated components/equipments.

b. To operate and check the proper functioning of all electrical panels,
switch gears, safety and other controls.
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c. To check the systems against leaks in different circuits, alignment of
motor, Belt adjustments etc.

d. To check the vibration and noise levels of the equipment.

e. Setting of all control and all such other tests which are essential for
smooth functioning of the equipments, system, plant.

f. Leakage detection test for the complete pipeline distribution system

g. Check the operation and functioning of valves

h. Check proper functioning of complete safety system like alarms,
interlockings etc.

12.3 The Contractor shall pay for and arrange without any extra cost, all
necessary balancing and testing equipment, instruments, materials,
accessories, power, water, fuel and the requisite labour for testing and
commissioning of various equipments and the complete System/
Equipments. Any defects in materials and/or in workmanship detected in the
course of testing shall be rectified by the Contractor entirely at his own cost,
to the satisfaction of the Consultant. The installation shall be tested again
after removal of defects and shall be commissioned only after approval by
the Consultant. All tests shall be carried out in the presence of the
Consultant or the Consultant’s Representative.

13.0 Provisional Taking Over

13.1 After completion of the installation of the System / Equipments and
associated works the same shall be tested for its performance as per the
contract. All adjustments should be made prior to this test so that proper
conditions/working are achieved during this testing.

The System/ Equipments shall be provisionally taken over after successful
completion of the above tests and the defects liability period shall
commence after provisional taking over of the equipments/systems.

14.0 Operation and Maintenance of CSSD Equipments for Surgical Block at
AIIMS, New Delhi.

14.1 After provisional taking over, the contractor shall provide operation and
maintenance services for the complete CSSD Equipments till the successful
completion of Defect Liability Period. The comprehensive operation &
maintenance services during this period shall be inclusive of all spares,
accessories, manpower, tools and tackle, replacement of parts, routine
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servicing and maintenance of equipments/system etc. complete in all
respect. The consumables like water, electricity and medical gases, during
this period shall be arranged and provided by the Employer/Consultant.

14.2 During providing operation & maintenance services, the contractor shall
deploy adequate skilled manpower, spare parts and tools and tackles for
smooth operation and maintenance of the manifold system. The
Employer/Consultant shall have the right to ask for more manpower or ask
for the replacement of existing manpower in case it is found that the
operation and maintenance services provided by the contractor  is not
satisfactory. The decision of Employer/Consultant in this regard shall be
final and binding on the contractor.

15. Guarantee and Defects Liability Period

15.1 All the equipments, components and the CSSD as a whole shall be
guaranteed for its performance and against any manufacturing defect. The
defect liability shall be valid for a period of 1 year (12 months) from the date
of satisfactory completion of works and issue of provisional taking over
certificate.  The contractor shall guarantee that all equipments shall be free
from any defect due to the defective materials and bad workmanship or any
other cause and that the equipment shall work satisfactorily and that the
performance and efficiencies of the equipment shall be not less than the
guaranteed values. Any parts found defective during the defect liability period
shall be replaced by the contractor at his own expense.  The services of the
contractor’s personnel, if requisitioned during this period for such work, shall
be made available free of any cost to the Employer/Consultant. If the defects
are not remedied within a reasonable time mentioned in the written notice,
the Consultant may proceed to do so at the contractors risk and expenses
without prejudice to any other rights. Joint inspection report shall also be
deemed as written notice for this purpose.

The contractor shall submit a Guarantee, jointly along with the Original
Equipment Manufacturer/s (OEM), that they shall supply all necessary
spares demanded for the routine and emergency maintenance of CSSD for
a period of 10 years from the date of issue of provisional taking over
certificate. A detailed list of spares will be supplied by the Contractor for the
purpose of enabling the Employer/Consultant to decide spares needed for
routine and emergency maintenance.

16.0 Measurement of Works

16.1 All works shall be measured in units as specified in the bill of quantities
against each item. In case the method of measurement for any item is not
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clarified in the specifications, the same shall be measured in accordance
with the relevant standards/codes.

16.2 The Consultant may from time to time intimate to the contractor that he
requires the works to be measured and the contractor shall forthwith attend
or send a qualified agent to assist the Consultant or the Consultant’s
Representative in taking such measurements and calculations and to furnish
all particulars or give all assistance required by either of them. Should  the
contractor not attend or neglect or omit to send such agent, then the
measurements of the works,  carried out by the Consultant or his
Representative shall be taken to be the correct measurements of the works,
in accordance with the standard method of measurements, as in prevalent
use.

The contractor or his agent may at the time of measurement take such notes
and measurements as he may require. The contractor shall submit Running
bills supported by detailed measurement sheets.

17.0 Variation in Quantities

17.1 The quantities for ancillary work given in the drawings and/or specifications
are for the guidance of the bidder. The contractor shall, however, be paid on
the basis of actual quantities of works carried out.

18.0 Performance Guarantee

18.1 The contractor shall submit a performance guarantee certificate that the
equipments and the complete System & equipments shall maintain the
desired performance and shall also guarantee that the capacity of various
components as well as the whole system covered under scope of work,
technical schedules and bill of quantities etc. shall not be less than the
specified capacities. The guarantee of the specific equipment supplier
alone with regard to the performance of the system shall not be acceptable.
However, this does not alter the overall responsibility of the contractor for
compliance with the contract terms and conditions.

19.0 Painting

19.1 All equipment and ancillary items such as pipes, supports etc., will be
painted in approved manner, using standard colour scheme as approved by
the Consultant.

20.0 Safe Custody and Storage

20.1 Safe custody of all materials and equipments supplied by the contractor
shall be his own responsibility till the final taking over by the Consultant.  He
should, therefore, employ sufficient staff for watch and ward at his own
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expenses.  The Consultant may, however, allow the contractor to use the
manifold room/any other spare able room in site premises for temporary
storage of his equipment if such spaces are ready and available.

21.0 Terms of Payment

21.1 For purposes of estimating the contract value of works executed for
certificate of payment, the following norms shall be followed:

1) 65 % of the BOQ contract rates on delivery of equipments at site
after inspection and passing on pro-data basis.

2) 25% of BOQ contract rates on satisfactory certification by client after
erection and installation, testing and commissioning of equipments on
pro-data basis.

3) 10 % of BOQ contract rates after successful completion of trial run of
30 days from the date of handover to the client.

22.0 Training of Personnel

The contractor shall arrange to train the Employer’s personnel on the
following aspects.

a) Operation and routine maintenance of all equipments and the
complete Intensive Care Units.

b) Adjustments of settings for controls and protective devices.

c) Preventive maintenance.

d) Disassembling and assembling of equipments  including identification
and replacement of worn out parts.

23.0 Downtime Penalty

The maintenance services during the period of the defect liability, the
contractor shall attend to any problem/ fault arising in the CSSD Equipments
is put back to satisfactory operation within 72 Hours.

In case of failure by the contractor in restoring proper functioning of the
Intensive Care Units within 72 Hours, a downtime penalty shall be paid by
the contractor @ Rs 10,000( Rs Ten Thousand) per day, for a period of 4
days; and @ Rs 20,000( Rs Twenty Thousand) per day thereafter.
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24.0 Operation & Comprehensive Maintenance Contract (O& CMC)

24.1 The bidder must quote cost of Operation & CMC for 4 years after
completion of defect liability period in the Price Bid and the rate will be
added with the total cost of CSSD and associated works for evaluation
and ranking purpose.

24.2 The bidder must quote cost of one Year operation and Maintenance during
defect liability period separately as per BOQ..

24.3 The bidder should quote cost of Operation & CMC for 4 Years after DLP in the
Price Bid and the rate of Operation & CMC will be added for evaluation and
ranking purpose..

24.4 Operation & Comprehensive Maintenance contract (O & CMC):
(All India Institute of Medical Sciences (AIIMS), New Delhi reserves the right
for contract, placement of order and necessary payment.)

24.5 The purchaser / consignee reserve the rights to enter into Operation & Annual
Comprehensive Maintenance Contract between Consignee and the Supplier for the
period as required after the completion of Defect liability period.

24.6 The supplier along with its Indian Agent and the Operation & CMC provider shall
ensure continued supply of the spare parts for the machines and equipments
supplied by them to the purchaser for 4 years after the expiry of one year defect
liability period.

24.7 The Contractor shall provide Operation & comprehensive maintenance services for
the CSSD Equipments and system for a period of Forty Eight (48) Months
after completion of defect liability period as detailed below:

a. For the CSSD along with  accessories and system for 4 years.

b. With labour and spares after satisfactory completion of defect liability period.

c. The cost of Operation & CMC may be quoted along with taxes applicable on the
date of tender opening.

d. The bidder must quote cost of Operation & CMC in the Price Bid and the rate
of Operation & CMC will be added with total cost of S/I/T/C of CSSD
Equipments for evaluation and ranking purpose.

.
e. The payment of Operation & CMC will be made on quarterly basis after satisfactory

completion of contract, duly certified by user.
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f. There will be 95% uptime during operation & CMC period of the complete
system otherwise with penalty of extension of operation & CMC period by
double the downtime period.

24.8 The operation & comprehensive maintenance services during this period shall be
inclusive of all spares, accessories, manpower, tools and tackle, replacement of
parts, routine servicing and maintenance of equipment/systems etc. complete in all
respects. The consumables like water, electricity and detergents during this period
shall be arranged and provided by the Consignee. The Contractor shall carry out all
routine and special maintenance of the equipment/plant/system and attend to any
defects that may arise in operation of the equipments/system and plant.
Consumable items required during the maintenance, loss of which is not
attributable to bad material and/or workmanship will be arranged by the Consignee
without cost to Contractor.
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ANNEXURE - A

FORM OF AGREEMENT

AGREEMENT

This Agreement made the ___________ day of ____________ 20________ between M/s
HSCC (India) Ltd., E6A, Sector-I, Noida-201301 on behalf of All India Institute of
Medical Sciences (AIIMS), New Delhi after called "The Employer" ) represented by M/s
HSCC (India) Ltd. who enters into this Agreement of the one part and M/s
.............................................................................. .............................
................................................................. (hereinafter called "The Contractor") of the other
part.

Whereas the Consultant is desirous that certain works should be executed by the
Contractor, viz _______________________ ("the Works") and has accepted a Bid by the
Contractor for the execution and completion of the works and the remedying of any
defects therein.

Now this Agreement witnesseth as follows :

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as
part of this Agreement, viz :

(a) The Letter of Award;
(b) The said Bid;
(c) The General Conditions of Contract;
(d) Instructions to Tenderers and Specific Conditions of Contract;
(e) The Specification;
(f) The Drawings;
(g) The Priced Bill of Quantities;
(h) Any other relevant documents referred to in this Agreement or in the

aforementioned documents

3. In consideration of the payments to be made by the HSCC(India) Ltd acting as
Consultant to the Contractor as hereinafter mentioned, the Contractor hereby
covenants with the Consultant to execute and complete the Works and remedy any
defects therein in conformity with the provisions of the Contract in all respects.

4. The Consultant hereby covenants to pay the Contractor through HSCC in
consideration of the execution and completion of the Works and the remedying of
defects therein the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by
the Contract.
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In Witness whereof the parties hereto have caused this Agreement to be executed
the day and year first before written.

signed, Sealed, and Delivered by the Said
_______________________________________________________

Binding Signature of [HSCC India Ltd.] for and on behalf of All India Institute of
Medical Sciences, New Delhi.

Binding Signature of Contractor _________________________________

In the presence of

Witness (1) :

Witness (2) :
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ANNEXURE - B

PROFORMA FOR PERFORMANCE BANK GUARANTEE
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)

To,

M/s HSCC (India) Ltd.,
Plot No. 6(A), Block E, Sector 1,
NOIDA - 201 301.

Dear Sir,

In consideration of  the ………………………………………………… ( hereinafter  called
‘Consultant’) having awarded to   M/S_____________________________  (hereinafter
referred to as the said Contractor or ‘Contractor’ which expression shall wherever the
subject or context so permits include its successors and assignees) a Contract No
_____________in terms inter alia, of the HSCC Letter No._ _____________
dated__________and the General Conditions of Contract and upon the condition of the
Contractor’s furnishing Security for the performance of the Contractor’s obligations and
discharge of the Contractor’s liability under and in connection with the said Contract upto
a sum of Rs. ______________________ (Rupees
_________________________________only) amounting to ________percent of the total
Contract value.

1. We,___________________________________________(hereinafter called ‘The
Bank’  which expression shall include  its successors and assignees) hereby jointly
and severally undertake to guarantee the payment to the Consultant in rupees
forthwith on demand in writing and without protest or demur or any and all moneys
payable by the Contractor to the consultant in respect of or in connection with the
said Contract inclusive of all the consultant’s losses and damages and costs,
(inclusive between attorney and client) charges and expenses and other moneys
payable in respect of the above as specified in any notice of demand made by the
consultant to the Bank with reference to this guarantee upto an aggregate limit of
Rs.______________(Rupees ________________________________________
only).

2. We_______________________Bank Ltd. further agree that the Consultant shall
be  sole judge of and as to whether the said Contractor has committed any breach
or breaches of any of the terms and conditions of the said Contract and the extent
of loss, damage, cost, charges and expenses caused to or suffered by or that may
be caused to or suffered by the consultant on account thereof and the decision of
the consultant that the said Contractor has committed such breach or breaches
and as to the amount or amounts of loss, damage, costs, charges and expenses
caused to or suffered by the consultant from time to time shall be final and binding
on us.
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3. The Consultant shall be at liberty without reference to the Bank and without
affecting the full liability  of the Bank hereunder to take any other Security in
respect of the Contractor’s obligations and liabilities hereunder or to vary the
Contract or the work to be done there under vis-a-vis the Contractor or to grant
time or indulgence to the Contractor or to reduce or to increase or otherwise vary
the prices of the total Contract value or to release or to forbear from enforcement of
all or any of the Security and/or any other Security(ies) now or hereafter held by
The Consultant and no such dealing(s) reduction(s) increase(s) or other
indulgence(s) or arrangements with the Contractor or release or forbearance
whatsoever shall absolve the bank of the full liability to the Consultant hereunder or
prejudice the rights of the Consultant against the bank.

4. This guarantee shall not be determined or affected by the liquidation or winding up,
dissolution, or change of constitution or insolvency of the Contractor but shall in all
respects and for all purposes be binding and operative until payment of all monies
payable to the Consultant in terms thereof.

5. The bank hereby waives all rights at any time inconsistent with the terms of this
guarantee and the obligations of the Bank in terms hereof shall not be anywise
affected or suspended by reason of any dispute or disputes having been raised by
the Contractor stopping or preventing or purporting to stop or prevent  any payment
by the Bank to the Consultant in terms hereof.

6. The amount stated in any notice of demand addressed by the Consultant to the
Bank as liable to be paid to the Consultant by the Contractor or as suffered or
incurred by the Consultant on account of any losses or damages or costs, charges
and/or expenses shall be conclusive evidence of the amount so liable to be paid to
the Consultant or suffered or incurred by the Consultant as the case may be and
shall be payable by the Bank to The Consultant in terms hereof.

7. This guarantee shall be a continuing guarantee and shall remain valid and
irrevocable for all claims of the Consultant and liabilities of the Contractor arising
upto and until midnight of________________________.

8. This guarantee shall be in addition to any other guarantee or Security whatsoever
that the Consultant may now or at any time anywise may have in relation to the
Contractor’s obligations/or liabilities under and/or in connection with the said
Contract, and the Consultant shall have full authority to have recourse to or enforce
this Security in preference to any other guarantee or Security which the Consultant
may have or obtain and no forbearance on the part of the Consultant in enforcing
or requiring enforcement of any other Security shall have the effect of releasing the
Bank from its full liability hereunder.

9. It shall not be necessary for the Consultant to proceed against the said Contractor
before proceeding against the Bank and the Guarantee herein contained shall be
enforceable against the Bank notwithstanding that any Security which The
Consultant may have obtained or obtain from the Contractor shall at the time when
proceedings are taken against the said bank hereunder be outstanding or
unrealised.
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10. We, the said Bank undertake not to revoke this guarantee during its currency
except with the consent of the Consultant in writing and agree that any change in
the constitution of the said Contractor or the said bank shall not discharge our
liability hereunder.

11. We___________________the said Bank further that we shall pay forthwith the
amount stated in the notice of demand notwithstanding any dispute/difference
pending between the parties before the arbitrator and/or that any dispute is being
referred to arbitration.

12. Notwithstanding anything contained herein above, our liability under this guarantee
shall be restricted to Rs.________________  (Rupees________
_________________) and this guarantee shall remain in force
till___________________ and unless a claim is made on us within 3 months from
that date, that is before ______________ all the claims under this guarantee shall
be forfeited and we shall be relieved of and discharged from our liabilities there
under.

Dated____________________day of________________20

For and on behalf of Bank.

Issued under seal   :



HSCC/SES/CSSD/Surgical/AIIMS/2015 Page No. SCC-47

ANNEXURE - C

PROFORMA FOR BID SECURITY BANK GUARANTEE

(To cover payment of Bid Security and Conditions of Contract)

(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)

To

M/s HSCC (India) Ltd.,
Plot No. 6(A), Block E, Sector 1,
NOIDA - 201 301.

Dear Sir,

In consideration of your agreeing to accept Bank Guarantee for Rs. .........................
(Rupees ......................................................................................................... ) in lieu of
payment from M/s ...................................................................................... having its /their
registered office at  ........................................................................................
(hereinafter called the Bidder) towards Bid Security in respect of your Tender no. .....
................................................................ calling for Tender for ....................................
at ............................................................ and for due fulfilment of the terms and conditions
of the said Tender, we hereby undertake and agree to indemnify and keep you
indemnified to the extent of Rs ................................. (Rupees .............................
....................................................).

In the event of any loss or damages, costs, charges or expenses caused to or suffered by
you by reason of any breach or non observance on the part of the Bidder of any terms
and conditions of the said Tender, we shall on demand and without cavil or argument, and
without reference to the Bidder, irrevocably and unconditionally pay you in full satisfaction
of your demand the amounts claimed by you, provided that our liability under this
guarantee shall not at any time exceed Rs .....................................
(Rupees .................................................................................).
This guarantee herein contained shall remain in full force and till you finalise the Tender
and select the Tender as per your choice and it shall in the event of the said Bidder being
selected and entrusted with the said work, continue to be enforceable till the said Bidder
executes the Agreement with you and commences the work as stipulated under the terms
and conditions of the said Tender have been fully and properly carried out by the said
Bidder and accordingly discharges the guarantee.

We also agree that your decision as to whether the Bidder has committed any breach or
non observance of the terms and conditions of the said Tender shall be final and binding
on us.

We under take to pay the Consultant any money so demanded by the Consultant
notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or
proceedings pending before any Court or Tribunal relating thereto, our liability under this
present being absolute and equivocal.
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The payment so made by us under this bond shall be a valid discharge of our liability for
payment there under and the Contractor(s) shall have no claim against us for making
such a payment.

This guarantee shall continue to be in full force and effect for a period of 180 days from
the date of submission of Bid. Notwithstanding the above limitations, we shall honour and
discharge the claims preferred by you within thirty days of expiry of this guarantee.

We shall not revoke this guarantee during its currency except with your previous consent
in writing. This guarantee shall not be affected by any change in Constitution of our bank
or of the Bidder firm. Your neglect or forbearance in the enforcement of the payment of
any money, the payment whereof is intended to be hereby secured or the giving of time
for the payment hereto shall in no way relieve us our liability under this guarantee.

Dated this ..................... day of ...................

Yours faithfully,

For
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MANUFACTURER’S AUTHORIZATION FORM

No. ---------------------------- Dated --------------------

To
------------------------------------
------------------------------------
------------------------------------
Dear Sir,

Tender No. ----------------------------

We _____________________________ who are established and reputed manufacturer
of ___________________________________________(name & description of goods
offered) having factories at ____________________________ ( address of factory) do
hereby authorize M/s _______________________________ ( Name & address of agent )
which has  been our dealer/distributor since ______________,  to submit a bid, and sign
the contract with you for the goods manufactured by us against the above tender.

No company or firm or individual other than M/s __________________________ are
authorized to bid and conclude the contract for goods manufactured by us against this
specific tender.

We hereby extend our full guarantee and defect liability period as per the clause of
Condition of Contract and Additional Specific Conditions of Contract of above tender for
goods and services offered for supply by our authorized  firm .

Yours faithfully,

( Name )
(Name of Manufacturer)

Note: This authorization letter should be on the letter head of the manufacturer and should
be signed by a person competent and having the power of attorney to bind the
manufacturer. It should be included by the bidder in its bid.
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TECHNICAL SPECIFICATION OF CSSD EQUIPMENTS

Scope of Work : Supply, Installation, Testing and Commissioning of CSSD equipment on Turnkey

basis and handover to the client in satisfactory condition and providing of free

spares and service during defect liability period.

CSSD EQUIPMENT

1. HORIZONTAL STERILIZER 550-600 Litres (8 STU) WITH ACCESSORIES

Fully automatic PLC controlled Horizontal Autoclave (Steam Sterilizer), with pre and post-vacuum

treatment and with loading equipment. (a) Door: The sterilizer door should be pneumatically

(Compressed Air) operated double door with fully automatic vertical sliding movement along with door

safety features. Door Safety Systems: 1. Pressure sensor system should be available in the chamber to

monitor the chamber pressure. Chamber should be completely depressurized before the door seal is

retracted by vacuum. 2. Door chamber should not be opened when chamber is pressurized. 3. A

mechanical safety edge should stop the door if it is obstructed while closing, thus protecting operator

& loading equipment. 4. A Cycle should not start if the door is open or not properly locked. 5. The door

seal should be silicon gasket & on commencement of the process the door gasket should be pressed

against the rear face of the door by steam to ensure the door remains closed during the process. 6. A

Pressure Switch should be there to monitor the door gasket pressure whether it pressed against the

door with right pressure during the entire process. 7. Double door safety should be implemented

through interlocks which shall prevent both doors from being opened simultaneously. 8. Door Gasket

should be resistant to sterilization temperature and sterilization pressure. It should be sealed through a

inflation of the door gasket against the door  and should not require any lubrication or maintenance.

(b) Construction: 1. Chamber & Doors : The chamber and doors should be made of solid, high quality

AISI 316L Stainless Steel. The chamber should be resistant to corrosion. The operating thermo

mechanical stress should be welded with a robotic system. The chamber should be constructed with a

quadrangular section made of stainless steel with minimum 6 mm thickness. It should be able to

withstand the relative pressure (-1 to 3.5 bar) and operating temperature upto 180 deg C. The chamber

should be jacketed to ensure the temperature uniformity in chamber. The chamber floor should be

slightly sloped towards an internal drain to facilitate drainage. A stainless steel mesh strainer should be

provided to protect the drain port from blockage by debris. The chamber should be mounted on a

stainless steel bearing structure at least 2mm thick tubular stainless steel so that to allow load to be

distributed in four corners with height adjustable feet. 2. Surface Treatment: The internal surface

should be electro-chemically treated for high quality smooth finish to facilitate cleaning. The resultant

surface should be polished to less than 0.2 µm fineness to protect against corrosion (certificate from

OEM should be provided along with the bid). The internal corners should be rounded off to facilitate

efficient cleaning. 3. Insulation: The chamber should be covered with extra thick insulating material

that limits heat dissipation. The insulation should ensure the surface temperature of the sterilizer to be

less than 45 Deg C. The insulation should be minimum 50 mm thick . It should have low thermal

conductivity and should not release any particles. 4. Jacket: The jacket should be made of quality

stainless steel with pressure gauge and it should be minimum 5 mm thickness. 5. Steam Generator: The

sterilizer should have inbuilt steam generator of adequate capacity. In built steam generator should be

made of quality stainless steel. The steam generator should have insulation. Steam generator should

be fitted with all safety & control devices as Certified Safety valve for: 1) Excess pressure, 2) Resettable

Safety Thermostat for over heat protection, 3) Pressure switch to control & regulate the steam

pressure in the steam generator, 4) Automatic electronic water level regulator, 5) Automatic Water

feed system, 6) Low level and high level water cut off, 7) Automatic periodical self drain for the steam

generator, 8) water level glass gauge inspection device visible from service area, 9) The heating

element should be made of Inconel /incolloy material and should be of sufficient capacity to make the

sterilization process faster and it also should be differential protected, 10) It should also have the

automatic blow down valve and degassing system for feeding water to steam generator.

(c) Pipes, Valves and Components: 1. All the process valves should be stainless steel & should be

pneumatically operated piston valves. All the non-standard components should be non-proprietary &

should be easily sourced. All the hot pipes should be properly insulated. The safety valves should be

made of SS 316 quality. 2. Primary piping & fittings should be stainless steel threaded or stainless steel

triclamp fittings. 3. Primary components: SS 316 quality triclamps or threaded fitting components like

Manual valve, non-return valve, pressure, regulator, pneumatic valves and steam trap, etc. 4. Electrical

Components: the terminals & contacts should be housed in a water tight cabinet. There should be no



external Electrical cabinet for control and should be housed only inside the Sterilizer. (d) Air Filter: A

disposable air filter should be provided by filtering the atmospheric air before entering inside the

chamber. The filter separation efficiency should be higher than 99.998% for particle size less than

0.3µm. (e) Control System: 1. The control system should be dual PLC based system specially designed

for sterilization application (one to control the main parameters (PLC) and the other to verify the

functionality). Control system should have touch sensitive, minimum 8  colour display interface at

operator loading side. Apart from main PLC based control system the sterilizer should also have

additional independent monitoring & documentation system which constantly cross checks the safety

systems & time. 2. Multiple password access levels should be provided to control access/operation of

the machine preventing unauthorized access. These access levels should be user selectable. The

control system should have CPU processor with battery back-up & non-volatile memories. Digital

input/output controls, analog measuring inputs & COM ports for printer & PC connectivity.

(f)Temperature and Pressure Sensors: 1. The sterilizer should have at least 2 temperature sensors for

chamber drain &  one for Jacket. It should also have two pressure sensor in chamber and one pressure

sensors for Jacket as per EN 285 standards. 2. The sensors should be PT100 sensors to confirm Class A

of the IEC 571 standards, with accuracy of + 0.1°C While the pressure sensor should have the accuracy

1% over the range of 0-5 bar. 3. Each sensor circuit should be calibrated with individual constants to

correct the deviation in manufacturing and aging. (g) Alarms: Automatic process checking & failure

correction should be possible by the control system. The system should perform a self-diagnosis and

check the autoclave for the following alarms and it should be audio/visual:

1. minimum/maximum sterilization temperature alarm,

2. no supply voltage/Power failure alarm,

3. no generator water alarm,

4. overload relay alarm,

5. no mains water alarm,

6. maximum generator water load time alarm,

7. temperature probe & Pressure Transducer fault alarm,

8. minimum/maximum chamber pressure alarm,

9. door opening residual chamber pressure alarm,

10. chamber vacuum tightness alarm,

11. maximum phase time alarm,

12. air in chamber alarm (calculated),

13. Maximum time steaming,

14. Maximum time vacuum,

15. Maximum time for heating,

16. maximum drying phase alarm.

17. Doors not properly closed alarm,

18. Door open during cycle alarm,

(h) Loading/Unloading system: Sterilizer should have the Internal trolley and External trolley for easy

loading of the materials. (i) Cycle Documentation Printer: The autoclave should be equipped with

built in  non-fadeable Ink type real time Printer and also with a provision for alpha-numeric Laser

printer which prints each cycle parameter performed by the sterilizer. The measured valves of

temperature and pressure should be printed at 30 sec time intervals and also for various phases of the

sterilization process. (j) Vacuum Pump: It should have a High vacuum system consisting of a multi-stage

vacuum pump with a liquid ring that ensures removal of the air during the pre-vacuum stage with

atleast 15 kPa vacuum level and excellent drying during the post-vacuum stage. It should also have

low water level alarm to protect it from dry run and should be equipped with overload protection

relay. (l) Available Cycles: The sterilizer should be designed to operate various programs. Apart from

standard cycles, special cycle should be programmed by an authorised supervisor code only. Programs

include:

1. Wrapped Instruments, Porous load 134°C.

2. Heat Sensitive material, rubber, plastic, porous load 121°C

3. Rapid cycle for single open instrument

4. Heavy load cycle

5. Bowie & Dick test (7 kg), PCD test.

6. Leak test

(n) Directives & Standards: It should meet EN ISO / IEC directives and product should be European CE/

US FDA Standards. Copy of certificate is to be attached. (o) Should pass a hollow load (A) test (Batch

monitoring system).



p) Steam Sterilizer should have provision for connecting a ¾  line terminating in the shut off valve, non

return value, pressure relief valve steam riser, condensate drain and other essential accessories.

q) should have at least 5 sterilizers working in India for the last three years. r) It should have an

integrated water saving recovery device. It should be able to save minimum 60% water. f) It should

have integrated degassing system. g) It should have an integrated discharge cooling device which

would not discharge water of more than 50 degree C. The system should ensure that no liquid

discharge should be of more than 50 deg C.

2. STERILIZER 100-125 Litres (2 STU) WITH ACCESSORIES:

Fully automatic PLC controlled Horizontal Autoclave (Steam Sterilizer), with pre and post-vacuum

treatment and with loading equipment. (a) Door: The sterilizer door should be pneumatically

(Compressed Air) operated double door with fully automatic vertical sliding movement along with door

safety features. Door Safety Systems: 1. Pressure sensor system should be available in the chamber to

monitor the chamber pressure. Chamber should be completely depressurized before the door seal is

retracted by vacuum. 2. Door chamber should not be opened when chamber is pressurized. 3. A

mechanical safety edge stops the door if it is obstructed while closing, thus protecting operator &

loading equipment. 4. A Cycle should not start if the door is open or not properly locked. 5. The door

seal should be silicon gasket & on commencement of the process the door gasket is pressed against

the rear face of the door by steam to ensure the door remains closed during the process. 6. A Pressure

Switch should be there to monitor the door gasket pressure whether it pressed against the door with

right pressure during the entire process. 7. Double door safety is implemented through interlocks

which prevent both doors from being opened simultaneously. 8. Door Gasket should be resistant to

sterilization temperature and sterilization pressure. It should be sealed through a inflation of the door

gasket against the door  and should not require any lubrication or maintenance. (b) Construction: 1.

Chamber & Doors : The chamber and doors should be made of solid, high quality AISI 316L Stainless

Steel. The chamber should be resistant to corrosion. The operating thermo mechanical stress should be

welded with a robotic system and should comply with the European Pressure Equipment

directive(PED) 97/23/EC and bear the relative marking(CE). The chamber should be constructed with a

quadrangular section made of stainless steel AISI 316L with minimum 8 mm thickness. It should be able

to withstand the relative pressure (-1 to 3.5 bar) and operating temperature upto 148 deg C. The

chamber should be jacketed to ensure the temperature uniformity in chamber. The chamber floor

should be slightly sloped towards an internal drain to facilitate drainage. A stainless steel mesh strainer

should be provided to protect the drain port from blockage by debris. The chamber is mounted on a

stainless steel bearing structure atleast 2mm thick tubular stainless steel so that to allow load to be

distributed in four corners with height adjustable feet. 2. Surface Treatment: The internal surface

should be electro-chemically treated for high quality smooth finish to facilitate cleaning. The resultant

surface should be polished to less than 0.2 µm fineness to protect against corrosion (certificate from

OEM should be provided along with the bid). The internal corners should be rounded off to facilitate

efficient cleaning. 3. Insulation: The chamber should be covered with extra thick insulating material

that limits heat dissipation. The insulation should ensures the surface temperature of the sterilizer to

be less than 45 Deg C. The insulation should be minimum 50 mm thick Fonitec pad and should be non-

toxic and resistant to fire. It should have low thermal conductivity and should not release any particles.

4. Jacket: The jacket should be made of AISI 316L quality stainless steel with pressure gauge and it

should be minimum 5 mm thickness. 5. Steam Generator: The sterilizer should have inbuilt steam

generator of adequate capacity. In built steam generator should be made of AISI 316L quality stainless

steel. The steam generator should have insulation with SS 304 grade housing panels. Steam generator

should be fitted with all safety & control devices as Certified Safety valve for: 1) Excess pressure, 2)

Resettable Safety Thermostat for over heat protection, 3) Pressure switch to control & regulate the

steam pressure in the steam generator, 4) Automatic electronic water level regulator, 5) Automatic

Water feed system, 6) Low level and high level water cut off, 7) Automatic periodical self drain for the

steam generator, 8) water level glass gauge inspection device visible from service area, 9) The heating

element should be made of Inconel /incolloy material and should be of sufficient capacity to make the

sterilization process faster and it also should be differential protected, 10) It should also have the

automatic blow down valve and degassing system for feeding water to steam generator.

(c) Pipes, Valves and Components: 1. The piping system should be made of S.S. AISI 316L quality. All the

process valves should be stainless steel & should be pneumatically operated piston valves for longer

trouble free operations. All the non-standard components should be non-proprietary & should be

easily sourced. All the hot pipes should be properly insulated. The safety valves should be made of SS



316 quality. 2. Primary piping & fittings should be stainless steel threaded or stainless steel triclamp

fittings. 3. Primary components: SS 316 quality triclamps or threaded fitting components like Manual

valve, non-return valve, pressure, regulator, pneumatic valves and steam trap, etc. 4. Electrical

Components: the terminals & contacts should be housed in a water tight cabinet. There should be no

external Electrical cabinet for control and should be housed only inside the Sterilizer. (d) Air Filter: A

disposable air filter should be provided by filtering the atmospheric air before entering inside the

chamber. The filter separation efficiency should be higher than 99.998% for particle size less than

0.3µm. (e) Control System: 1. The control system should be dual PLC based system specially designed

for sterilization application (one to control the main parameters (PLC) and the other to verify the

functionality). Control system should have touch sensitive, minimum 8  colour display interface at

operator loading side. Apart from main PLC based control system the sterilizer should also have

additional independent monitoring & documentation system which constantly cross checks the safety

systems & time. 2. Multiple password access levels should be provided to control access/operation of

the machine preventing unauthorized access. These access levels should be user selectable. The

control system should have CPU processor with battery back-up & non-volatile memories. Digital

input/output controls, analog measuring inputs & COM ports for printer & PC connectivity.

(f)Temperature and Pressure Sensors: 1. The sterilizer should have at least 2 temperature sensors for

chamber drain &  one for Jacket. It should also have two pressure sensor in chamber and one pressure

sensors for Jacket as per EN 285 standards. 2. The sensors should be PT100 sensors to confirm Class A

of the IEC 571 standards, with accuracy of + 0.1°C While the pressure sensor should have the accuracy

1% over the range of 0-5 bar. 3. Each sensor circuit should be calibrated with individual constants to

correct the deviation in manufacturing and aging. (g) Alarms: Automatic process checking & failure

correction should be possible by the control system. The system should perform a self-diagnosis and

check the autoclave for the following alarms and it should be audio/visual: 1. minimum/maximum

sterilization temperature alarm, 2. no supply voltage/Power failure alarm, 3. no generator water

alarm, 4. overload relay alarm, 5. no mains water alarm, 6. maximum generator water load time alarm,

7. temperature probe & Pressure Transducer fault alarm, 8. minimum/maximum chamber pressure

alarm, 9. door opening residual chamber pressure alarm, 10. chamber vacuum tightness alarm,

11. maximum phase time alarm, 12. air in chamber alarm (calculated), 13. Maximum time steaming,

14. Maximum time vacuum, 15. Maximum time for heating, 16. maximum drying phase alarm.

17. Doors not properly closed alarm, 18. Door open during cycle alarm, (h) Loading/Unloading system:

Sterilizer should have the Internal trolley and External trolley for easy loading of the materials. (i) Cycle

Documentation Printer: The autoclave should be equipped with built in  non-fadeable Ink type real

time Printer and also with a provision for alpha-numeric Laser printer which prints each cycle

parameter performed by the sterilizer. The measured valves of temperature and pressure are printed

at 30 sec time intervals and also for various phases of the sterilization process. (j) Vacuum Pump: It

should have a High vacuum system consisting of a multi-stage vacuum pump with a liquid ring that

ensures removal of the air during the pre-vacuum stage with atleast 15 kPa vacuum level and excellent

drying during the post-vacuum stage. The pump should be installed on special anti-vibration mounts

that reduce noise and ensure high levels of protection. It should also have low water level alarm to

protect it from dry run and should be equipped with overload protection relay. (l) Available Cycles: The

sterilizer should be designed to operate various programs. Apart from standard cycles, special cycle

should be programmed by an authorised supervisor code only. Programs include: 1. Wrapped

Instruments, Porous load 134°C.

7. Heat Sensitive material, rubber, plastic, porous load 121°C 3. Rapid cycle for single open

instrument 4. Heavy load cycle 5. Bowie & Dick test (7 kg), PCD test.

8. 6. Leak test

(n) Directives & Standards: It should meet EN ISO / IEC directives and product should be European CE/

US FDA Standards. Copy of certificate is to be attached. The manufacturer should have ISO 13485:2003

and EN 285 for Large Autoclaves (Europe)/ USA: ST8 Hospital Sterilizers.

(o) Should pass a hollow load (A) test (Batch monitoring system). Should have at least ten sterilizers

running in India for last three years.

p) Steam Sterilizer should have provision for connecting a ¾  line terminating in the shut off valve, non

return value, pressure relief valve steam riser, condensate drain and other essential accessories.

q) It should have an integrated water saving recovery device. It should be able to save minimum 70%

water. f) It should have integrated degassing system. g) It should have an integrated discharge cooling

device which would not discharge water of more than 60 degree C. The system should ensure that no

liquid discharge should be of more than 60 deg C.



3. TABLE TOP STERILIZER WITH ACCESSORIES

1. Sterilizer Type: Table Top Sterilizer 2. Capacity: 18-25 Liters 3. Chamber: The sterilizer should have

Circular or Rectangular chamber . 4. Quality System Compliance: Sterilizer should comply the quality

systems as per ISO 9001:2000 and EN ISO 13485:2003. 5. Quality Standards: Sterilizer should be US

FDA/European CE certified 6. Types of Cycles Process: Table Top Sterilizers should be equipped with B-

process, N process as per latest EN 13060 . Proof of declaration of conformity is to be enclosed. 7.

Chamber: Should be made of S.S.316L & should comply the Pressure Equipment Directive (PED) & EN

13445 norms. Chamber should have working pressure 2.2 bar & design pressure upto 3.8 bar. Chamber

should be equipped with electrically heated jacket for preheating on standby mode. 8. Door Design:

Should have radially opening door with at least two locking bolts for enhanced door safety. The doors

should come with silicon elastomeric rubber gasket to withstand temperature upto 140°C & 20-30 psi.

9. Air Filter: A disposable air filter should be provided for filtering the atmospheric air before entering

inside the chamber. The filter separation efficiency should be higher than 99.998% for particle size less

than 0.3 m. 10. Cycle programs:  134°C Wrapped.  121°C Wrapped.  134°C Flash/Rapid open

instrument cycle.

Sterilizer should have inbuilt water reservoir with storage capacity of 3- 5 Litres and also should waste

tank to collect the waste with 3 5 Litres capacity. Both the reservoirs should have easy access for

cleaning & to avoid bio film. 12.Steam Generator: Sterilizer should have inbuilt steam generator .The

steam generator design should be with integrated energy storing system for building up power for

sterilization loads in short time. 13. Control Panel: The control system should be PLC based system

specially designed for sterilization applications. The control system should have Digital input/output

controls, analog measuring inputs & COM ports for printer & PC connectivity, also with Alpha numeric

Wide Graphic Display to indicate process status &  to set the protocol with soft keypad. It should have

Visual indicator provided by the same Wide Graphic Display to indicate process status. 14. Alarms:

Automatic process checking & failure correction should be possible by the control system. The range of

alarm should include Temperature & pressure sensor failure, phase time-out, doors not properly

closed, power failure (less than 10 sec should be ignored), continuous self-checking of all the safety

devices, low water level etc. All the alarms should be audio-visual. 15. Accessories: The sterilizer unit

should include rack with 5 levels & suitable size instrument trays should be the part of the supply for

every sterilizer. The Sterilizer should have water circulation system so that no drain point & fixed water

inlets required.

4. WASHER DISINFECTOR 300-360 Litre (15 DIN Trays) WITH ACCESSORIES

1. The washer disinfector shall be suitable for cleaning and disinfection of surgical instruments/goods.

The process shall include pre wash, detergent wash and hot water disinfection, rinse and drying cycles.

2. The unit shall be suitable for electrical operation and would be complete with two water circulation

pump of mimimum 1200 litre/minute capacity, two dryer blower pump, necessary valves & fittings.

3. Washer Disinfector Management System: The Management of Washer Disinfector for cycle process

and various  other menus and functions should be done through atleast a 7 inch multi coloured touch

screen display with the password protection ensures control of the operator and the Programmable

Logic Controller (Omron PLC). The system should consists of double PLC devices, one to control the

main parameters (PLC) and the other to verify the functionality and safety. The programmable

electronic controller should be of a well-known company, highly reliable and fitted with a number of

safety systems to ensure the Washer/Disfector works properly. 4. Chamber Capacity: Volume should

be 350 to 375L. Should supply 15 Nos of standard DIN trays. The chamber should be made of S.S. AISI

316L quality with electro polished washed surfaces. The chamber edges should not have the pockets &

folds so as to avoid bacterial growth. The wash chamber should also be fitted with illuminated light for

visibility of the washing process. Should have at least five washer disinfectors installed in India for at

least two years. 5. Washer should have following features: a) Should have built-In Boiler for pre-

heating the water thus reducing the cycle time by 45%. It should also have the provision to work with

Hospital central Steam Network and option of combining both b) It should use Pneumatic valves since

they are durable with long life. c) Cleansable spray arms should be located at the top and bottom of

the chamber. d) Wash carts should be equipped with cleansable spray arms between each shelf so as

to facilitate water to reach all the surfaces which needs to be cleaned. e) Injection wash carts should be



automatically connected to water and drying air in order to clean and dry the inside of the tubular

instrument. f) Working  Temp should be  60°C-93° C. Should have Pre Programmed  cycles for

instruments, micro-instruments, anaesthesia instruments, containers etc., & variable cycle of

parameters for the different utilities in Washing & Disinfection. At least 20 cycles and can be

programmed with the assistance of touch screen display.  g) The total thermal dissipation should not

be more than 1300 watt. h) It should have two temperature probes for both water & air temperatures.

i) It should have built-in water recovery device. j) It should have built-in drain cooling device. k) It

should have access for maintenance from front only. l) The washer should be equipped with

independent temperature monitoring and validation test port. m) It should have provision for barcode

tracking system, remote maintenance system, networking management system, remote connection via

RS232 serial plug and data interface RS232 should be available. n) The noise level should be < 65dB. o)

Washer should have a built in self-cleaning debris filter. p) Washer should be equipped with audible

alarm that alerts if error code occurs. q) Double doors should be made of special tempered & Heat

resistant glass contained in a frame of AISI 316L stainless steel. Closure of the doors should be  carried

out automatically either by Pneumatically driven, Vertical sliding movement with interlocked doors to

avoid simultaneous operation. l) The washer should have 4 dosing pump (Detergent, Neutralizer,

Disinfectant,  & Lubrication) for process chemicals, instrument lubricants/ enzymatic cleaners ,It should

be able to measure & display the dosing volume of each chemical in ml and there should be a

dedicated compartment with door to keep the chemical canisters (at least 4 nos). 6. The washer should

perform: a) Pre-rinses with cold water. b) Main washes with hot water (60C) and detergent. c) Final

rinse with water (55C) d) Disinfection with hot water (93 C) e) Should have Thermal & Chemo-Thermal

Washing.  Should have validity of the cycle through A0 calculation. 7. The unit should also have an

inbuilt- non fadeable Ink type real time Printer with provision of interface with External printer.

8. The washer disinfector shall be supplied with universal rack, 5 level racks for instrument tray, rack

for anaesthesia instruments, full size instrument tray as well as stop valves, anti-suction device and

plastic water trap manufactured by the manufacturer of the equipment only. 9. Should ensure

essential washing accessories. 10. Standards & Norms: 11.The device should be a medical device

according to Directive 93/42 EEC concerning medical devices. Should be US FDA/European CE certified.

Manufacturer should be ISO 13485:2003, EN ISO15883 and ISO9001. Bidder should also be ISO9001

and ISO13485 certified. 12. Safety Features: The washer disinfector should be provided with the

following safety devices: a) device to block the door from opening during the execution of the cycle b)

device to block the door from opening when there electric resistors are operating c) device for

detecting overheating while running during the washing and disinfecting phase d) device for detecting

temperature abnormalities during the washing and disinfecting phase e) device to block the emission

of water in the chamber if the door is open or not perfectly closed f) device that inhibits simultaneous

opening of the doors g) breakers for the protection of the motors h) fuse and electrical protection on

the auxiliary electrical system i) emergency stop button of all of the machine functions (reset in stand-

by with rotation and start-up of the cycle functioning with new start command) j) sensor system for the

anti-flood level k) differential protection for the electrical system for hot water production (resistance)

l) safety thermostat for the resistance of the wash chamber m) safety thermostat for the resistance of

the air heating system n) safety thermostat for the pre-heater resistors o) safety thermostat for the

washer chamber resistors p) safety thermostat for the air heating system resistors q) device for

detecting the internal rack and choosing the relative cycle r) All Electrical components & Panels should

be IP55 protected and control panel should be IP22 protected. 13. Should have digital display of

temperature, time, pressure, cycle time & elapsed time for ease of operation of the cycle and display

calculation of A0 values. 14. ALARMS: It should be with audio-visual alarms in case of Error(s). All

Alarms should be with full explanatory text messages on the Display and the system should perform a

self-diagnosis and check the autoclave for all the alarms and these alarms are displayed & printed. 15.

It also should perform a self-diagnosis and check for the following alarms: a) No supply voltage alarm

b) minimum/maximum washing temperature alarm c) No water supply(hot, cold & treated water)

alarm d) Overload relay alarm  for motors/pumps e) temperature probe fault alarm f) maximum phase

time alarm (for all the phases) g) tank temperature probes differences of readings alarm.

5. REVERSE OSMOSIS PLANT 300 LPH

1. Reverse Osmosis Plant 300 Liters per hour capacity 2. Should have stainless steel skid mounts for

pre-treatments and RO unit 3. Should have booster Pumps. 4. Should have direct bypass valve and auto

flush systems. 5. Should have thin film composite membrane of equivalent. 6. Should have dry run

protection of pump. 7. Should have auto flush timer. 8. Should have automatic tank level control. 9.



Should have over voltage and over current protection. 10. Should have high efficiency reverse osmosis

membrane. 11. Should have purified water reservoir of suitable capacity with bacterial vent filter to

ensure microbiological integrity. 12. Should have re-circulation pump provides instantaneous delivery

flow. 13. Should have comprehensive micro-processor monitoring and control system. 14. There

should be a storage tank of 1500 Liters.

6. LOW TEMPERATURE STRILIZER BY STEAM AND FORMALDEHYDE (LTSF) COMBINED WITH HIGH

TEMPERATURE STEAM STERILIZER - TWO DOORS

-US FDA/EN 14180 for steam & formaldehyse sterilizers.

-US FDA/EN46001

It should be a combination of High temperature Steam Sterilizer and LTSF

Horizontal Cylindrical Chamber.

Automatic Double doors vertical sliding Electric driven with security lock avoiding its opening while a

cycle is running.

Construction materials: Chamber, Jacket and door built with AISI 316L stainless steel and panels with

304 grade SS.

Vacuum by means of a liquid ring water pump with energy-saving tank and soundproof system.

Suitable Entry point for validations.

Double PLC with double temperature probes & Pressure Sensors:

Formaldehyde Sterlization Programs:

-Program at 75°C

-Program at 65°C

-Program at 55°C

Steam Sterilization Programs:

-Wrapped Instruments, Porous load 134°C.

- Heat Sensitive material, rubber, plastic, porous load 121°C

- Rapid (flash)cycle for single open instrument

- Textiles Cycle 134°C.

Test Program:

-Vacuum Test and B&D test.

Minimum 5 inch Colour touch screen control unit enable to view the cycle parameters (Cycle, Phase

Time, chamber pressure and temperature and messages) and show the cycle graph

Connection for PC communication

Built-in steam generator/vaporizer

Chamber and Steam Generator pressure manometer

Built- In non fadeable Ink type real time printer

Total chamber volume: 100 150 ltrs

Loading Accessories:

- Number of baskets as required

Consumables to be provided by:

- Box with 2 nos. water demineralizer disposable cartridges



- Sterilizing solution for 1 year (1 cycle/day)

- (OR) Formaldehyde Blisters Pack for 1 year( 1 cycle/day)

Kit for indicators 1 year (approx.. 1 cycle/day)

To be provided by

Shelf-adhesive indicators spots (1000 units) 15 boxes

Formaldehyde chemical indicator, Matachana name, Box of 250 uu. (double) 2 boxes

LTSF tape for formaldehyde sterilization, in boxes of 24 units. 1 box (24 units)

Batch control test kit for LTSF Sterilization. 1 box

Incubator 37°C 60aC 16 cavities 1 unit

Biological self-contained steam (box of 100 units). 2 boxes

7. HEAT SEALING MACHINE

1. Rotary heat sealers should provide validated sealing of sterilization bags and clear-view pouches

(paper/plastic laminate). 2. It should be microprocessor-controlled. 3. The rotary heat sealer should

give documentation of process parameters via an integrated printer and could be integrated with

documentation system. 4. The ergonomically design should be tilted forward for increased user

convenience and space saving installation. 5. The sealer housing should be powder-coated and the

control panel is of the flat-membrane type, for easy cleaning. 6. It should be operationally simple.

When a bag is fed into one side of the machine, the machine should start automatically or by pushing a

button, moving the bag through the machine, and applying pressure and heat to form a perfect seal. 7.

The warm-up time should not exceed 30 seconds. 8. The temperature should be adjustable from 50

200°C with a tolerance of 1% of the set value. 9. It should be regulated by a heating element that is

highly sensitive to temperature fluctuations, assuring even temperature and perfect seals. 10. It should

offer a number of additional features, including: a) Automatic start-up b) Reverse feed function in case

an instrument accidentally enters the sealing area c) Energy-saving stand-by mode d) Pre-set

temperatures e) Re-settable counter function 11. Rotary heat sealers come with a port and cable for

connection of the sealer to a PC and printer, enabling monitoring and documentation of the entire

process. 12. Should have a protection mechanism against overheating and start prevention at

temperature deviations outside +/- 5° C tolerance. 13. It should be able to produce atleast 800

pouches/hour.  14. Rotary heat sealer should be European CE /US FDA certified. 15. It should complies

& validated with EN ISO 11607-2. 16. It should be of the same manufacturer as sterilizer and washer

disinfector.

8. SPRAY GUN RINSER

1. Spray gun rinse unit should be designed for connection to water or compressed air, to use for

assisted cleaning of pipettes, catheters, cannulas, syringes etc. 2. The spray-gun should include tubing

and different tips and nozzles for the various cleaning purposes, like a) syringes and cannulas with

Record cone b) Measuring and blood pipettes c) Catheters and small pipes d) Drainage tubing e)

Syringes and cannulas with Lure cone f) Spray jet for rapid instrument cleaning g) Bottles and

Erlenmeyer flasks h) Water jet pumps for suction cleaning i) All appliances are stored within easy reach

on a special wall-mounted rack (included). 3. A special wall-mounted rack should be a part of standard

supply to store all appliances within easy reach. 4. All tips should be able to get easily locked to the

spray gun by a safety cone. 5. The gun grip is heat-insulated. The water/air pressure is released,

regulated and fully controlled by the spray-gun trigger (adapted to a 1/2" connection). 6. Bidder should

provide complete details of sets of standard and optional adapters, nozzles and accessories.

9. DRYING CABINET

1. Should be automatic in operation 2. Inner chamber should be made up of stainless steel and outer

chamber should be of epoxy painted CRCA sheets 3. Should have heaters of minimum 2 KW 4. There

should be provision for setting the drying temperature and drying time. 5 Capacity-275L 6. Should be

of the same manufacturer of the sterilizers and washer disinfector.



10. MULTI-ROLL TAPE DISPENSER

1. Size (LxWxH) 2600x600x1200mm

2. This dispenser for sterilizer tape should hold two reels of tape. 3. The heavy-duty bottom plate

should be fitted with anti-slip rubber to prevent the dispenser from slipping when tape is torn off. 4.

Should be made of high quality coated steel for long use. 5. Bidder should be ISO 9001, ISO 13484 and

ISO18001.

11. ULTRASONIC CLEANER (28-30 L)

1. The units should be a compact bench top model, with a built-in tank manufactured from high-

quality (316) stainless steel and a solid-state generator that sends ultrasonic (approx 40 KHz) impulses

through wash water containing detergent and electrical heating; microprocessor controlled display

with memory time and temperature functions. 2. The electrical energy should be transformed into

sound waves by transducers, fixed to the bottom of the tank. 3. The tank should be made of solid

stainless steel (316). 4. The ultrasonic cleaner should have a display and control which could be easily

seen and placed above any liquid for safety and reliability. 5. It should have digital read out timer and

temperature setting (temperature adjustable from 30 to 90 °C) monitoring. 6. Capacity should be 28-

30L. 7. Should work on 230V, 50 Hz AC Supply. 8. Ultrasonic cleaner should be European CE /US FDA

certified. 9. Ultrasonic cleaner should supplied with Wire mesh basket of suitable size & Stainless steel

lid. 10. It should be according to EN 61010 11. It should have Sweep & Degassing System.

12. DOCUMENTATION LABELLER

The labeller should be 3 line for printing the following information a) Person responsible for

sterilization b) Load number c) Packaging content d) Sterilizer number e) Production date f) Expiry date

should have 24 rolls of 750 3-line labels with double adhesives (Steam and LT Sterilizer) indicator g)

Bidder should have ISO 9001, ISO 13485 and ISO 18001.

13. GAUZE CUTTING MACHINE

• 1. Should be useful in cutting thickest of cotton gauze material 2. Should consist of a cutting unit

and a knife sharpening unit 3. Blade size should be approx. 200 mm. 4. Bidder should have ISO

9001,ISO 13485 and ISO18001. 5. Cutting Capacity should be 165 mm. 5. Should work on 230V, 50

Hz power supply.

14. AIR COMPRESSOR (If required)

a. The air compressor of shall be multistage stage, fully automatic suitable for delivering dry

compressed air.

b. Motor and capacity: as required

15. WASH STATIONS WITH 2 SINKS FOR DIRTY AREA

1. Size Approx. (LxWxH) : 2000x900x700 mm (whd) with sink sizes of 40X500X250mm (wdh).

2. Storage cabinet should be there.

3. Water shower/water spray gun should be attachable.

4. Air Gun should be attachable.

5. Bidder should have ISO9001, ISO13485, ISO18001.

6. Should be made of solid, bright-polished stainless steel (304) to withstand heavy-duty work

with wet instrument.

7. Designed with a 60 mm high edge (splash back) at the rear.

8. The front and side edges are reinforced and widened to 49 mm. Edges are welded together

and polished at the corners.

9. The worktop should slope to the sink, and reinforced by a full-length support frame.

10. Sink units should be of sizes that allow processing of the large modular instrument trays.

11. The legs should be able to provide strong support and hold to the entire unit securely.



12. The sink should include a drain valve, removable strainer, manually operated drain-valve,

overflow drainpipe and water trap. The table also includes a mixing faucet with swivel spout,

for cold and hot water connection.

13. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

14. Bidder should be ISO 9001 and ISO 18001 certified.

16. WORK TABLE

1. Size Approx. (LxWxH) : 1200x650x900 mm approximately.

2. Stainless steel tables specially designed for inspection and sorting of wet goods in heavy-duty areas

and for general purpose pre-storage.

3. The work tables should have a rigid stainless steel construction which is easy to clean and should not

have sharp edges or corners.

4. The table should be ergonomically worked up, should have easy to clean robust matt-finished (to

reduce reflection of light from the surface) with minimum sheet thickness of 1.5 mm stainless steel

(304) worktop/surface to withstand and carry out heavy work comfortably, either sitting or standing.

5. They are welded together and polished at all corners for good hygiene, as well as for the comfort

and safety of the staff.

6. The worktop should be supported by a complete assembly with full-length reinforcements along the

front, back and ends, welded together at the corners.

7. It should be delivered ready for assembly.

12. All edges should be smooth and the rigid frame should be made up of minimum 1.5 mm sheet

thickness stainless steel (304).

8. There should be unobstructed access to the working space, since the only supports needed along

the front of the table are the corner legs. This also facilitates cleaning of floors.

9. Bidder should be ISO 9001 and ISO 18001 certified.

10. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

17. CONTROL & PACKING TABLE WITH TWO SHELVES FOR CLEAN AREA

1. Size (LxWxH) : 2000x1400x1400 mm approximately.

2. This table should be specially designed for sorting, inspection, functional control and packing of

various sets for wards, clinics etc. and for surgical instrument sets in trays. The work could be done

comfortably, either sitting or standing.

3. The worktop should be made of a robust wood-based core material, surfaced with plastic laminate

in a soft beige colour that reduces reflection of light from the surface. All edges should be smooth. The

extended width of the worktop should be designed to facilitate thorough inspection of instrument

trays and allow the use of large wrapping material.

4. The rigid frame is made of stainless steel (304).

5. There should be unobstructed access to the working space, since the only supports needed along

the front of the table are the corner legs. This also facilitates cleaning of floors.

6. Should have double workspace. One workplace table should have 700 mm wide worktop and other

workplace should have1400 mm worktop.

7. The table should include a two-shelf console, mounted on the worktop, for storage of packaging

materials. The rigid supporting columns of the console include 3 electrical outlets.

8. There should be a free space of 450 mm between the lower shelf and the worktop, and 150 mm

between the two shelves.

9. The table should have a drawer unit (both sides as double model) mounted under the worktop.

10. Each drawer unit should be 400 mm wide and should include a drawer and a sliding plate.

11. Fluorescent tube fittings (Inspection lamp) should be available.

12. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

18. LINEN FOLD TABLE FOR CLEAN AREA

1. Size as per design.



2. The table should be specially designed for sorting, inspection (each piece of linen can be moved over

an illuminated inspection panel) and folding of surgical dressing sets and individually packaged

towels/gowns. The extended width also facilitates work with large dressing sheets. Work can be

carried out comfortably, either sitting or standing.

3. The worktop should be made of a robust wood-based core material, surfaced with plastic laminate

in a soft white colour that enhances the lighting for inspection of linen.

4. All edges of the worktop should be smooth.

5. The top should have a built-in opalescent (milky) plastic surface plate, 1000 x 600 mm, illuminated

from underneath by two 25 W fluorescent tubes located beneath the top in a laminated recess.

6. The table should have two electrical outlets (one on each side).

7. The rigid frame should be made of stainless steel (304).

8. There should be unobstructed access to the working space, since the only supports needed along

the front of the table are the corner legs. This also facilitates cleaning of floors.

19. WIRE STORAGE SHELF MODULE FOR DIRTY/CLEAN/STERILE AREA

1. Size as per design.

2. Construction should be based on single free-standing shelf modules for storage of clean linen,

instruments, and packing material or sterilized goods, including disposables.

3. Moreover, two single modules can be placed back to back and combined as a double module unit.

4. If two units are to be connected, 10 S-hooks should be supplied.

5. The wire construction should allow good air circulation while permitting easy inspection of the

goods.

6. The wire shelves should be made of special heavy-duty steel (304), chromium-plated and surface

treated with clear epoxy varnish to facilitate cleaning.

7. The shelf unit should be easy to assemble on site and all parts should fit precisely.

8. Shelves should be mounted by means of plastic clamps onto circular rigid posts, with the adjustable

height within a range of about 50 mm. Each post should include a height adjustable foot.

9. Each unit should include 5 shelves.

10. The shelf unit should have optional Ø 125 mm castors for using as a mobile storage unit by

replacing the foot with castors.

20. PASS BOX

1. Area : Dirty to Clean supply, ETO to Sterile supply & Sterile Issue.

2. Size : 600x600x600mm, internal.

3. Should be made up of SS 304 sheets with double wall construction

4. Should have door interlocking to prevent simultaneous opening of both the doors.
5. Should have toughened glass paneling for easy visibility.

6. Bidder should be ISO 9001 and ISO 18001 certified.
7.. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

21. CLOSED TRANSPORT TROLLEY FROM STERILE STORE TO OT

1. Size: 1400x750x1260 mm (LxWxH) (External) approximately.

2. A Closed Transport trolley is used for sterile goods handling, for which higher protection than normal

dust protection is required, e.g. short transports between hospital buildings. Suitable for handling

baskets or containers with a total capacity of 9 STU (1 STU = 600 x 300 x 300 mm) on three solid,

removable shelves (3 x 3 STU).

3. Trolley should be fitted with large stainless steel wheels (Ø 160 mm) for easier maneuverability.

4. Should have two fixed and two swivel wheels with brakes.

5. Should be of fully welded stainless steel construction (minimum 18 gauges, 304).

6. The doors should open 270° for easy access and cleaning.

7. Trolley should have lockable doors and should include handlebars.

8. Bidder should be ISO 9001 and ISO 18001 certified.

9. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.



22. TABLE TROLLEY FOR DIRTY/CLEAN/STERILE AREA

1. Size: As per design.

2. The table trolley should be made up of SS.

3. The trolley should have handlebars.

4. The solid top and bottom shelves are made of heavy gauge stainless steel (304) with a ground and

polished finish, and with a 12 mm raised edge all around.

6. The table trolley has 4 swivel wheels, mounted in ball bearings, for easy handling even in narrow

passages.

7. Bidder should be ISO 9001 and ISO 18001 certified.

8. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

23. MODULAR STERILIZING BASKETS BIG

1. Size : 585x395x195 mm approximately.

2. Area : Various movement

3. It should be modular design with standard SPRI sizes and high precision and should be designed for

sterilizing / processing as well as easy handling and management of the supply, storage and

distribution of re-circulated sterilized goods.

4. It should be self-drying after disinfection in hot water (min.+85°C)

5. It should be sturdy, jig-welded trays maintain their size and shape even if handled carelessly.

6. It should be both nest able and stackable There should be special wire support to help making

baskets both stackable (when the supports are folded into the basket) and nest able (when the

supports are folded out)

7. The top frame should be designed such that it should serve as a handle grip for easy carrying even

when heavily loaded.

8. There should be no sharp edges or wires.

9. The surfaces should be smooth to assure easy cleaning in a washer-disinfector.

10. The baskets should be made of electro-polishes heavy-duty stainless steel (304) and should have a

rigid bottom frame that gives space for airing between goods and work surfaces and allow use on roller

belt and chain conveyors.

11. It should be designed and manufactured in accordance with high quality specifications to assure

long lifetime.

12. Bidder should be ISO 9001 and ISO 18001 certified.

13. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

24. MODULAR STERILIZING BASKETS MEDIUM

1. Size : 585x395x100 mm approx.

2. Area : Various movement

3. It should be modular design with standard sizes and high precision and should be designed for

sterilizing / processing as well as easy handling and management of the supply, storage and

distribution of re-circulated sterilized goods.

4. It should be self-drying after disinfection in hot water (min.+85°C)

5. It should be sturdy, jig-welded trays maintain their size and shape even if handled carelessly.

6. It should be both nest able and stackable There should be special wire support to help making

baskets both stackable (when the supports are folded into the basket) and nest able (when the

supports are folded out)

7. The top frame should be designed such that it should serve as a handle grip for easy carrying even

when heavily loaded.

8. There should be no sharp edges or wires.

9. The surfaces should be smooth to assure easy cleaning in a washer-disinfector.

10. The baskets should be made of electro-polishes heavy-duty stainless steel (304) and should have a

rigid bottom frame that gives space for airing between goods and work surfaces and allow use on roller

belt and chain conveyors.

11. It should be designed and manufactured in accordance with high quality specifications to assure

long lifetime.

12. Bidder should be ISO 9001 and ISO 18001 certified.

13. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.



25. BASKET RACK:

1. Should be suitable for keeping 20 Baskets

2. Should be mounted on Bullet feet legs

3. Should be made up of Stainless Steel.

4. Should be provided with handle for easy transport.

5.    Bidder should be ISO 9001 and ISO 18001 certified.

9. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

26. STORAGE RACK:

Size 1830X535X1830

5 shelves; Made of Stainless Steel-AISI-304, Finished with Polishing with bullet feet

Bidder should be ISO 9001 and ISO 18001 certified.

Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

27. STAFF CHAIR

1. Should be medium Back chair

2. Should rest on high quality 50mm castors on4 legs with cross reinforcement for sides with arm rest

and foot stumps of PVC

3. Should have seamlessly upholstered seat and backrest, washable antimicrobial with poly foam

cushion.

4. Colour of base should be black.

5. Should be height adjustable, broad, padded.

6. Should have upholstered arm rests and comfortable back rest.

7. Bidder should be ISO 9001 and ISO 18001 certified.

8.. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

28. LAB STOOL WITHOUT BACKREST.(SS-304)

1. Should have stainless Steel top

2. Should be height adjustable from 450mm to 680 mm, through mild steel threaded screws

3. Should have four legged base made of 25mm steel tube mounted on rubber shoes.

4. Should have Stainless steel ring for footrest.

5. Should be pre-treated Epoxy powder coated frame work.

6. Bidder should be ISO 9001 and ISO 18001 certified.

7.. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

29. STORAGE CUPBOARD

1. Dimension should be as per design.

2. Material should be SS.
3. Should be provided with lockable doors.

4. Bidder should be ISO 9001 and ISO 18001 certified.
5. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

30. PASS THROUGH CABINET

1. It should be of SS 304.

2. It should have an interlock system.

3. It should have transparent front.

4. Dimension should be as per design.

5. No sharp edges, easy to clean.

6. Used to connect dirty zones to clean zones and clean zones to sterile zones as per design,

which should be submitted along the bid.



7. Bidder should be ISO 9001 and ISO 18001 certified.

8. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

31. CHANGE LOCKER -4 COMPARTMENTS

1. Change locker should have 4 compartments.

2. Should have 2 lockers at bottom and 2 at top.

3. Size of each compartment should be as per design.

4. Should be of MS

5. Should be pretreated and epoxy powder coated.

6. Bidder should be ISO 9001 and ISO 18001 certified.

7. Manufacturer should be ISO9001, ISO 13485 certified.

32. VISITORS CHAIR

1. Visitors chair should be ergonomically designed, sturdy and of good quality.

2. Should have comfortable seating and low back support.

3. Should have padded seats with anti-microbial upholstery of leather finish.

4. Should be with arm rests and fixed height.

5. Should have frame of MS tubing, multiple pretreated and finished with epoxy powder coating.

6. Bidder should be ISO 9001 and ISO 18001 certified.

33. OPEN STORAGE RACK

1. Open racks should be made of stainless steel -304

2. Should be highly durable, and should have narrow holes for allowing ventilation.

3. Should be water resistant, disinfectant resistant and rust proof.

4. Should be provided with lockable castors

5. Dimensions as per design.

6. Bidder should be ISO 9001 and ISO 18001 certified.

7. Manufacturer should have ISO9001, ISO18001, ISO13485 and ISO14001.

34. OFFICE TABLE

1. Should be wooden executive office table.

2. Should be high quality, aesthetic and ergonomic design.

3. Top should be made of pre laminated, of high density pressed wood, properly treated.

4. Should be flame and water retardant. Lipped on all sides

5. Should have an option for placing keyboard of computer

6. Should have one shelf on left side

7. Size should be as per design.

8. Bidder should be ISO 9001 and ISO 18001 certified.

35. SHOE RACK

1. Shoe rack to keep 12 pair of shoes.

2. Should be made up of MS powder coated rack with 4 tiers.

3. Should have length, breadth and depth to keeps shoes of all standard sizes.

4. Bidder should be ISO 9001 and ISO 18001 certified.

36. PAPER DISPENSING TROLLEY

1. Should be movable trolley for storing four different sizes of sterilizing wrapping paper sheets should

be made of stainless steel tube.

2. Should have four ball bearing rubber wheels, of which two wheels should be equipped with brakes.

3. Bidder should be ISO 9001 and ISO 18001 certified.



37. IN ADDITION TO THE ABOVE, FOLLOWING TURNKEY WORKS FOR

INSTALLATION AND COMMISSIONING OF CSSD ARE THE SOLE

RESPONSIBILITY OF THE CONTRACTOR :

• The turnkey work includes all modifications/Patch work to the built up space provided at the

hospital site including Installation of Equipment, civil works, electrical works, plumbing works,

furniture and other related works of the CSSD unit required for the smooth and efficient

functioning of the centre. These works shall comply with all relevant safety and standards

guidelines. The vendor is fully responsible for installation and commissioning of all equipment.

The work includes demolition of unwanted walls. Partition wall for installation of Double door

Autoclaves in CSSD -1 No & TSSU-2 Nos areas.

• Bidder must take into consideration in its bid, costs to be incurred for any additional

work pertaining to Civil, Electrical, Plumbing, Sanitary and any other protections

relevant as per State/Central Govt. regulation/local authority, Servo stabilisers, U.P.S.

etc. required for successful installation testing and commissioning of the system and the

offered price should include all such costs, each Schedule is to be considered a package

in itself and contractor to execute the order package on a “turn key basis”.

• Electric distribution panel for the above CSSD equipment complete with all

switchgears, wiring and controls etc complete as per specifications and drawings.

(Switch gears of L&T/ Siemens/ ABB/GE or Schneider make ). Earthing system of

Control panel and other electrical instrument and accessories in the CSSD area as per standard

guidelines of BIS(Latest edition).  All cable trenches and railings should be made wherever

required.

• Laying of GI water pipe line for Plumbing with necessary taps, joints, elbows,

Unions, Tees and valves of GI made and IS-1239 standard (Latest version) to various

supply points in the CSSD Room from single point supply(Provided by the hospital).
Contractor will be responsible for supply and installation of water storage tanks and Booster

pumps. Individual plumbing lines with valves are required.

• Providing fixing of Electrical Gadgets like ELCB, MCB, Fluorescent light, Light

Points, Power points, Cool air Fans, Exhaust fan etc in the CSSD room.

• Installation of MCB, ACB, ELCB & OCB of Havell/Siemens/L&T/Schneider etc for

Control Panel for CSSD.

• Installation of all Electrical cabling must be of IS: 1554 (As per latest amendment)

standard and wiring as per IS: 732 standard and proper earthing of all CSSD

equipments and other electrical instrument and accessories in the CSSD room as per

standard guidelines of BIS. All cable trenches and railings wherever required

• Construction/laying of Draining system from all the equipments/Sinks to the main

drain (outside the CSSD) with drain port, trap and drain piping for proper flow system

inside CSSD.

• Contractor should provide effective fire fighting system. The contractor should provide fire

extinguishers/ two Dry CO2 cyliners-2 kg with essential accessories. Cylinders should be

certified by respective regulatory board.

• LT sterilizer should be provided in a separate room with ventilation, degassing and other

regulatory Formaldehyde gas/fumes disposal for protection.

• All necessary work associated with the installation of sterilizer including integrated steam

piping, pressure control valves and exhaust as required should be done by the vendor. All



steam piping should be of SS 304.

In addition to the above mentioned equipment/appliances, if the contractor thinks it necessary to

include any other equipment/appliances, accessories etc.  for the CSSD then that may be provided after

approval from Engineer in-charge.

The sizes are approximate. Minor variations in sizes shall be acceptable subject to prior

approval of the Engineer.

Note :

• The contractor shall be responsible for the complete works including submission

of working drawing and walk through view.

• The contractor should provide complete Operation manual, Equipment manual,
Service manual and manuals for all systems and subsystems.

• The contractor should provide Final electrical safety test, system test and
calibration to be done by authorized person with test instruments.

• All electrical accessories like cable wire, electrical outlets, switches etc supplied by

the contractor should be fire proof of reputed make, certified for electrical safety.

• Wherever makes have not been specified for certain items, the same shall be as per

BIS and as per approval of HSCC.

• The contractor should provide test certificate for all materials and equipments

used for CSSD

• Training of personnel of the Institute should be 30 days by the contractor.

• The contractor should prepare and submit layout plan as well as As-Built drawing for

Steam Pipeline, Electrical Wiring, Electrical Distributional Panel, Plumbing, Fire

Fighting System, Air Washing and Ventilation and Drain line to HSCC for approval

before beginning of supply and installation and As-Built drawing after installation.

• The contractor should provide test certificate for all materials along with

manufacturer’s test certificate and equipments used for CSSD.

• Third party quality certification of the CSSD equipment from SGS/TUV/Lloyds should be

submitted by the contractor as “Certifies that the CSSD equipment to be

supplied/supplied for installation meet the technical specification and BOQ of the tender

document vide contract No (Mention Contract No.).”
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PART-I

Item

No.

Description

2

Unit

3

Qty

4

Unit Rate  In  Rs

( in Figure)

5

Unit Rate in Rs (in Words)

6

    Amount (Rs.)

(In Figure)

7

1.0

 HORIZONTAL STERILIZER 550-600 L(8 STU) &

ACCESSORIES  WITH CARRIAGE &LOADING &

UNLOADING SYSTEM,  Complete with all

accessories as per detail technical specification.

Nos 3

2.0

 STERILIZER 100-125 L(2 STU)  WITH

ACCESSORIES  Complete with all accessories as per

detail technical specification.

Nos 2

3.0

TABLE TOP STERILIZER WITH ACCESSORIES

18-25 L  Complete with all accessories as per detail

technical specification.

Nos 10

4.0

WASHER DISINFECTOR(15 DIN Trays) WITH

ACCESSORIES

CAPACITY-300 -360L. Complete with all accessories

Nos 2

5.0 REVERSE OSMOSIS PLANT 300 LPH Complete

with all accessories as per detail technical specification.

Nos 1

6.0

LOW TEMPERATURE STERILIZER BY STEAM

AND FORMALDEHYDE (LTSF) , TWO DOORS

Complete with all accessories as per detail technical

specification.

Nos 1

7.0

 HEAT SEALING MACHINE  Complete with all

accessories as per detail technical specification. Nos 2

8.0

SPRAY GUN RINSER (Air-1 & Water-1) Complete

with all accessories as per detail technical specification. Nos 2

9.0

DRYING CABINET 275 L Complete with all

accessories as per detail technical specification. Nos 2

10.0

MULTI-ROLL TAPE DISPENSER Complete with all

accessories as per detail technical specification. Nos 2

11.0

ULTRASONIC CLEANER

CAPACITY-(28-30L )  Complete with all accessories

as per detail technical specification.
Nos 1

12.0

DOCUMENTATION LABELLER Complete with all

accessories as per detail technical specification. Nos 1

BILL OF QUANTITY

Package - Supply, installation, Testing and commissioning of CSSD EQUIPMENTS and one (1) year Defect liability period



13.0
GAUZE CUTTING MACHINE Complete with all

accessories as per detail technical specification. Nos 1

14.0

AIR COMPRESSOR (If required) Complete with all

accessories as per detail technical specification. Nos 1

15.0

WASH STATIONS WITH 2 SINKS FOR DIRTY

AREA  Size Approx. (L x W x H) : 2000x750x850 mm

Complete with all accessories as per detail technical

specification.

Nos 2

16.0

 WORK TABLE SIZE-1200X650X900 Complete with

all accessories as per detail technical specification. Nos 3

17.0

CONTROL & PACKING TABLE WITH TWO

SHELVES FOR CLEAN AREA �✁✂✄☎✆✝✆ ✞✟✝✠ ✡☎☎

✡☛☛✆☞☞✁✌✟✆☞ ✡☞ ✄✆✌ ✍✆✝✡✟☎ ✝✆☛✠✎✟☛✡☎ ☞✄✆☛✟✏✟☛✡✝✟✁✎✑

Nos 3

18.0

LINEN FOLD TABLE FOR CLEAN AREA

a. Size (LxWxH) : 2000x1400x900 mm approximately.

Complete with all accessories as per detail technical

Nos 2

19.0

WIRE STORAGE SHELF MODULE FOR

DIRTY/DISINFECTION AREA/CLEAN/STERILE

AREA Complete with all accssories as per detail

technical specification

Nos 3

20.0
PASS BOX Complete with all accessories as per detail

technical specification. Nos 3

21.0

CLOSED TRANSPORT TROLLEY FROM

STERILE STORE TO OT Size : 1400x750x1260

mm(LxWxH) (External) approximately

Complete with all accessories as per detail technical

specification.

Nos 6

22.0

Table Trolley with 2 shelves 530x1080x800 H

Complete with all accssories as per detail

technical specification

Nos 2

23.0

MODULAR STERILIZING BASKETS BIG

Complete with all accessories as per detail technical

specification.

Nos 50

24.0

MODULAR STERILIZING BASKETS MEDIUM

Complete with all accessories as per detail technical

specification.

Nos 50

25.0

BASKET RACK suitable to accomodate Baskets

Complete with all accessories as per detail technical

specification.

Nos 7

26.0
STORAGE RACK 5 SHELVES 1830X535X1830

Complete with all accessories as per detail technical
Nos 12

27.0

STAFF CHAIR Complete with all accessories as per

detail technical specification. Nos 2

28.0

LAB STOOL WITHOUT BACKREST.(SS) Complete

with all accessories as per detail technical specification. Nos 8



29.0

STORAGE CUPBOARD Complete with all accessories

as per detail technical specification. Nos 1

30.0

PASS THROUGH CABINET-SS Complete

with all accessories as per detail technical

specification.

Nos 2

31.0

CHANGE LOCKER -4 COMPARTMENTS

Complete with all accessories as per detail

technical specification.

Nos 2

32.0

VISITORS CHAIR Complete with all accessories as

per detail technical specification. Nos 1

33.0

OPEN STORAGE RACK Complete with all

accessories as per detail technical specification. Nos 1

34.0
OFFICE TABLE Complete with all accessories as per

detail technical specification.
Nos 1

35.0
SHOE RACK Complete with all accessories as per

detail technical specification.
Nos 1.00

36.0
PAPER DISPENSING TROLLEY Complete with all

accessories as per detail technical specification.
Nos 2.00

37.0
TURNKEY WORKS

Lot
1.00

 Part-II

 Operation of CSSD including collection and

distribution of items to be steriled  Nos           1.00

 SUB TOTAL Rs.

TOTAL Rs.

 SUB TOTAL  Rs.



Part-III

Item

No.

Description

2

Unit

3

Qty

4

Unit Rate  In  Rs

( in Figure)

5

Unit Rate in Rs                                         (in

Words)

6

    Amount (Rs.)

(In Figure)

7
1.0 Operation (24x7) and Comprehensive Maintenance

Charges for the complete CSSD Equipment including

spares, repair or replacement of defective

equipments/parts, tolls, tackles, accessories, consumables,

labour charges etc. complete in all respect after

completion of Defect Liability Period as per the contract.

Ist Year Job 1

2nd Year Job 1

3rd Year Job 1

4th Year Job 1

SUMMARY OF RATES QUOTED

1 TOTAL (PART-I)

2 TOTAL (PART-II)

3 TOTAL (PART-III)

Signature of Bidder

Date Name of Bidder

Note Seal of the Bidder

1

2

3 The above quoted rates  will be inclusive of all  taxes, duties and other charges.

4 Cost of CMC will be added for ranking purpose

5 Cutting and overwriting should be avoided. Correction should be countersigned always.

6 Incase any error between Unit rate in figure and unit rate in words, the unit rate in words shall be  considered

In words : Rupees

The above format of Bill of Quantity(BOQ) should beneatly hand written.

The BOQ other than the aboveformat or typed written shall be avoided.

SUB TOTAL Rs.

Grand Total Amount (PART - I + PART - II+ PART-III) (in Figures) :-


